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1 Introduction 

This Compliance Assessment Report (CAR) has been prepared to document compliance with 

Ministerial Statements No. 1036 (MS 1036) and No. 1116 (MS 1116) issued for implementation of the 

Perth-Darwin National Highway (Swan Valley Section) under the Environmental Protection Act 1986 

(EP Act). The CAR has been prepared in accordance with Condition 4-6 of MS 1036, as well as the 

Office of the Environmental Protection Authority (OEPA) Post Assessment Guideline No. 3 – Post 

Assessment Guideline for Preparing a Compliance Assessment Report (OEPA 2012a). 

1.1 Project background 

The Commissioner for Main Roads Western Australia (MRWA) is the proponent for the Perth-Darwin 

National Highway (Swan Valley Section; the project). The project is to construct and operate an 

approximately 38 kilometre (km) dual carriageway highway from the intersection of Tonkin Highway 

and Reid Highway in Malaga that connects with the Great Northern Highway and Brand Highway in 

Muchea (Plate 1). The project has been constructed in two stages – namely the Central section and 

Northern section. 

The Central section involved construction south of Maralla Road (approximately 17.5 km) and the 

Northern section involved construction from Maralla Road north to Muchea (approximately 20.5 

km). Construction on these main sections commenced in May and September 2017 respectively. It is 

noted that a small area of construction also occurred near Maralla Road in March 2017 as a separate 

activity to the Central and Northern sections. Construction was completed on 21 April 2020. 

The project was granted approval to be implemented, subject to a number of conditions, under the 

EP Act on 23 September 2016 (MS 1036). Since this time, the following four changes have been 

made: 

1. On 24 November 2016, a s46 clerical mistake/unintentional error change was made in regard to 
Condition 12-3 such that the Fauna-Construction Condition Environmental Management Plan 
shall include management actions rather than threshold contingency actions. 

2. On 7 June 2017, a s45C change to the proposal was made, specifically: 
a. Alteration of the development envelope to allow for the construction of additional minor 

roads and driveways. 
b. Increase in the development envelope by 19.07 ha from 985 ha to 1,004.07 ha. 
c. Up to 0.34 ha of native vegetation will be cleared in the additional areas of the development 

envelope. 
3. On 7 November 2017, a change to Condition 16-20 was approved under s46C and included the 

deletion of Condition 16-20 and replacement with alternate text. 
4. On 4 December 2018, a request under Section 46 of the EP Act was made to remove reference 

to the Claypans of the Swan Coastal Plain and remove the requirement to vest land with the 
Conservation and Parks Commission. The EPA report for this Section 46 inquiry was released on 
8 October 2019 and a new Ministerial Statement (MS 1116) was released on 20 November 2019 
which deleted and replaced Conditions 10, 14 and 16 of MS 1036. 
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1.2 Purpose and scope 

This CAR documents compliance with conditions in MS 1036 and MS 1116 for the period  

20 September 2020 to 19 September 2021, in accordance with Condition 4-6 of MS 1036 which 

states:   

The proponent shall submit to the CEO the first Compliance Assessment Report fifteen (15) months 

from the date of issue of this Statement addressing the twelve (12) month period from the date of 

issue of this Statement and then annually from the date of submission of the first Compliance 

Assessment Report, or as otherwise agreed in writing by the CEO. 

The Compliance Assessment Report shall: 

• be endorsed by the proponent’s Chief Executive Office or a person delegated to sign on the Chief 

Executive Officer’s behalf; 

• include a statement as to whether the proponent has complied with the conditions; 

• identify potential non-compliances and describe corrective and preventative actions taken; 

• be made publicly available in accordance with the approved Compliance Assessment Plan; and 

• indicate any proposed changes to the Compliance Assessment Plan required by condition 4-1.  

This CAR documents compliance with condition environmental outcomes and condition 

environmental objectives identified in MS 1036, MS 1116 and the Condition Environmental 

Management Plans (Condition EMPs). 

1.3 Compliance Assessment Plan 

This CAR has been developed in accordance with the Compliance Assessment Plan (CAP) (ELA 2018) 

which was revised and subsequently approved by Department of Water and Environmental 

Regulation (DWER) on 7 February 2019. The revised and approved CAP is publicly available on the 

Main Roads website (MRWA 2021). 

  

 

 

 

 

 

 

 

 

 



Compliance Assessment Report 
NorthLink WA Perth-Darwin National Highway (Swan Valley Section) 

Prepared for Main Roads Doc No.: EP19-111(19)--082| Version: A 

Project number: EP19-111(19)|December 2021  Page 3 

 

 

 

 

Plate 1: Project Location   
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2 Summary of Implementation Status 

Main Roads has completed the construction phase of the project, which is now fully operational and 

in the post-construction phase. For the reporting period of this CAR (20 September 2020 to  

19 September 2021), all components of the project were in the post-construction and operational 

phases. 

The project was constructed in two sections: 

• Central Section (Reid Highway to Ellenbrook) 

• Northern Section (Ellenbrook to Muchea). 

The Central section extended Tonkin Highway by approximately 17.5 km from Reid Highway to 

Ellenbrook (Maralla Road). Construction of the Central section commenced in May 2017 and was 

completed in April 2019, with the road becoming operational from this date onwards.  

Key construction works included: 

• An interchange at Reid Highway and Tonkin Highway intersection. 

• Upgrading Reid Highway between Altone Road and Malaga Drive to dual carriageway. 

• Flyovers at Marshall Road and Beechboro Road North. 

• Modification to upgrade Altone Road and Reid Highway intersection to allow Reid Highway to be 

two lanes in each direction. 

• Interchanges at Hepburn Avenue, Gnangara Road and at Ellenbrook. 

• Four-metre-wide shared path. 

The Northern section involved the construction of a free-flowing dual carriageway between 

Ellenbrook and Muchea, covering a distance of approximately 22 kilometres. Construction of the 

Northern section commenced in September 2017 and was completed on 21 April 2020. Tonkin 

Highway opened and became fully operation on 23 April 2020.  

Key construction works included:  

• Dual carriageway between Maralla Road and Muchea 

• Interchanges at Stock Road, Neaves Road and Brand Highway 

• Deviation at Brand Highway 

• Flyovers at Muchea South Road, railways and Ellenbrook. 

 



3 Statement of Compliance 

3.1 Proposal and proponent details 

Proposal Title Perth to Darwin National Highway (Swan Valley Section) 

Statement Number Ministerial Statements No. 1036 and No. 1116 

Proponent Name Commissioner for Main Roads Western Austra lia 

Proponent's Australian Company Number 
(where relevant) 

50 860 676 021 

3.2 Statement of compliance details 

Reporting Period 20/09/2020 to 19/09/2021 

Implementation phase(s) during reporting period (please ✓ relevant phase(s)) 

Pre-construction Construction Operation ✓ 

Audit table for Statement addressed in this Statement of Compliance is provided at 

Attachment: 

Decommissioning 

Appendix B 

An audit table for the Statement addressed in this Statement of Compliance must be provided as Attachment 2 to this 
Statement of Compliance. The audit table must be prepared and maintained in accordance with t he Department of 
Water and Environmental Regulation (DWER) Post Assessment Guideline for Preparing an Audit Table, as amended from 
time to time. The 'Status Column' of the audit table must accurately describe the compliance status of each 
implementation condition and/or procedure for the reporting period of this Statement of Compliance. The terms that 
may be used by the proponent in the 'Status Column' of the audit table are limited to the Compliance Status Terms listed 

and defined in Table 1 of Attachment 1. 

Were all implementation conditions and/or procedures of the Statement complied with within the reporting period? 

No (please proceed to Section 3) Yes (please proceed to Section 4 

Each page (in~Aachment 2) must be initialled by the person who signs Section 3.4 of this Statement of Compliance. 

INITIALS: / ~ 

✓ 

Project number: EP19-111(19) I December 2021 111e~r,1, c 3:,- rce, ~- ,r Page 5 
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3.3 Details of non-compliance(s) and/or potential non-compliance(s) 

The information required in Section 3.3 must be provided for each non-compliance or potential non­

compliance identified during the reporting period covered by this Statement of Compliance. 

Non-compliance/potential non-compliance 

Not applicable as no non-compliances or potential non-compliances identified. 

Which implementation condition or procedure was non-compliant or potentially non-compliant? 

Was the implementation condition or procedure non-compliance or potentially non-compliance? 

On what date(s) did the non-compliance or potential on-compliance occur (if applicable)? 

Was this non-compliance or potential non-compliance reported to the Chief Executive Officer, DWER? 

D Yes 0 Reported to DWER verbally Date D No 

D Reported to DWER in writing Date 

What are the details of the non-compliance or potential non-compliance and where relevant, the extent of and 
impacts associated with the non-compliance or potential non-compliance? 

What is the precise location where the non-compliance or potential non-compliance occurred (if applicable)? (Please 
provide this information as a map or GIS co-ordinates). 

What was the cause(s) of the non-compliance or potential non-compliance? 

What remedial and/or corrective action(s), if any, were taken or are proposed o be taken in response to the non­
compliance or potential non-compliance? 

What measures, if any, were in place to prevent the non-compliance or potential non-compliance before it occurred? 
What, if any, amendments have been made to those measures to prevent re-occurrence? 

Please provide information/documentation collected and recorded in relation to this implementation condition or 
procedure: 
• In the reporting period addressed in this Statement of Compliance; and 
• As outlined in the approved Compliance Assessment Plan for the Statement addressed in this Statement of 

Compliance. 
(the above information may be provided as an attachment to this Statement of Compliance. 

Each page (i~~"chment 2) must be initialled by the person who signs Section 3.4 of this Statement of Compliance. 

INITIALS: /7~ 
Project number: EP19·111(19)1December 2021 1,1eG•a1ec S:,cnce ~ D- ,r Page 6 
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3.4 Proponent declaration 

I, ........ ~~Z.ecr .. 'Di~EZTOi(:, .......... , (full name and position title) 

declare that I am authorised on behalf of .. ~MM.<.£-?.!.~~ .... ~ .. M..Br.~ ... 49@~ 

(being the person responsible for the proposal) to submit this form and that the information 

:~.:,:::~: ,n~ - Date J f/t~/ 2c9.z.t 

Please note that: 

• It is an offence under section 112 of the Environmental Protection Act 1986 for a person to give or cause 

to be given information that to his knowledge is false or misleading in a material particular; and 

• The Chief Executive Officer of the DWER has powers under section 47(2) of the Environmental Protection 

Act 1986 to require reports and information about implementation of the proposal to which the 

statement relates and compliance with the implementation conditions. 

3.5 Submission of statement of compliance 

One hard copy and one electronic copy (preferably PDF on CD or thumb drive) of the Statement of 

Compliance are required to be submitted to the Chief Executive Officer, DWER, marked to the 

attention of Manager, Compliance (Ministerial Statements). 

Please note, the DWER has adopted a procedure of providing written acknowledgment of receipt of 

all Statements of Compliance submitted by the proponent, however, the DWER does not approve 

Statements of Compliance. 

3.6 Contact information 

Queries regarding Statements of Compliance, or other issues of compliance relevant to a Statement 

may be directed to Compliance (Ministerial Statements), DWER: 

Manager, Compliance (Ministerial Statements) 

Department of Water and Environmental Regulation 

Postal Address: 

Phone: 

Email: 

locked Bag 10 

Joondalup DC 

WA 6919 

(08) 6364 7000 

3.7 Post assessment guidelines and forms 

Post assessment documents can be found at 

din ttachment 2) must be initialled by the person who signs Section 3.4 of this Statement of Compliance. 

Project number: EP19-111(19) I December 2021 17•,c•,t••c ; r·r i. 0, •r Page 7 
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3.8 Statement of compl iance - Attachment 1 

Compliance status terms are provided in Table 1. 

Table 1: Compliance Status Terms 

CompUll\c:e 
Status Terms 

Compliant 

Completed 

C 

Not required at NR 
this stage 

Potentially Non- PNC 
Compliant 

Non-Compliant NC 

In Process IP 

Implementation of the proposal has 
been carried our in accordance with 
t he requirements of the audit 
element. 

A requirement with a finite period of 
application has been satisfactorily 
completed. 

The requirements of the audit 
element were not triggered during 
the reporting period. 

Possible or likely failure to meet the 
requirements of the audit element. 

Implementation of the proposal has 
not been carried out in accordance 
with the requirements of the audit 
element. 

Where an audit element requires a 
management or monitoring plan be 

submitted to the DWER or another 
government agency for approval, that 
submission has been made and no 
further information or changes have 
been requested by the DWER or the 
other government agency and 
assessment by the DWER or other 
government agency for approval is 
still pending. 

This term applies to audit elements with: 
• Ongoing requirements that have been met 

during the reporting period; and 
• Requirements with a finite period of 

application that have been met during the 
reporting period, but whose status has not 
yet been classified as 'completed'. 

This term may only be used where: 
• Audit elements have a finite period of 

application (e.g. construction activities, 
development of a document); 

• The action has been satisfactorily 
completed; and 

• The DWER has provided written acceptance 
of a 'completed' status for the audit 

element. 

This should be consistent with the 'Phase' 
column of the audit table. 

This term may apply where during the 
reporting period the proponent has identified 
a potential non-compliance and has not yet 
finalised its investigations to determine 
whether non-compliance has occurred. 

This term applies where t he requ irements of 
the audit element are not "complete" have 
not been met during t he reporting period. 

The term 'In Process' may not be used for 
any purpose other than that stated in the 
Definition Column. 

The term 'In Process' may not be used to 
describe the compliance status of an 
implementation condition and/or procedure 
that requires implementation throughout the 
life of the project (e.g. implementation of a 
management plan). 

Each page (including Attachment 2) must be initialled by the person who signs Section 3.4 of this Statement of Compliance. 

INITIALS:k__ 
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3.9 Statement of compliance - Attachment 2 

An audit table for the Statement addressed in this Statement of Compliance must be provided as 

Attachment 2. 

The audit table is provided in Appendix B. The audit table has been prepared and maintained in 

accordance with the OEPA's Post Assessment Guideline for Preparing an Audit Table (OEPA 2012b). 

The 'Status Column' of the audit table accurately describes the compliance status of each 

implementation condition and/or procedure for the reporting period of this Statement of 

Compliance (20 September 2019 to 19 September 2020). The terms that have been used in the 

'Status Column' of the audit table are limited to the Compliance Status Terms listed and defined in 

Table 1 of Attachment 1 above. 

Each page (including Attachment 2) must be initialled by the person who signs Section 3.4 of this Statement of Compliance. 

INITIAL~ 

Project number: EP19-111(19) I December 2021 h teG'Jiec S: c:e 6 O, 1 r Page 9 
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4 Details of Declared Compliance Status 

4.1 Summary of compliance 

Compliance with the Key Characteristics of the Proposal are provided in Appendix A. 

Compliance with the conditions of MS 1036 and MS 1116 are outlined in the audit table provided in 

Appendix B, in accordance with the CAP and the DWER’s Statement of Compliance. 

In summary, there were no non-conformances or potential non-conformances with the conditions of 

MS 1036 and MS 1116. 

4.2 Environmental management plans and offset strategies 

The following management plans and/or offsets strategies are required to be implemented by MS 

1036/MS 1116, have been approved by DWER, and were therefore in effect during this reporting 

period: 

• Condition 9 (MS 1036): Flora and Vegetation – Construction Condition Environmental 

Management Plan (Rev 5, February 2019) (Coffey 2019c) 

• Condition 10 (MS 1116): Flora and Vegetation – Indirect Impacts and Threatened Flora and 

Communities Condition Environmental Management Plan (Rev 5, January 2020) (Coffey 2020b) 

• Condition 11 (MS 1036): Flora and Vegetation – Progressive Rehabilitation Condition 

Environmental Management Plan (Rev 4, August 2018) (Coffey 2018b) 

• Condition 12 (MS 1036): Fauna – Construction Condition Environmental Management Plan  

(Rev 4, January 2019) (Coffey 2019b) 

• Condition 13 (MS 1036): Inland Waters Environmental Quality – Hydrological Processes 

Condition Environmental Management Plan (Rev 7, January 2019) (Coffey 2019d) 

• Condition 14 (MS 1116): Flora and Vegetation – Inland Waters Condition Environmental 

Management Plan (Rev 10, January 2020) (Coffey 2020a) 

• Condition 15 (MS 1036): Amenity (Noise) Condition Environmental Management Plan  

(Rev 4, November 2018) (Coffey 2018a) 

• Condition 16 (MS 1116): Ioppolo Road Site Land Acquisition and Management Plan  

(Rev 2, January 2017) (Coffey 2017) 

• Condition 16 (MS 1116): Caladenia huegelii Habitat Management Plan (Rev 5, January 2019) 

(Coffey 2019a) 

• Condition 16 (MS 1116): Land Acquisition and Rehabilitation Offsets Strategy  

(Rev 3a, December 2018) (Coffey 2018c) 

• Condition 16 (MS 1116): SCP 20a Offsets Strategy (Rev 4, May 2019) (Coffey 2019e). 

The most recent approved management plans and offsets strategies are publicly available on the 

Main Roads website (MRWA 2021).  

The majority of the management plans are required to have their performance assessed for 

compliance against the MS conditions and reported in the CAR. The Condition EMPs are either 

management based (Section 4.2.1) or outcome based (Section 4.2.2). 
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The Ioppolo Road Site Land Acquisition and Management Plan and the Caladenia huegelii Habitat 

Management Plan are not Conditional EMPs and do not contain management targets. Assessment of 

compliance against these two plans is therefore limited to the implementation of the management 

activities in achieving the environmental objectives or outcomes. These two management plans are 

addressed separately in Section 4.2.3. 

The Land Acquisition and Rehabilitation Offsets Strategy and SCP20a Offsets Strategy, whilst not 

management plans, are required to have their performance assessed for compliance against the MS 

Conditions and reported in the CAR. The offset strategies are addressed in Section 4.2.3.  

A register of supporting evidence is provided in Appendix C. If required, further evidence can be 

provided upon request. This is discussed further in Section 5. 

4.2.1 Condition EMPs (management based) 

The following plans are management-based Condition EMPs: 

• Flora and Vegetation – Construction Condition Environmental Management Plan (Condition 9) 

• Flora and Vegetation – Indirect Impacts and Threatened Flora and Communities Condition 

Environmental Management Plan (Condition 10) 

• Flora and Vegetation – Progressive Rehabilitation Condition Environmental Management Plan 

(Condition 11) 

• Fauna – Construction Condition Environmental Management Plan (Condition 12) 

• Amenity (Noise) – Condition Environmental Management Plan (Condition 15). 

The management-based Condition EMPs have been assessed for compliance in achieving the 

environmental objectives (through assessment of whether relevant management targets are met), as 

well as being assessed for compliance with the MS conditions (Table 2). 

For the 2021 CAR reporting period, the project is in the post-construction/operational phase and 

therefore the relevant elements of the Condition EMPs requiring assessment is limited to the post-

construction monitoring requirements. Pre-construction or construction elements (management 

actions and monitoring) have been previously completed and assessed as part of previous CARs and 

therefore are not applicable to the 2021 CAR reporting period.  
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Table 2: Status of compliance with Condition EMPs (management based) 

Condition environmental objective 
or outcome set in the Condition 
EMP or in MS 1036/MS 1116 

Reporting on the management objectives and management 
annually, commencing 12 months from date of issue 

Status 

Key environmental factor: Flora and Vegetation MS 1036, Conditions 9-1, 9-8 and 9-9 
Condition EMP: Flora and Vegetation – Construction  

Condition environmental objective 
9-1(1) (MS 1036): 
To ensure that Phytophthora 
cinnamomi is not introduced into 
disease free areas by construction 
activities during construction. 

In accordance with the CEMP, annual post-construction monitoring is 
required for a period of three years (L21-011). Terratree undertook 
dieback monitoring on 9 December 2020. 
 
In total, 21.5 ha of vegetation was assessed for the occurrence of 
dieback, with 7.7 ha of vegetation determined to be infested and 
13.8 ha determined to be uninfected. Some monitoring locations 
previously determined to be uninfested have been determined to be 
infested (R21-009). The spread of dieback to these locations was 
concluded to be due to the natural autonomous spread of the 
pathogen, rather than a result of construction activities. Therefore, 
no introduction of Phytophthora cinnamomi into disease-free areas 
by construction activities has occurred (R21-017). Relevant 
management target/s and associated environmental objective met 
for reporting period. 
 
The next round of monitoring is scheduled for December 2021 and is 
therefore outside this reporting period. 

Compliant 

Condition environmental objective 
9-1(2) (MS 1036): 
To ensure that impacts to flora and 
vegetation from dust are minimised 
as far as practicable during 
construction. 

In accordance with the CEMP, annual post-construction monitoring is 
required for a period of three years (L21-011). Emerge Associates 
undertook monitoring between September and November 2020. The 
site was visited over multiple dates owing to the large number of 
quadrats present. 
 
No impact to, or loss of, flora or vegetation within the development 
envelope and adjacent environmentally sensitive areas was recorded 
that could be attributed to dust generated during construction 
activities (R21-017). Relevant management target/s and associated 
environmental objective met for reporting period. 

Compliant 

Condition environmental objective 
9-1(3) (MS 1036): 
To ensure that impacts to flora and 
vegetation from the introduction or 
spread of weeds are minimised as 
far as practicable during 
construction. 

In accordance with the CEMP, annual post-construction monitoring is 
required for a period of three years (L21-011). Emerge Associates 
undertook monitoring between September and November 2020. The 
site was visited over multiple dates owing to the large number of 
quadrats present. 
 
No new declared weed species were introduced into the 
development envelope or adjacent environmentally sensitive areas. 
No areas within the Northlink development envelope were reported 
to have been or are considered likely to have been weed free prior to 
construction (based on first year of monitoring in 2017/2018). 
Therefore, no weeds (including declared pests) are considered to 
have been introduced or spread by construction activities into weed-
free areas or adjacent environmentally sensitive areas (R21-017). 
 
Relevant management target/s and associated environmental 
objective met for reporting period. 

Compliant 

~merglJ 
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Condition environmental objective 
or outcome set in the Condition 
EMP or in MS 1036/MS 1116 

Reporting on the management objectives and management 
annually, commencing 12 months from date of issue 

Status 

Condition 9-8 (MS 1036): 
The proponent shall not undertake 
clearing or construct any laydown 
areas or stockpiles within the 50 m 
buffer of Caladenia huegelii, as 
delineated in Figure 2 of Schedule 1 
and defined by geographic 
coordinates in Schedule 2. 

Condition 9-8 is primarily applicable during the construction period, 
with compliance reported on within the previous CARs. However, in 
accordance with the CEMP, annual post-construction monitoring is 
required for a period of three years (L21-011).  
 
Emerge Associates undertook monitoring from September to 
November 2020. No disturbance of the buffers around threatened 
flora species Caladenia huegelii was recorded (R21-017). 

Compliant 

Condition 9-9 (MS 1036): 
The proponent shall not undertake 
clearing or construct any laydown 
areas or stockpiles within the 10 m 
buffer, as delineated in figure 3 of 
Schedule 1 and defined by 
geographic coordinates in Schedule 
2, of: 
• Grevillea curviloba subsp. incurva; 

and  
• Darwinia foetida 

Condition 9-9 is primarily applicable during the construction period, 
with compliance reported on within the previous CARs. However, in 
accordance with the CEMP, annual post-construction monitoring is 
required for a period of three years (L21-011).  
 
Emerge Associates undertook monitoring from September to 
November 2020. No disturbance of the buffers around threatened 
flora species Grevillea curviloba subsp. incurva and Darwinia foetida 
was recorded (R21-017). 

Compliant 

Key environmental factor: Flora and Vegetation MS 1116, Conditions 10-1 and 10-2 
Condition EMP: Flora and Vegetation – Indirect Impacts and Threatened Flora and Communities 

Condition environmental objective 
10-1(1) (MS 1116): 
To ensure that indirect impacts, 
including but not limited to weeds, 
unauthorised access, increased fire 
risk and litter, changes to surface 
water regimes, to flora and 
vegetation, including but not limited 
to Caladenia huegelii habitat, 
Grevillea curviloba subsp. incurva, 
Darwinia foetida, Conservation 
Category Wetlands and 
Communities of Tumulus Springs 
(Organic Mound Springs, Swan 
Coastal Plain) are minimised as far 
as practicable. 

Emerge Associates undertook the required post-construction 
monitoring in September/October/November 2020, 
January/February 2021, April 2021, and July/August 2021 (R21-017). 
 
Supporting evidence demonstrating compliance with post-
construction environmental objectives 10-1(1) of MS 1116 are as 
follows: 
• No evidence of indirect impact to native cover, native species 

richness or weeds more than 10 m from the new edge of native 
vegetation adjacent to Communities of Tumulus Springs (Organic 
Mound Springs, Swan Coastal Plain) and Conservation Category 
Wetlands was recorded (R21-017). 

• No evidence of indirect impact to native cover, native species 
richness or weeds more than 10 m from the new edge of native 
vegetation in areas of Caladenia huegelii habitat (R21-017). 

• The two individuals of Grevillea curviloba subsp. incurva in the 
Brand Highway Road reserve at Muchea identified within the CEMP 
were maintained (R21-017). 

• The number of individuals of Darwinia foetida in the Great 
Northern Highway Road reserve at Muchea was maintained and in 
fact increased from 26 to 107 (R21-017). 

• Post-construction monitoring of surface water culverts for 
backwater or ponding of water beyond the development envelope 
is undertaken once annually in August, immediately after a 
significant rainfall event (over 15 mm rainfall), and then daily for 
three days while standing water is present. No exceedances of 
threshold or trigger values were detected (L21-007). 

 
Relevant management target/s and associated environmental 
objective met for reporting period. 

Compliant 
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Condition environmental objective 
or outcome set in the Condition 
EMP or in MS 1036/MS 1116 

Reporting on the management objectives and management 
annually, commencing 12 months from date of issue 

Status 

Condition environmental objective 
10-1(2) (MS 1116): 
To maintain or improve the 
condition of the remaining extent of 
SCP 20a as shown in Figure 4 of 
Ministerial Statement 1036, 
through implementation of the 
Flora and Vegetation – Indirect 
Impacts and Threatened Flora and 
Communities – Condition 
Environmental Management Plan 
approved by the CEO. 

Emerge Associates undertook the required post-construction 
monitoring in September/October/November 2020, 
January/February 2021, April 2021, and July/August 2021 (R21-017). 
 
The monitoring determined that the condition of remaining extent of 
SCP20a as shown in Figure 4 of Ministerial Statement 1036 was 
maintained or improved (R21-017). Relevant management target/s 
met for reporting period. 
 
Relevant management target/s and associated environmental 
objective met for reporting period. 

Compliant 

Key environmental factor: Flora and Vegetation, MS 1036 Conditions 11-1 and 11-6 
Condition EMP: Flora and Vegetation – Progressive Rehabilitation Condition Environmental Management Plan 

Condition environmental objective 
11-1(1) (MS 1036): 
To progressively rehabilitate the 
area of native vegetation cleared as 
a result of implementation of the 
proposal that are no longer 
required for construction activities 
or not required for ongoing 
operations. 

No areas of native vegetation within the development envelope 
were temporarily cleared and therefore no management actions are 
required in relation to Condition 11-1(1). No clearing solely for 
temporary activities was conducted, therefore this environmental 
objective is met as described in the Flora and Vegetation – 
Progressive Rehabilitation CEMP. 

Compliant 

Condition environmental objective 
11-1(2) (MS 1036): 
To rehabilitate the section of 
Beechboro Road North from Jules 
Steiner Memorial Drive to Gnangara 
Road within twelve months of 
decommissioning this section of 
road. 

The CEMP rehabilitation management targets have either been met 
or are not applicable to the reporting period. In this respect: 
• Rehabilitation commenced within 12 months of decommissioning 

of the road (as reported in previous CARs). 
• The compliance criteria have not yet been achieved, however three 

years have not yet passed since planting was installed. 
Main Roads continue to implement rehabilitation works such that 
the completion criteria, management targets and environmental 
objective will be achieved in the future. 
 
Ecoscape undertook post-revegetation annual monitoring in summer 
2021 and identified low seed germination, low native cover and low 
weed cover (R21-019). This is likely attributable to high levels of 
herbivory by kangaroos and due to seed being applied late in the 
season. Main Roads subsequently implemented infill planting in 
winter 2021, which involved the installation of 13,675 plants, as well 
as tree guards (E21-006) (D21-010).  
 
As confirmed by MRWA, annual monitoring is being undertaken in 
Summer rather than Spring to align with monitoring undertaken for 
landscaping works along the other parts of the Northlink corridor. 
This also allows for a more accurate assessment of planting loss due 
to the hot summer period. Six monitoring sites (three quadrats and 
three photo monitoring sites) are currently being monitored  
(D21-009). 
 
MRWA has confirmed that weed inspection and control is 
undertaken at least quarterly (currently at a maximum two-month 
interval), as per CEMP requirements (D21-009). 

Compliant 
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Condition environmental objective 
or outcome set in the Condition 
EMP or in MS 1036/MS 1116 

Reporting on the management objectives and management 
annually, commencing 12 months from date of issue 

Status 

Key environmental factor: Fauna MS 1036, Condition 12-1 
Condition EMP: Fauna - Construction 

Condition environmental objective 
12-1(1) (MS 1036): 
To ensure that impacts to 
conservation significant fauna are 
minimised as far as practicable 
during final design and construction 
of the proposal. 

The Fauna – Construction – Condition EMP was implemented during 
design and construction of the project. 
 
The CEMP does not have post-construction management actions and 
is therefore no longer applicable. 

Completed 

Key environmental factor: Amenity (Noise) MS 1036, Condition 15-1 
Condition EMP: Amenity (Noise) 

Condition environmental objective 
15-1(1) (MS 1036): 
To ensure that impacts to the noise 
amenity of existing sensitive 
receptors delineated in Figure 7 of 
Schedule 1 [of the Ministerial 
Statement] and defined by 
geographic coordinates in Schedule 
2 [of the Ministerial Statement], as 
a result of the ongoing operation of 
the proposal are minimised as low 
as reasonably practicable. 

The CEMP management target for this objective is ‘affected 
landowners delineated in Figure 7 of Schedule 1 of the Ministerial 
Statement have been provided with property-specific noise mitigation 
packages as negotiated and agreed to by the landowner and MRWA.’ 
 
Main Roads liaised with all landowners identified in Figure 7 to 
provide suitable noise mitigation packages, as reporting in previous 
years CARs. 
 
Main Roads WA maintains a noise compliant register and addresses 
noise complaints through the stakeholder engagement process. Main 
Roads have advised noise complaints are addressed through their 
stakeholder engagement process and this exceeds the requirements 
of the CEMP. This has resulted in additional mitigation measures at a 
number of properties and extension of noise walls (D21-011) (D21-
005). 
 
Main Roads have undertaken further liaison with affected 
landowners in the post-construction period where complaints were 
registered by landowners (E21-005). Additional mitigation has been 
implemented in properties beyond those shown in Figure 7 of 
Schedule 1.  

Compliant 

Condition environmental objective 
15-1(2) (MS 1036): 
To ensure that the impacts to the 
noise amenity of existing sensitive 
receptors, are consistent with 
section 5.3 of State Planning Policy 
5.4 for properties south of Maralla 
Road. 

The CEMP management target for this objective is ‘Outdoor noise for 
properties south of Maralla Road during operation is below 60 dB(A) 
LAeq (day) during the day (6.00 a.m. to 10.00 p.m.) and below 55 
dB(A) LAeq (night) at night (10.00 p.m. to 6.00 a.m.) as prescribed in 
section 5.3 of State Planning Policy 5.4.’. 
 
Given the project moved into the operational phase on the 23 April 
2020, the first round of noise monitoring was required to be 
completed by the 23 October 2020, as specified within the 2020 CAR 
(R21-005). 
 
Due to uncontrollable COVID-19 restrictions, the noise monitoring 
was delayed until traffic flows were back to their normal levels. 
Monitoring undertaken prior to this would not have achieved the 
appropriate results (D21-011). Lloyd George Acoustics undertook 
monitoring from 16 November to 16 December 2020 (R21-001).  
 
The results of the monitoring determined that noise levels were 
below the maximum levels specified in the CEMP and therefore are 
consistent with the environmental objective. 

Compliant 

  

Integrated Sc ience & Design 



Compliance Assessment Report 
NorthLink WA Perth-Darwin National Highway (Swan Valley Section) 

Prepared for Main Roads Doc No.: EP19-111(19)--082| Version: A 

Project number: EP19-111(19)|December 2021  Page 16 

 

 

 

4.2.2 Condition EMPs (outcome based) 

The following plans are outcome based (rather than management based) EMPs:  

• Inland Waters Environmental Quality – Hydrological Processes Condition Environmental 

Management Plan (Condition 13) 

• Flora and Vegetation – Inland Waters – Condition Environmental Management Plan  

(Condition 14).  

The outcome-based Condition EMPs have been assessed for compliance in achieving the 

environmental outcomes (through assessment of whether relevant environmental criteria are met), 

as well as being assessed for compliance with the MS conditions (Table 3). 

For the 2021 CAR reporting period, the project is in the ‘post-construction/operational’ phase and 

therefore the relevant elements of the Condition EMPs requiring assessment is limited to the post-

construction monitoring requirements. ‘Pre-construction’ or ‘construction’ elements (management 

actions and monitoring) have been previously completed and assessed as part of previous CARs and 

therefore are not applicable to the 2021 CAR reporting period. Emerge Associates are implementing 

the post-development monitoring program, as specified in each CEMP. 

Table 3: Status of compliance with Condition EMPs (outcome based)  

Condition Environmental Outcome Reporting on Threshold Criteria Status 

Key environmental factor: Inland Waters Environmental Quality MS 1036, Condition 13-1, 13-8 to 13-10. 
Condition EMP: Inland Waters Environmental Quality – Hydrological Processes  

Condition environmental outcome  
13-1(1) (MS 1036): 
The construction and operation of the 
proposal shall not result in an acceptable 
decline in water quality of the Gnangara 
Underground Water Pollution Control 
Area (GUWPCA). 

Exceedances of some threshold criteria were recorded during 
the 2021 monitoring events (as outlined in the applicable 
exceedance notification and investigation reports prepared 
and submitted to DWER), however none were determined as 
being likely to be attributable to operation activities of the 
project (L21-004) (L21-005) (R21-010) (R21-011). 
 
Samples collected in September 2021 identified irregular total 
recoverable hydrocarbon (TRH) results, due to having either 
very little or no historical exceedances (pre-2020). Further 
investigations are being undertaken to confirm if TRH is 
transient rather than an ongoing issue (L21-021) (R21-023) and 
whether it is attributable to operation of the project, the 
results of which will be provided within the 2022 CAR. 
 

Compliant 

Condition environmental outcome  
13-1(2) (MS 1036): 
The construction and operation of the 
proposal shall not result in an 
unacceptable decline in water quality of 
the Ellen Brook as confirmed by 
monitoring for a period of 5 years post 
construction. 

Condition 13-8: 
The proponent shall not construct any 
laydown areas, stockpiles, or store 
chemicals within the well head protection 
zones in the GUWPCA. 

Construction activities have ceased and as provided within the 
2020 CAR, the proponent has not constructed any laydown 
areas, stockpiles or stored chemicals within the wellhead 
protection zones of the GUWPCA (R21-005). 

Compliant 

Condition 13-9: 
Any fuel or chemicals stored within the 
GUWPCA shall: 
• Be contained within double-lined fuel 

storage tanks. 
• Not exceed an individual storage tank 

capacity of 5,000 L.  

All chemical storage locations were decommissioned prior to 
commencement of the reporting period (D21-011). 
 
Shapefiles showing historical chemical storage locations are 
provided in D21-006. 

Compliant 
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Condition Environmental Outcome Reporting on Threshold Criteria Status 

• Be placed in bunds capable of storing 
125% of the capacity of the largest 
storage tank. 

• Not be located within well head 
protection zones. 

Condition 13-10: 
The proponent shall not construct 
infiltration basins, including bio-retention 
basins, within 100 m of drinking water 
production wells within the GUWPCA. 

As detailed within the 2020 CAR (R21-005), no infiltration 
basins, including bio-retention basins, have been constructed 
within 100 m of drinking water production wells within the 
GUWPCA (D21-006) (R21-006). 

Compliant 

Key environmental factor: Flora and Vegetation MS 1116, Condition 14-1 
Condition EMP: Flora and Vegetation – Inland Waters  

Condition environmental outcome  
14-1(1) (MS 1116): 
Construction and operation of the 
proposal, including from dewatering and 
groundwater abstraction, does not result 
in indirect impacts to Communities of 
Tumulus Springs (Organic Mound Springs, 
Swan Coastal Plain) and Conservation 
Category Wetlands as shown in Figure 5 
of Ministerial Statement 1036 and Figure 
6 attached to this Statement. 

Exceedances of some hydrological threshold criteria were 
recorded during the 2021 monitoring events (as outlined in the 
applicable exceedance notification and investigation reports 
prepared and submitted to DWER), however none were 
determined as being likely to be attributable to operation 
activities of the project (L21-004) (L21-005) (L21-021) (R21-
010) (R21-011) (R21-023). 
 
Samples collected in September 2021 identified irregular total 
recoverable hydrocarbon (TRH) results, due to having either 
very little or no historical exceedances (pre-2020). Further 
investigations are being undertaken to confirm if TRH is 
transient rather than an ongoing issue (L21-021) (R21-023) and 
whether it is attributable to operation of the project, the 
results of which will be provided within the 2022 CAR. 
 
No exceedances for the flora and vegetation elements (plant 
stress ratings or clearing within threatened flora populations) 
were recorded. 
 

Compliant 

Condition environmental outcome  
14-1(2) (MS 1116): 
Construction of the proposal maintains 
predevelopment surface water flows to 
Darwinia foetida, Communities of 
Tumulus Springs (Organic Mound Springs, 
Swan Coastal Plain) and Conservation 
Category Wetlands as shown in Figures 3 
and 5 of Ministerial Statement 1036 and 
Figure 6 attached to this Statement. 

Condition 14-6 (MS 1116): 
The proponent shall not construct 
laydown areas or stockpiles within 50 m 
of Communities of Tumulus Springs 
(Organic Mound Springs, Swan Coastal 
Plain) and Conservation Category 
Wetlands as shown in Figures 5 of 
Ministerial Statement 1036 and Figure 6 
attached to this Statement [MS 1116]. 

Shapefiles of laydown/stockpile areas indicated no 
construction in these areas (D21-006). 
 
All laydown areas were established within the permanent 
footprint of the works. No temporary laydown areas involving 
the clearing of native vegetation were constructed (R21-006). 

Compliant 

  

I 

Integrated Sc ience & Design 



Compliance Assessment Report 
NorthLink WA Perth-Darwin National Highway (Swan Valley Section) 

Prepared for Main Roads Doc No.: EP19-111(19)--082| Version: A 

Project number: EP19-111(19)|December 2021  Page 18 

 

 

 

4.2.3 Other management plans 

The following plans are not Condition EMPs and are therefore addressed separately:  

• The Ioppolo Road Site Land Acquisition and Management Plan. 

• The Caladenia huegelii Habitat Management Plan. 

• The Land Acquisition and Rehabilitation Offsets Strategy. 

• SCP20a Offsets Strategy. 

Assessment of compliance against these plans is limited to assessing whether the overall 

environmental objective is being met through the implementation of the management activities 

(conforming, potentially non-conforming or non-conforming) provided in these plans (Table 4). 

Assessment of compliance of these plans against the MS conditions is provided in the audit table in 

Appendix B.  

It is noted that Main Roads have developed these plans and set up a funding arrangement 

(Memorandum of Understanding [MoU]) with DBCA, in accordance with the MS 1036 conditions as 

outlined in Appendix C (L21-008).  

In summary, Main Roads are compliant with implementing the plans, but a number of actions are still 

in process with some activities following through until 2026. There were no non-conformances or 

potential non-conformances with the above-mentioned plans and strategies during the reporting 

period. 

Based on DBCA advice following recent dieback mapping, the following actions have been adopted 

by the proponent to complete as part of the Caladenia huegelii Habitat Management Plan: 

• The addition of Reserve 51944 into the ChHMP (including additional management activities) 

• A prescribed burn in the greater Kooljerrenup reserve in Autumn 2021.  

DWER did not consider that these changes required an update to the ChHMP (R21-016). 

Table 4: Status of compliance in undertaking the management activities and achieving the environmental 
objective 

Management activities Timeframe  Status and Justification 

Ioppolo Road Site Land Acquisition and Management Plan, MS 1116 Condition 16-2 to 16-7 
Environmental Objective: To counterbalance the significant residual impact to: 
• 7.65 ha of A Class Nature Reserves; 
• 2020 ha of Carnaby’s Cockatoo (Calyptorhynchus latirostris) foraging habitat; and 
• 99.1 ha of Forest Red-tailed Black Cockatoo (Calyptorhynchus banksia naso) foraging habitat. 

Install nature reserve 
signage (10 

2017 Completed 
 
Maintenance – as required for nature reserve signage (E21-008). 

Install Phytophthora 
cinnamomi dieback 
signage (20) 

2017 Completed 
 
Maintenance – as required for nature reserve signage (E21-008). 

Permanently close 
tracks 

2017-2023 Completed 
 
Maintenance – as required track closure barriers (E21-008). 
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Management activities Timeframe  Status and Justification 

Gate maintenance 2017 Completed 
 
Gates have not been installed in the reserves as they are considered 
unlikely to prevent unauthorised access (as mentioned in the 2020 CAR 
(R21-005). It was proposed to amend the Ioppolo Road Management 
Plan to remove this requirement however, DWER advised on  
21 November 2019 that the plan does not require an update (E21-017). 

Remove rubbish 2017 / Ongoing Conforming 
 
Monitor / remove any future rubbish dumping e.g. refuge and any car 
bodies etc. (E21-008). 

Feral animal monitoring 
and control (Wild deer 
and feral pigs) 

Ongoing Conforming 
 
Pest Animal Control Feral Deer / Feral Pigs including installation of 
motion sensor cameras (E21-008). 

Survey and control of 
feral bees in black 
cockatoo habitat areas 

2021 Conforming 
 
Feral beehive survey and treatment planned for November 2021  
(E21-008). 

Phytophthora 
cinnamomi dieback re-
survey and treatment 

2018 and 2021 Conforming 
 
Dieback survey and treatment planned for November – December 2021 
(E21-008). 

Land Acquisition and Rehabilitation Offsets Strategy, MS 1116 Conditions 16-8 to 16-11 
Environmental objective: To counterbalance the significant residual impacts to: 
• 5.5 hectares of Yanga Complex. 
• 129.9 hectares of Bush Forever sites. 
• 5.2 hectares of Calyptorhynchus latirostris (Carnaby’s black cockatoo) foraging habitat. 
• 21.4 hectares of Calyptorhynchus banksii naso (forest red-tailed black cockatoo) foraging habitat. 
• 16 hectares of Conservation Category Wetlands. 

Lot 806 Brand Highway 

Develop a Rehabilitation 
Plan 

December 2019 Conforming 
 
A rehabilitation plan has been developed within the specified timeframe 
(R21-021) as reported in the 2020 CAR (R21-005). 

Implement the 
Rehabilitation Plan 

Within 12 months 
of the completion 
of construction. 

Conforming 
 
Implementation occurred in July 2020. 
 
Construction was complete in April 2020 (R21-016). 

Completion of 
Rehabilitation 

Five years from 
commencement of 
rehabilitation 

Not yet required (R21-016). 

Bush Forever 300 

Commencement of 
implementation of this 
plan 

Prior to 
commencement of 
construction 

Completed (R21-016). 

Agreement of MoU Within 6 months 
of approval of this 
plan 

Completed. 
 
MoU signed July 2019 (R21-016). 
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Management activities Timeframe  Status and Justification 

Provision of cable 
fencing and heavy-duty 
gates 

By December 2019 Completed October 2018 
 
Cable fencing installed along northern and western boundaries of Bush 
Forever Site 300. 
 
Five heavy duty gates installed (R21-016). 

Weed control and 
mapping: 
• Map weeds within 

Bush Forever 300 
• Develop a weed 

control program 
• Implement program 

By December 2019 
 
Commenced by 
June 2020 

Completed (2017)  
 
Weed management plan submitted to Main Roads May 2018 and weed 
management plan incorporated into December 2017 weed mapping 
survey.  
 
The 2020/2021 weed control events have been described in R21-002, 
targeting Arum Lily, Bugle Lily, Coast Teatree, Flinders Range Wattle, 
Pigface and Wild Gladiolus using species specific controls. 

Phytophthora 
cinnamomi mapping 

By December 2019 
and December 
2021 

In progress 
 
DBCA will complete final mapping in December 2021. 

Hygiene plan By December 2019 Completed 
 
DBCA developed Hygiene Plan for all of Bush Forever 300 in May 2018. 
This was implemented by DBCA December 2018. 

Flora and vegetation 
survey 

By December 2019 Completed 
 
Report completed February 2019. 

Nirimba / Carrabungup 

Removal of internal 
fences 

December 2019 Completed (R21-016) 

Upgrading of boundary 
fence (not cable fencing) 

December 2019 Completed (R21-016) 

Installation of new 
firebreaks 

December 2019 Completed (R21-016) 

Maintenance of existing 
firebreaks 

2017 – 2023 Complete 
 
Maintenance of firebreaks undertaken December 2020 (R21-013) 

Weed control 
(Watsonia, Arum Lily 
and Tagasaste) 

2021 – 2023  Complete 
 
Weed control via revegetation. Establishment of 1.5 ha of revegetation 
on previously cleared and weed infested grounds. Including fencing of 
site to herbivores. Undertaken July / August 2021 (R21-013). 

Phytophthora 
cinnamomi mapping 
completed  

December 2018 Completed July 2017 (R21-016) 

Feral pig control 2017 – 2023  Complete 
 
From August 2020 to July 2021, the following management measures 
were undertaken: 
• Monitoring for pigs using remote cameras 
• On-ground surveys for signs of pig activity undertaken. 
• Pre-feeding station and monitoring prior to trapping 
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Management activities Timeframe  Status and Justification 

• Control through shooting. 
 
In January 2021, DBCA Swan Coastal District and the Peel Harvey 
Catchment Council partnered to undertake feral rabbit eradication 
activities for the Carrabungup Offset site. Activities were undertaken 
from February 2021 to May 2021 and identified that rabbit presence in 
the reserve is low (R21-014). 

Birchmont 

Provision of new fences 
(1.8 km of cable fencing 
and 4 heavy duty gates 
installed) 

December 2019 Complete 

Fire break upgrade and 
maintenance 

December 2019 Compliant 
 
Firebreak maintenance undertaken September 2020 (R21-012) 

Feral pig control Annually 2019 – 
2025  

Compliant – ongoing 
 
Pig trapping, contract shooting and monitoring of surveillance cameras 
undertaken February – September 2021 (R21-012). 

Signage installed December 2019 Complete 

Weed mapping and 
control 

Mapping: 2019, 
2021 and 2025 
 
Control: Annually 
from 2020 to 2025 

Compliant – ongoing  
 
Weed control program for the Birchmont offset site implemented, 
including Typha removal in main drain. Undertaken June – September 
2021 (R21-012). 

Phytophthora 
cinnamomi mapping and 
management plan 

Baseline mapping 
and management 
plan by December 
2019 
 
Follow up 
mapping in 2022 

Complete 
 
Not yet required 

ASS investigation and 
feasibility study 

December 2019 Complete 

ASS management Up until 2025 Compliant – ongoing  
 
Stage 1 – ASS survey 25 (ha) feasibility study, report complete (R21-012). 

Rubbish removal December 2019 Compliant – ongoing  

Lake Clifton 

Removal of internal 
fences 

December 2018 Complete 

Provision of new fences December 2019 Complete 

Weed monitoring and 
control 

Annually from 
2017 to 2023 

Ongoing 
 
On-going control of declared weeds (predominantly Arum Lily) 
undertaken August – December 2020. 
 
On-going control of cotton bush undertaken April – May 2021 (R21-013) 

I I 

I I 
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Management activities Timeframe  Status and Justification 

Firebreak installation 
and maintenance 

December 2018 
 
Annual 
maintenance until 
2023 

Complete 
 
Maintenance of firebreaks undertaken December 2020 (R21-013) 

Cat baiting program December 2018 
then annually 
from 2018 – 2024  

Ongoing 
 
Monitoring of remote cameras for images of cats undertaken August 
2020 – July 2021 
 
Additional 1080 baiting to assist with cat monitoring undertaken bi-
monthly 
 
Cat eradication through a contract shooter undertaken December 2020 
(R21-013) 

Caladenia huegelii Habitat Management Plan, MS 1036 and MS 1116, Conditions 16-12 to 16-18 
Environmental objective: To maintain or improve the conservation status of Caladenia huegelii 

Provision of cable 
fencing and heavy-duty 
gates 

December 2018 Conforming. 
 
As detailed within the 2020 CAR (R21-005), three heavy-duty gates and 
associated fencing were installed between November 2019 and May 
2020 at Nature Reserve 23756 to protect habitat (D21-001) (R21-016).  
 
As detailed within the 2020 CAR (R21-005), five heavy-duty gates and 
associated fencing were installed between at Nature Reserves 46919, 
46875 and Bush Forever Site 300 to protect habitat (D21-001) (R21-016). 

Weed mapping and 
control 

Ongoing 2019 to 
2021 
(Implementing 
weed control in 
Reserve 23756). 
 
Ongoing 2018 to 
2020 
(Implementing 
weed control in 
Reserves 46919, 
46875 and Bush 
Forever Site 300). 

Conforming  
 
Natural Area Consulting Management Services undertook weed control 
in Lots 46 and 9508 of Bush Forever Site 300. Arum Lily, Bugle Lily, Coast 
Teatree, Flinders Range Wattle, Pigface and Wild Gladiolus were 
targeted using species specific controls (E21-001) (R21-002). 
 
Complete 
 
Weed mapping and control completed in January 2021 (R21-022) (D21-
009). 

Phytophthora 
cinnamomi mapping 

Follow up surveys 
in 2019 and 2021 
(Reserves 46919, 
46875 and Bush 
Forever 300).  
Follow up surveys 
2020 and 2022 
(Kooljerrenup). 

Conforming 
 
DBCA will undertake the follow up survey in December 2021 for 
Reserves 46919, 46875 and Bush Forever 300 (D21-013). 

Caladenia huegelii 
surveys and critical 
habitat mapping 

Baseline surveys 
and mapping 
October 2017 and 
then annually in 
October until 
2020. 

Conforming 
 
Main Roads Commissioned FVC to undertake an additional spring 2020 
survey (outside DBCA controlled land) (D21-001). 
 
Following the baseline survey of 2017, annual surveys have been 
required to be undertaken in September until 2020. Focused Vision 
Consulting undertook field surveys on 15-16 September and 6-7 October 
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Management activities Timeframe  Status and Justification 

2020 within Bush Forever Site 300. No individuals confirmed (E21-004) 
(R21-003). 
 
An additional Caladenia huegelii survey was undertaken within a Critical 
Habitat Area (Maralla Rd & Kooljerrenup) in September 2020 (L21-009) 
(L21-001). The results of the survey are as follows: 
• Six adults and one juvenile (leaf-only plant) were identified at Maralla. 
• 148 adults and 12 juveniles (leaf-only plants) were identfified at 

Kooljerrenup. 

Other Activities to be 
Undertaken to Maintain 
or Improve the 
Conservation Status of 
Caladenia huegelii  
• Install washdown 

points at all ‘heavy 
duty gates’ installed as 
part of this plan 
(unless not required by 
the hygiene plan). 

• Feral pig control 
measures within 
Reserve 23756. 

December 2019 Complete 
 
Four washdown bays installed by end of December 2019 (D21-001). 
 
Conforming 
 
Cameras installed. Ongoing surveillance from July 2018 to June 2021. 
Feral Invasive Species Eradication Management undertook a feral animal 
control program over December 2020 over a 21-day trapping period. No 
fresh feral pig activity found in Lake McLarty Reserve (D21-001) (R21-
015). 
 
 

SCP20a Offsets Strategy MS 1116 Conditions 16-19 to 16-22 
Environmental objective: Counterbalance the significant residual impact to 4 ha of TEC SCP 20a, ‘Banksia attenuata 
woodlands over species rich dense shrublands’ as a result of the implementation of the proposal. 

Errina Road Bushland 

Flora and vegetation 
survey 

December 2018 Completed 

Weed mapping Baseline – 
December 2020 
 
Monitoring – 
December 2023 
and December 
2026 

Complete 
 
Not yet required 

Weed control Annually from 
2020 to 2026 

Compliant 
 
Weed control program developed. Weed control undertaken August 
2021 (R21-012). 

Phytophthora mapping By December 2021 Completed and reported on in the 2022 CAR (E21-018). 
 
Mapping has been provided for Highview Nature Reserve (Errina Road) 
in December 2020 (E21-003) (D21-003). 

Phytophthora 
management plan 

By December 2021 Will be completed for December 2021 and reported on in the 2022 CAR. 

Interpretive signage By December 2020 Complete.  
 
Signage is in place (E21-018) (D21-009). 

Limestone paths By December 2020 Complete 

Replacement of fencing By December 2021 Complete 

Integrated Sc ience & Design 
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Management activities Timeframe  Status and Justification 

 
Removal of old farm fence and replaced with post and rail fence to 
prevent rubbish dumping and vehicular access to reserve. Completed 
July 2021 (R21-012). 

Revegetation planting 
within degraded areas 

By December 2022 Complete 
 
Seedlings planted to facilitate rehabilitation along closed off tracks (R21-
012). 

Rubbish removal Annually from 
2020 to 2026 

Complaint 
 
Rubbish removed from offset site July 2021 (R21-012). 

Orange Grove / White Road 

Flora and vegetation 
survey 

December 2018 
 
December 2021 

2018 Flora and vegetation survey completed. 
 
2021 Flora survey has been delayed until 2022 (E21-009). 

Weed mapping December 2021 Delayed until 2022 (E21-009). 
 

Weed control Annually from 
2020 to 2026 

Completed in 2021 reporting period (E21-009). 
 

Phytophthora mapping 
and treatment 

By December 
2020, December 
2022, December 
2024 and 
December 2026 

Baseline completed in 2020. 

Interpretive signage 8 nature reserve 
signs installed 
December 2020 
 
8 dieback signs 
installed 
December 2021 
 
Reserve 
information board 
installed 
December 2025 

Completed in 2020 reporting period 
 
 
 
Completed in 2021 reporting period (E21-009). 
 
 
 
Not yet required 

Shelter December 2025 Not yet required 

Installation of fencing By December 2021 Delayed due to woody weeds which is currently being addressed. 
Scheduled for 2022. 

Demolition of existing 
house 

Before December 
2023 

Complete 
 
Removal of house within Lot 29 and clean-up of immediate surroundings 
occurred in late 2019 

Revegetation planting 
within degraded areas  

By December 2022 
and ongoing until 
December 2026 

Not yet required 

Rubbish removal Annually from 
2020 to 2026 

Completed in 2021 reporting period (E21-009). 
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Management activities Timeframe  Status and Justification 

Reserve environmental 
management plan 

By December 2022 Not yet required 

Feral bee control Annually from 
2020 to 2026 

Completed in 2021 reporting period (E21-009). 
 

Hawkesvale Nature Reserve 

Flora and vegetation 
survey 

By December 2018 
(completed) 

Completed 

Weed mapping Baseline by 
December 2020 
 
Monitoring by 
December 2023 
and December 
2026 

Completed – June 2020 
 
 
Not yet required 

Weed control Annually from 
2020 to 2026 

Compliant 
 
Weed control program for the offset site implemented, including the 
area burnt in 2020. Undertaken September 2021 (R21-012). 

Phytophthora mapping December 2021 Complete (E21-018). 
 
DPaW completed the Phytophthora cinnamomi occurrence map for SCD 
Hawkesvale Reserve in December 2020 (D21-002) and compiled a 
dieback report (L21-002), which identified the area as wholly uninfested. 
 
Wildfire control tracks created / modified in January 2021 (D21-004). 

Phytophthora 
management plan 

December 2021 Not yet required 

Interpretive signage December 2020 Complete 
 
Signage is in place (E21-018) (D21-009). 

Revegetation planting 
within degraded areas 

December 2021 Not yet required 

 

  

I I 

I I 

Integrated Sc ience & Design 



Compliance Assessment Report 
NorthLink WA Perth-Darwin National Highway (Swan Valley Section) 

Prepared for Main Roads Doc No.: EP19-111(19)--082| Version: A 

Project number: EP19-111(19)|December 2021  Page 26 

 

 

 

5 Supporting/Verifying Information 

A range of supporting/verifying information was utilised to prepare this CAR, including: 

• Correspondence provided by Main Roads. 

• Monitoring reports, letters or memorandums provided by Main Roads. 

• Environmental assessment reports provided by Emerge Associates. 

• Personal communication with the Main Roads Principal Environmental Officer, John Braid.  

Key pieces of verifiable information for the assessment of implementation of MS 1036 and MS 1116 

conditions are referenced in Appendix C and provided separately in electronic format. It should be 

noted that further supporting evidence, should it be required, can be provided upon request. 
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6 Other Information 

The proponent does not have any other information to provide in this CAR. No changes are proposed 

to the most recent approved CAP. 
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Table A1: Compliance Status of Key Characteristics of Proposal 

Element Description of Proposal Status Further Information 

Clearing and disturbance for 
road corridor, drainage 
structures including 
infiltration and bioretention 
basins and swales, laydowns, 
bridges and culverts, fauna 
fencing, fauna underpasses, 
noise walls, road train 
assembly area and principal 
shared path. 

Clearing and disturbance of no more 765.07 ha consisting of up to 
206 ha of native vegetation. This includes up to:  
• 129.9 ha of Bush Forever areas 
• 0.4 ha of Class A Nature Reserve 46920 
• 0.2 ha of Class A Nature Reserve 46919 
• 32.6 ha of Gnangara-Moore River State Forest No. 65 
• 4 ha of Floristic Community Type SCP 20a Threatened Ecological 

Community 
• 31.9 ha of Caladenia huegelii critical habitat 
• 2 ha of Grevillea curviloba subsp. incurva critical habitat 
• 16 ha of Conservation Category Wetlands 
Within a 1,004.07 ha development envelope. 

CLD Construction phase of the project is complete. 
 
Total clearing and disturbance, as reported by the Northlink Infrastructure 
Report (R21-006) is: 
• 92.5 ha of Bush Forever areas 
• 0.07 ha of Class A Nature Reserve 46920 
• 0.2 ha of Class A Nature Reserve 46919 
• 27.6 ha of Gnangara-Moore River State Forest No. 65 
• 3.9 ha of Floristic Community Type SCP 20a Threatened Ecological Community 
• 29.8 ha of Caladenia huegelii critical habitat 
• 1.6 ha of Grevillea curviloba subsp. incurva critical habitat 
• 13.3 ha of Conservation Category Wetlands 
Within a 1,004.07 ha development envelope. 

Noise walls Height of noise walls to be no more than 5 m on residential 
boundaries between Reid Highway and south of Maralla Road. 

CLD Construction phase of the project is complete. 
 
Two noise walls have been installed within the development envelope to a 
height of 5.5 m (NW-16 (CHA 544-676) and NW-19 (CHA 262-406)) (R21-006). 
However, the listed noise walls are offset from the property boundaries and are 
adjacent to the road alignment. The properties are elevated above the road, so 
the top of the noise walls will be less than 5 m, as reported in the 2019 CAR. 
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Appendix B 
Ministerial Statements 1036 and 1116 Audit Table 



The code prefixes within Table Bl have been applied to this audit. 

Table B2 provides a summary of the requirements applying to this assessment report. Refer to Ministerial Statements 1036 and 1116 issued for the 

proposal under Part IV of the Environmental Protection Act 1986 for further details of audit elements. 

Table 81: Audit prefixes and abbreviations 

I~ , ~;✓,.' •• ·:! ·, 
~ 

I~ • , ,.,,-J-~~3,(r:•.•1.• '.· 
.. ---· -- ·'•.1~&;•:,''::,·.:· 

Minister' s Condition M 

Proponent's Commitment p 

Procedure N 

I~.--•·· 
·- .. 

I .· .. ., .. . .,. : ~ ' . -

Compliance Assessment Report CAR 

Chief Executive Officer of the OEPA CEO 

Minister for the Environment Minister for Env. 

Ministerial Stat ement MS 

Office of the Environmental Protection Authority OEPA 

1~fmli~~•l1E~•l,ffl) - I 
Completed CLD 

Compliant C 

Not required at this stage NR 

In progress IP 

Potentially Non-Compliant PNC 

Non-compliant NC 

~ 
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Table 82: Ministerial Statement 1036 and 1116 Audit Details 

Proposal Implementation 

MS 1036: When implementing the proposal, the Implement project CAR. Overall Annually CLD s45C change to proposal, and clearing limits, 

Ml-1 proponent shall not exceed the pursuant to Table 2 approved 7 June 2017. 

authorised extent of the proposal as in Schedule 1 of 

defined in Table 2 in Schedule 1, MS 1036. Compliance details provided in Table Al (within 

unless amendments to the proposal Appendix A). 

and the authorised extent of the 
proposal have been approved under 
the EP Act. 

Contact Details 

MS 1036: The proponent shall notify the CEO of Notify t he CEO in Copy of written Overall Within twenty-eight NR Review of requested information from the 

M2-1 any change of its name, physical writing of any notification to (28) days of such proponent indicated no changes have occurred 

address or postal address for the change to CEO of any change. during the reporting period (D21-011) (E21-010). 

serving of notices or other proponent details. change in 

correspondence within twenty-eight proponent 

(28) days of such change. Where the details. 

proponent is a corporation or an 
association of persons, whether 
incorporated or not, the postal 
address is that of the principal place 
of business or of the principal office in 

the State. 

Time Limit for Proposal Implementation 

MS 1036: The proponent shall not commence Provide evidence CAR. Construction Implement proposal CLD Ground disturbance associated with the proposal 

M3-1 implementation of the proposal after to the CEO in within five (5) years commenced on 31 March 2017, prior to 20 

five (S) years from the date on this writing to from date on MS September 2021. Reported in the 2017 CAR 

Statement, and any commencement, demonstrate the 1036. (Coffey 2017) (R21-004). 

prior to this date, must be substantial. proposal has 
substantially 
commenced. 

/4;;Z-
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MS 1036: 
M3-2 

Any commencement of 
implementation of the proposal, on or 
before five (S) years from the date of 
this Statement, must be 

demonstrated as substantial by 
providing the CEO with written 

Provide evidence 
to t he CEO in 
writing to 
demonstrate the 
proposal has 
substantially 

evidence, on or before the expiration I commenced. 
of five (S) years from the date of this 

Statement. 

Compliance Reporting 

MS 1036: The proponent shall prepare, submit Submit a 

M4-1 and maintain a Compliance Compliance 

Assessment Plan to the CEO at least Assessment Plan 

six {6) months prior to the first {CAP). 

Compliance Assessment Report 
required by condition 4-6, or prior to 
implementation, whichever is sooner. 

MS 1036: The Compliance Assessment Plan shall Submit CAP. 

M4-2 indicate: 
• The frequency of compliance 

reporting. 
• The approach and timing of 

compliance assessments. 

• The retention of compliance 
assessments. 

• The method of reporting of 
potential non-compliances and 
corrective actions taken. 

• The table of contents of Compliance 
Assessment Reports. 

• Public availability of Compliance 
Assessment Reports. 

Copy of written 
notification to 
CEO of 
substantial 
commencement 

CAP. 

CAP. 

Construction 

Pre-

construction 

Pre-

construction 

Implement proposal 
within five (5) years 
from date on MS 
1036. 

At least six (6) months 
prior to the first CAR 
required by condition 
4-6, or prior to 
implementation, 
whichever is sooner. 

At least six (6) months 
prior to the first CAR 
required by condition 
4-6, or prior to 
implementation, 
whichever is sooner. 

CLO 

CLO 

CLO 

~~itMiiQJI,.~-·) 

emerglJ 

Ground disturbance commenced on 31 March 
2017, as reported in the 2017 CAR (Coffey 2017) 
(R21-004). 

The CAP was submitted in October 2016. The first 
CAR was submitted in December 2017 (Coffey 
2017) (R21-004). 

CAP (Revision [Rev] 1) was approved by OEPA, as 
reported in the 2017 CAR (Coffey 2017) (R21-

004). 

The CAP (Rev 2) was revised and approved by 
DWER on 7 February 2019 (L21-003). 

42_ 
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MS 1036: After receiving notice in writing from Once approval is CEO letter Overall After written approval C This CAR (2021) is the fifth CAR to be produced. 

M4-3 the CEO that the Compliance received from the approving the from the CEO. All five CARs have been developed in accordance 

Assessment Plan satisfies the CEO, commence CAP. with the CAP. 

requirements of condition 4-2 the compliance CAR. 

proponent shall assess compliance assessment in 

with conditions in accordance wit h accordance with 

the Compliance Assessment Plan the CAP. 

required by condition 4-1. 

MS 1036: The proponent shall retain reports of Retain CAR's and CAR. Overall As requested by the C This CAR (2021) is the fifth CAR t o be produced. 

M4-4 all compliance assessments described make available CEO. The four previous reports are kept as records on 

in the Compliance Assessment Plan when requested. the MRWA website: 

requi red by condition 4-1 and shall 
make those reports available when 

requested by the CEO. 

MS 1036: The proponent shal l advise the CEO of Notify the CEO of Writ ten Overall Within seven (7) days C A potential non-compliance with condition 11-6 

M4-5 any potential non-compliance within potential non- notification. of that non- was reported on 26 November 2020 (E21-002), 

seven (7) days of that non-compliance compliances in CAR. compliance being within seven days of MRWA becoming aware of 

being known. writing and/or known. the potential non-compliance on 20 November 

verbally. Previously (E21-0ll). The potential non-compliance related 
to potential planting of black cockatoo foraging 
species within 10 m of the road. 

Following the completion of landscape 
monitoring undertaken within Summer and 
Autumn of 2021, no evidence of black cockatoo 
foraging species were reported within 10 m of 
the road. This evidence was reported to and 
acknowledged by DWER on 13 April 2021 (E21-
007). As such, it was determined that no non-

compliance occurred. 

/£-
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MS 1036: 
M4-6 

The proponent shall submit to the 
CEO the first Compliance Assessment 
Report fifteen ( 15) months from the 
date of issue of this Statement 

addressing the twelve (12) month 

period from the date of issue of this 
Statement and then annually from 
the date of submission of the first 
Compliance Assessment Report, or as 

otherwise agreed in writing by the 

CEO. 
The Compliance Assessment Report 

shall: 
• Be endorsed by the proponent's 

Chief Executive Officer or a person 

delegated to sign on the Chief 
Executive Officer' s behalf. 

• Include a statement as to whether 

the proponent has complied w ith 

the conditions. 
• Identify al l potential non­

compliances and describe corrective 

and preventative actions taken. 

• Be made publicly available in 
accordance with the approved 
Compliance Assessment Plan. 

• Indicate any proposed changes to 

the Compliance Assessment Plan 

required by condition 4-1. 

Submit a CAR 
within required 
timeframe 

reporting on the 

previous 12 
months. 

CAR. Overall Initial CAR within 15 I C 

months from date of 
MS 1036. 
Annually from date of 

submission of first 
CAR or a date as 

agreed by CEO. 

This CAR is the fifth CAR and addresses the 
requirements of the condition, where required. 
This CAR will be made publicly available on the 
Main Roads website, as has occurred for other 

documents, including the previous four CARs. 
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emerg~ ,., 

Public Availability of Plans and Reports 

MS 1036: Subject to condition 5-2, within a Al l environmental CAR. Overall For the life of the C OEPA approved public availability of documents 

M5-1 reasonable time period approved by plans and reports proposal as approved being via Main Roads website, as reported in the 

the CEO of the issue of this Statement required by MS by the CEO. 2017 CAR (Coffey 2017). Website available at: 

and for the remainder of the life of 1036 are made 
the proposal the proponent shall publicly available. 
make publicly available, in a manner 
approved by the CEO, all 
environmental plans and reports 

required under this Statement. 22 approved documents are available on the 
website. 

MS 1036: If any parts of the plans or reports, Submit a request Copy of written Overall As required. NR No request has been made (021-011) (E21-010). 

M5-2 referred to in Condition 5-1 contains for approval from request to CEO. 

particulars of: the CEO to not CEO approval. 

• A secret formula or process. make sensitive 

• Confidential commercially sensitive information 

information. publicly available. 

• The location of threatened species 
or other important environmental 
assets that may be potentially 
harmed if their location was 
published. 

The proponent may submit a request 
for approval from the CEO to not 
make these data publicly available. In 
making such a request the proponent 
shall provide the CEO with an 
explanation and reasons why those 
parts of the plans or reports should 
not be made publicly available. 

M_ 
Project number: EP19-111(19) I December 2021 I ,,,,, •1·" S 1

··'-" ,, ll•· 1J 1 Appendix B - Page 6 



b[J · F h 4 · I ttti 6 ttffll ;Mti 0 ~~ \ ~ .1,1~~ 

Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

emerg.lJ 
;;., 

Infrastructure Plan 

MS 1036: The proponent shall demonstrate that Prepare and Pre-construction Overall Prior to the CLD OEPA approved the design documented in t he 

M6-1 the proposal is designed and implement the Infrastructure commencement of Infrast ructure Plan, as reported in the 2017 CAR 

constructed consistent with the Infrastructure Plan. Plan. ground disturbing (Coffey 2017) (R21-004). 

authorised extent(s) as referred to in Post- activities (pre-

Table 2 in Schedule 1 in order to meet construction construction The post-construction infrastructure report was 

the following environmental Infrastructure Infrastructure Plan). submitted in August 2020 (R21-006), during t he 

objectives: Report. Six (6) months previous reporting period. Further det ails 

• Minimise direct and indirect impact s following completion provided within the 2020 CAR (R21-005). 

to conservation significant of construction (post-

terrestrial fauna. construction 

• Minimise impacts to hydrological Infrastructure Report), 

regimes of surface water. or as agreed by the 

• Minimise impacts to the quality of CEO. 

groundwater and surface water. 
• Minimise impacts to amenity as low 

as reasonably practicable. 
Through the implementation of 
conditions 6-2 to 6-5. 

MS 1036: The proponent shall prepare and Prepare an Infrastructure Pre- Prior to the CLD Infrastructure Plan was approved 15 March 2017. 

M6-2 submit a pre-construction Infrastructure Plan Plan. Construction commencement of Ground disturbing activities commenced on 31 

Infrastructure Plan which is to be pursuant to M6.2. CEO approval. ground disturbing March 2017, as reported in the 2017 CAR (Coffey 

approved by t he CEO prior to the act ivities. 2017) (R21-004). 

commencement of ground disturbing 
activities. The pre-construction 
Infrast ructure Plan shall include: 
• The alignment, dimensions and 

locations of the key proposal 
elements as referred to in Columns 
1 and 2 of Table 2 in Schedule 1. 

• The dimensions and locations of 
fauna underpasses and fauna 
fencing as referred to in Columns 1 
and 2 of Table 2 in Schedule 1. 
Fauna underpass dimensions and ~,a 

,I~ 
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Prepared for Main Roads 

Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

MS 1036: 
M6-3 

locations should be consistent with 
the approved Fauna - Construction 
Condition Environmental 
Management Plan as required by 
condition 12. 

• The design and locations of culverts 
and bridges as referred to in 

Columns 1 and 2 of Table 2 in 
Schedule 1. 

• The design and location of 
bioretention swales and infiltration 
basins in the vicinity of Ellen Brook 
and with in the GUWPCA, consistent 
with the approved Inland Waters 
Environmental Quality -
Hydrological Processes Condition 
Environmental Management Plan as 
required by condition 13. 

• The dimensions and locations of 
noise walls as referred to in Columns 
1 and 2 of Table 2 in Schedule 1, 

consistent with the approved 
Amenity (Noise) Condition 
Environmental Management Plan. 

• Spatial data for the proposal 
elements as detailed in 6-2(1), 6-
2(2), 6-2(3), 6-2(4) and 6-2(5). 

The proponent may review and revise 
the pre-construction Infrastructure 
Plan required by condition 6-2 or shall 
review and revise the pre­
construction Infrastructure Plan 
required as and when directed by the 

CEO. 

Revise/review the 
Infrastructure Plan 
as and when 
required by the 
CEO. 

Revised 
Infrastructure 
Plan. 
CEO approval. 

Pre­
construction 
Construction 

As notified by MRWA 
or as and when 
required by the CEO. 

CLO 

l•Mi~ffi#:JJ:ilildJff~!#lj§Jj!i 

emerg~ 
r" 

The pre-construction Infrastructure report was 
last updated in February 2017 (R21-007). 

Construction phase of the project is complete, so 
no further revision of the pre-construction 
Infrastructure Plan will be necessary. 

al 
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Prepared.for.Main Roads 

Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

MS 1036: 
M6-4 

MS 1036: 
M6-5 

The revised pre-construction 

Infrastructure Plan shall be the 
Infrastructure Plan used for 
implementing construction, following 

receipt in writing from the CEO that 
the revised pre-construction 

Infrastructure Plan satisfies the 

requirements set out in condition 6-2. 

The proponent shall prepare and 

submit a post-construction 

Infrastructure Report to confirm that 
the key elements of the proposal as 
referred to in Columns 1 and 2 of 

Table 2 in Schedule 1 were 
constructed in accordance with the 
requirements of condition 6-2, within 
six (6) months following the 

completion of construction, or as 
otherwise agreed in writing by the 

CEO. 
The post-construction Infrastructure 

Report shall include: 
• The alignment, dimensions and 

locations of the key proposal 

elements as referred to in Columns 

1 and 2 ofTable 2 in Schedule 1. 
• The dimensions and locations of 

fauna underpasses and fauna 

fencing as referred to in Columns 1 
and 2 of Table 2 in Schedule 1. 
Fauna underpass dimensions and 

locations should be consistent with 
the approved Fauna - Construction 
Condition Environmental 

Implement the I CAR. 
revised pre-
construction 

Infrastructure Plan. 

Submit a post­

Construction 
Infrastructure 
Report. 

Post­
construction 

Infrastructure 
Report (R21-

006). 

;:_('.!"" ... ~ --. -~ -~t.:..;•iiC:f ~·•r1't,f4:~t:-~, .. ~,its k y 

Pre- I Following receipt in 
construction writing from the CEO 
Construction that the revised pre-

construction 

Infrastructure Plan 
satisfies the 

requirements set out 
in condition 6-2. 

Operation I Within six (6) months 
following the 

completion of 
construction, or as 
otherwise agreed in 

writing by the CEO. 

I CLD 

I CLD 

emerg~; .,., 

The pre-construction lnfrastructu re report was 
last updated in February 2017 (R21-007), as 
reported in 2017 CAR (Coffey 2017) (R21-004). 

BG&E on behalf of Main Roads, prepared the post 
construction Infrastructure Report in August 2020 
(R21-006), which was submitted to DWER during 
the previous reporting period within 6 months of 

completion of construction (21 April 2020) (D21-

011). 

The post construction Infrastructure Report 
includes the information as listed in M6-5(1) - (6) 

(R21-006). 



Management Plan as required by 

condition 12. 
• The design and locations of culverts 

and bridges as referred to in 
Columns 1 and 2 of Table 2 in 
Schedule 1. 

• The design and location of 
bioretention swales and infiltration 
basins in the vicinity of Ellen Brook 
and within the GUWPCA, consistent 
with the approved Inland Waters 
Environmental Quality -
Hydrological Processes Condition 
Environmental Management Plan as 
required by condition 13. 

• The dimensions and locations of 
noise walls as referred to in Columns 
1 and 2 of Table 2 in Schedule 1, 
consistent with the approved 
Amenity (Noise) Condition 
Environmental Management Plan. 

• Spatial data for t he proposal 
elements as detailed in 6-5(1), 6-
5(2), 6-5(3), 6-5(4) and 6-5(5). 

Condition Environmental Management Plan (management based} 

MS 1036: 
M7-1 

Prior to the commencement of 
ground disturbing activities, or as 
otherwise agreed in writing by the 
CEO, the proponent shall prepare and 
submit Condition Environmental 
Management Plans to the satisfaction 
of the CEO to demonstrate that the 
environmental objectives in 

conditions 9-1, 10-1, 11-1, 12-1 and 
15-1 will be met. 

Prepare and 
submit Condition 
Environmental 
Management Plans 
required by M9.l, 
Ml0.l, Mll.1, 
Ml2.l and M15.1. 

Condition 
Environmental 
Management 
Plans required 
by M9.1, MlO.l, 
Mll.l, Ml2.1 
and M15.1. 

Pre­
construction 

Prior to the 
commencement of 
ground disturbing 
activities, or as 
otherwise agreed in 
writing by the CEO. 

CLD Ground disturbing activities commenced on 31 
March 2017. 

The Plans were approved as reported in the 2017 
CAR (Coffey 2017). 



MS 1036: 
M7-2 

The Condition Environmental 
Management Plans shall: 
• Prioritise risk-based management 

actions that will be implemented to 
meet the environmental 
management objectives in 
conditions 9-1, 10-1, 11-1, 12-1 and 
15-1. 

• Specify measurable management 
targets for determining the efficacy 
of the risk-based management 
actions. 

• Specify monitoring to be conducted 
to measure the efficacy of 
management actions against 
management targets. 

• Specify, in the event that the 
management targets are not 
achieved a procedure for revision of 
management actions and changes to 
proposal activities. The procedure 
shall include an investigat ion to 
determine the cause of the 
management targets being 
exceeded. 

• Provide the format and timing for 
annual reporting required by 
condition 4-6 for: 
o Verification of the 

implementation of management 
actions to demonstrate that 
conditions 9-1, 10-1, 11-1, 12-1 
and 15-1 have been met for the 
reporting period. 

Prepare and 
submit Condition 
Environmental 
Management Plans 
required by M9.1, 
Ml0.1, Mll.1, 
M12.l and Ml5.l. 

Condition 
Environmental 
Management 
Plans required 
by M9.l, MlO.l, 
Mll.1, Ml2.l 
and M15.l. 

Pre­
construction 

Prior to the 
commencement of 
ground disturbing 
activities, or as 
otherwise agreed in 
writing by the CEO. 

CLO OEPA approved all Plans, as reported in the 2017 
CAR {Coffey 2017). 

µ_ 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

emerg'11 

0 Reporting on the efficacy of 
management actions against 
management targets. 

• Provide for reporting when 
management actions are not 
implemented. 

MS 1036: I After receiving notice in writing from Implement the CAR. Overall Prior to the C The Condition EMPs required by Conditions 9-1, 

M7-3 the CEO that a Condition Condition commencement of 10-1, 11-1, 12-1 and 15-1 were implemented 

Environmental Management Plans Environmental ground disturbing prior to the commencement of ground disturbing 

satisfies the requirements of Management activities and then activities and these plans continue to be 

condition 7-2 for conditions 9-1, 10-1, Plans. until the CEO has implemented. 

11-1, 12-1 and 15-1, the proponent confirmed by notice in 

shall prior to the commencement of writing that the There has not been confirmation from the CEO 

ground disturbing activities: proponent has that objectives specified in the CEMPs have been 

• Implement the provisions of the demonstrated the met and therefore t he CEM Ps no longer need to 

approved Condition Environmental objectives specified in be implemented (D21-011) (E21-010). 

Management Plans. condit ions 9-1, 10-1, 

• Continue to implement the 11-1, 12-1 and 15-1 

approved Condition Environmental have been met. 

Management Plans until the CEO 
has confirmed by notice in writing 
that the proponent has met the 
relevant objectives specified in the 
approved Condition Environmental 
Management Plan and no longer 
needs to implement that particular 
CEMP. 

MS 1036: I In the event that monitoring, tests, Report Exceedance Overall Initial C Non-conformances and potential non-

M7-4 surveys or investigations indicate that exceedances or /Failure to exceedance/failure to conformances with exceedance levels were 

management actions specified in a failure to Implement implement report reported within 7 days of being identified and an 

Condition Environmental implement Report required by condition investigation report detailing Condition 7-4 (4) 

Management Plan are not management (condition 7- 7-4(1) wit hin 7 days of was provided to the CEO within 60 days of 

implemented or that management actions within 7 4(1)) and identification. reporting the incident. 

targets specified in a Condition days of Investigation Submit the 

identification. Report investigation report 



Environmental Management Plans are 
exceeded, the proponent shall: 
• Report the exceedance or failure to 

implement management actions in 
writing within 7 days of 
identification. 

• Investigate to determine the cause 
of the management actions not 
being implemented and/or 
management targets being 
exceeded. 

• Investigate to provide information 
for the determination by the CEO of 
potential environment al harm or 
alteration of the environment that 
occurred due to the failure to 
implement management actions. 

• Provide a report to the CEO within 
60 days of the reporting required by 
condition 7-4(1). The report shall 
include: 
o Cause for failure to implement 

management actions and/or 
management targets exceeded. 

o The findings of the investigation 
required by conditions 7-4(2) and 
7-4(3). 

o Details of revised and/or 
additional management actions 
to be implemented to prevent 
exceedance of the management 

target s and/or ensure 
implementation of management 
actions. 

o Relevant changes to proposal 
activities. 

Investigate cause 
of exceedance of 
failure to 
implement. 
Investigate 
potential 
environmental 
harm, alteration of 
the environment. 
Provide a report to 
the CEO within 60 
days or the 
incident reported 
in condition 7-4(1). 

(condition 7-
4(4)). 

required by condition 
7-4(4) within 60 days 
of the initial report 
required by condition 
7-4(1). 

Evidence of DWER notifications/response: 
E21-012, E21-014, L21-004, L21-005, L21-012, 
L21-014, L21-021. 

Evidence of investigation reports: 
E21-013, E21-015, L21-013, L21-015, R21-010, 
R21-0ll, R21-023. 
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Prepared for Main Roads 

Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

MS 1036: 
M7-5 

MS 1036: 
M7-6 

o Measures to prevent, control or 
abate the environmental harm 
which may have occurred. 

The proponent may review and revise 

the Condition Environmental 
Management Plans, or as otherwise 
specified by the CEO. 

The proponent shall implement the 
latest revision of the Condition 
Environmental Management Plan, 
which the CEO has confirmed by 
notice in writing, satisfies the 
requirements of condition 7-2. 

Review the 
Condition 
Environmental 
Management Plans 
as specified by the 
CEO. 

Implement the 
revised Condition 
Environmental 
Management 
Plans. 

Condition Environmental Management Plans (outcome based) 

MS 1036: Prior to the commencement of Prepare and 

M8-1 ground disturbing activities, or as Submit Condition 

otherwise agreed in writing by the Environmental 

CEO, the proponent shall prepare and Management Plans 

submit Condition Environmental required by 13-1 
Management Plan(s) to t he and 14-1. 

satisfaction of the CEO to 
demonstrate that the environmental 
outcomes in conditions 13-1 and 14-1 
will be met. 

Revised 
Condition 
Environmental 
Management 
Plan 

CAR 

Condition 
Environmental 
Management 
Plans required 
by 13-1 and 14-
1. 

Overall 

Overal l 

Pre-
construction 

As required. 

Once revisions are 
approved in writing by 
the CEO. 

Prior to the 
commencement of 
ground disturbing 
activities, or as 
otherwise agreed in 
writing by the CEO. 

C 

C 

CLD 

l·MJt®.UPf.~tJJ.IJl_:U'I 

emerg~ .. 

No Condition EMPs have been reviewed and 
revised wit hin the current reporting period (refer 
to Section 4.2) (D21-011) (E21-010). 

The Proponent continues to implement the 
revised and/or approved plans. 

Ground disturbing activities commenced on 31 

March 2017. 

The Plans were approved on 15/03/2017, as 
reported in the 2017 CAR (Coffey 2017). 

&l_ 
Project number: EP19-111(19) I December 2021 I ,!·:,, ,1--<: S· , .. '· •· ·' 0-, , J Appendix B - Page 14 



MS 1036: 
M8-2 

The Condition Environmental 

Management Plan(s) shall: 
• Specify trigger criteria that will 

trigger the implementation of 
trigger level actions if exceeded. 

• Specify threshold criteria that: 

o provides a limit beyond which 
the environmenta l outcomes 
identified in conditions 13-1 and 

14-1 are not achieved. 
o will trigger the implementation 

of threshold contingency actions 

if exceeded. 

• Specify monitoring to determine if 
trigger criteria and threshold criteria 

are exceeded. 
• Specify trigger level actions to be 

implemented in the event that 

trigger criteria have been exceeded. 
• Specify threshold contingency 

actions to be implemented in the 

event that threshold criteria are 
exceeded. 

• Provide the format and timing for 
the reporting of monitoring results 

against trigger criteria and threshold 

criteria to demonstrate that 
conditions 13-1 and 14-1 have been 
met over the reporting period in the 

Compliance Assessment Report 
required by condition 4. 

• Provide for reporting of 
exceedances of the trigger and 

threshold criteria. 

Prepare and 
Submit Condition 
Environmental 
Management Plans 

required by 13-1 

and 
14-1. 

Condition 

Environmental 
Management 

Plans required 
by 13-1 and 14-
1. 

Pre­
construction 

Prior to the 

commencement of 
ground disturbing 
activities, or as 
otherwise agreed in 
writing by the CEO. 

CLD OEPA approved all Plans, as reported in the 2017 
CAR (Coffey 2017). 

/td_ 
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MS 1036: I After receiving notice in writing from Implement the CAR Overall After CEO approval C The Condition EMPs required by Conditions 13-1 

M8-3 the CEO that the Condition Condition that the Condition and 14-1 were implemented prior to the 

Environmental Management Plan(s) Environmental Environmental commencement of ground disturbing activities 

satisfies the requirements of Management Plans Management Plan(s) and these plans continue to be implemented. 

condition 8-2 for conditions 13-1 and required by 13-1 satisfies the 

14-1, the proponent shal l prior to the and 14-1. requirements of The proponent has confirmed that there has not 

commencement of ground disturbing condition 8-2 for been confirmation from the CEO that objectives 

activities: conditions 13-1 and specified in the CEMPs have been met and 

• Implement the provisions of the 14-1 the proponent therefore the CEMPs no longer need to be 

Condition Environmental shall implement implemented (021-011) (E21-010). 

Management Plans. provisions of the EMP 

• Continue to implement the I prior to the 

Condition Environmental commencement of 

Management Plans until the CEO ground disturbing 

has confirmed by notice in writing Until the CEO has 

that the proponent has met the confirmed by notice in 

relevant objectives specified in the writing that the 

approved Condition Environmental proponent has 

Management Plan and no longer demonstrated the 

needs to implement that particular outcomes specified in 

Condition Environmental conditions 13-1 and 

Management Plan. 14-1 have been met. 

MS 1036: I In the event that monitoring indicates Report the Exceedance Overall Report exceedance C Exceedances of trigger and threshold criteria 

M8-4 exceedance of trigger crit eria and/or exceedance within Reports (8-4(1)). with seven (7) days of have been reported within 7 days of the 

threshold criteria specified in the 7 days of the Investigation being identified. exceedance being identified to both Main Roads 

Condition Environmental exceedance being Reports (8-4(6)). and DWER. In accordance with Condition 8-4(6), 

Management Plans, the proponent identified. Provide investigation an investigation report was submitted to the CEO 

shall: Implement the report required by 8- within 60 days of the exceedance being 

• Report the exceedance in writing trigger level/ 4(6) within 60 days of identified. 

within 7 days of the exceedance contingency exceedance being 

being identified. actions specified in reported to the CEO. Evidence of DWER notifications/response: 

• Immediately implement the trigger the Condition E21-012, E21-014, L21-004, L21-005, L21-012, 

level actions and/or threshold Environmental L21-014, L21-021. 

contingency actions specified in the 

Q(_ 
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Condition Environmental 
Management Plans and continue 
implementation of those actions 
until the trigger criteria are being 
met, or until the CEO has confirmed 
by notice in writing that it has been 
demonstrated that the 
environmental outcomes in 
conditions 13-1 and 14-1 are being 
met and implementation of the 
trigger level actions and/ or 
threshold contingency actions are 
no longer required. 

• Investigate to determine the cause 
of the trigger criteria and/or 
threshold criteria being exceeded. 

• Identify additional measures 
required to prevent the t rigger 
and/or threshold criteria being 
exceeded in the future. 

• Investigate to determine potential 
environmental harm or alteration of 
the environment that occurred due 
to threshold criteria being exceeded. 

• Provide a report to the CEO within 
60 days of the exceedance being 
reported. The report shall include: 
o Details of trigger level actions or 

threshold contingency actions 
implemented. 

o The effectiveness of the trigger 
level actions or threshold 
contingency actions 

implemented, monitored and 
measured against trigger criteria 
and threshold criteria. 

Management 
Plan(s). 
Investigate cause 
of trigger and or 
threshold criteria 
exceedance. 
Identify additional 
measures to 
prevent 

trigger/threshold 
criteria being 
exceeded in the 
future. 
Investigate 
potential 
environmental 
harm or altercation 
of the environment 
due to threshold 
exceedance. 
Submit a report 
consistent with 
condition 8-4(6) to 
CEO within 60 days 
of the exceedance 
being reported 
under condition 8-
4(1). 

Evidence of investigation reports: 

E21-013, E21-015, l21-013, l21-015, R21-010, 
R21-0ll, R21-023. 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

emerg41 
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o The findings of the investigations 
required by condition 8-4(3) and 
8-4(5). 

o Addit ional measures to prevent 
the trigger or threshold criteria 
being exceeded in the future. 

0 Measures to prevent, control or 
abate the environmental harm 
which may have occurred. 

MS 1036: The proponent: Revise Condition Revised Overall As required. C No Condition EMPs have been reviewed and 

M8-S • May review and revise the Condition Environmental Condition revised within the current reporting period (refer 

Environmental Management Plans. Management Environmental to Section 4.2) (021-011) (E21-010). 

• Shall review and revise the Plan(s). Management 

Condition Environmental Plan(s). 

Management Plans as and when 
directed by t he CEO. 

MS 1036: The proponent shall implement the Implement the CAR. Overall Once revisions are C The Proponent continues to implement the 

M8-6 latest revision of the Condition revised Condition approved in writing by revised and/or approved plans. 

Environmental Management Plan(s), Environmental t he CEO. 

which the CEO has confirmed by Management 

notice in writing, satisfies the Plan(s). 

requirements of condition 8-2. 



Flora and Vegetation - Construction Condition Environmental Management Plan 

MS 1036: The proponent shall manage the Implement the Flora and Construction During construction of C Post-construction monitoring is required for 3 

M9-1 construction of the proposal to meet Flora and Vegetation - t he proposal. years and was undertaken by Emerge Associates 

the following environmental Vegetation - Construction during the reporting period. 

objectives: Construction Condition 

• To ensure that Phytophthora Condition Environmental The results and outcomes of post-construction 

cinnamomi is not introduced into Environmental Management monitoring completed in the reporting period are 

disease free areas by construction Management Plan Plan. provided in Table 2 of Section 4.2.1. 

activities during construction. to manage CEO approval. 

• To ensure that impacts to flora and Phytophthora All management ta rgets (which are used to 

vegetation from dust are minimised cinnamomi, dust measure achievement against t he environmental 

as far as practicable during and weeds. object ives) were determined to be met for the 

construction. reporting period, demonstrating all 

• To ensure that impacts to flora and environmental objectives were met during the 

vegetation from the introduction or reporting period (R21-017). 

spread of weeds are minimised as 
far as practicable during 
construction. 

Through implementation of the Flora 

and Vegetation - Construction 
Condition Environmental 
Management Plan approved by the 

CEO. 

MS 1036: The proponent sha ll prepare the Flora Prepare t he Flora Flora and Pre- Prior to t he CLD Department of Parks and Wildlife comments 

M9-2 and Vegetation - Construction and Vegetat ion - Vegetation - construct ion commencement of sought and provided as detailed in 2017 CAR 

Condition Environmental Construction Const ruction ground disturbing (Coffey 2017). 

Management Plan requi red by Condition Condition activities, or as 

condition 7-1 on advice of the Environmental Environmental otherwise agreed in 

Department of Parks and Wildlife. Management Plan Management writing by the CEO. 

to meet the Plan. 

environmental 
objectives set out 
in condition 9-1. 

&_ 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway {Swan Valley Section) 

MS 1036: 
M9-3 

MS 1036: 
M9-4 

For the purpose of establishing 
management targets as required by 
condition 7-2(2), if adequate site 
specific Phytophthora cinnomomi and 
weed mapping is not available the 
proponent shall undertake baseline 
surveys prior to ground disturbing 
activities, or as agreed by the CEO. 

In the event baseline surveys are 
required, prior to the commencement 
of ground disturbing activities the 
proponent shall prepare in 
consultation with the Department of 
Parks and Wildlife, and submit a 
Baseline Survey Plan(s) to the CEO. 
The Baseline Survey Plan(s) shall: 
• When implemented, determine the 

baseline state of areas identified in 
condition 9-4(3) so that ongoing 
monitoring can determine that 
conditions 9-1(1) and 
9-1(3) are being met. 

• Detail the proposed methodology 
for the baseline surveys. 

• Identify and spatially define the 
proposed survey locations and 
reference/control sites and provide 
rationale for the location of the 
sites. 

• Include a description and map of the 
areas that are free from 
Phytophthora cinnomomi. 

• Include a description and map of the 
areas that are free from weeds and 
for those areas that contain weeds, 

Prepare a Baseline 
Survey Plan if 
adequate site 
specific mapping is 
not available. 

Prepare a Baseline 
Survey Plan if 
adequate site 
specific mapping is 
not available. 

Baseline Survey 
Mapping. 

Baseline Survey 
Plan -
Phytophthora 
cinnamomi and 
weed. 

Pre- I Prior to ground I CLO 
construction disturbing activities, or 

Pre­
construction 

as agreed by the CEO 
(if adequate site 
specific mapping is not 
available). 

In the event baseline 
surveys are required, 
prior to the 
commencement of 
ground disturbing 
activities. 

CLO 

1:rg,.-~11am 
emergli 

OEPA considered conditions 9-3 to 9-5 not 
applicable as detailed in 2017 CAR (Coffey 2017). 

Public Environmental Review document - NLWA-
03-EN-RP-0025 (R21-008) (D21-007) (D21-008) 
included baseline mapping for Phytophthora 
cinnomomi and weeds. 

As for M9-3. 

/Id_ 
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provide the level of weed cover and 
type. 

• Detail the proposed frequency and 
timing for t he baseline surveys. 

I I 

MS 1036: I After receiving notice in writing from Undertake baseline CAR. Pre- Upon receiving I CLO I As for M9-3. 

M9-5 the CEO that the Baseline Survey surveys in CEO approval of construction writt en notice from 

Plan(s) satisfies the requirements of accordance with Baseline Survey the CEO that the 

condition 9-4, the proponent shall t he approved Plan. Baseline Survey Plan is 

undertake the baseline surveys in Basel ine Survey Baseline Survey. satisfactory. 

accordance with the requirements of Plan. 
the Baseline Survey Plan(s) . 
On completion of the baseline surveys 
the proponent sh al I report to the CEO 
on the fo llowing: 
• Completion of the baseline surveys 

in accordance with the Baseline 
Survey Plan(s). 

• The results of the baseline surveys. 

MS 1036: I The proponent shall undertake Undertake CAR. Operation Three (3) years post C Spr ing 2020 was the first post-construction 

M9-6 monitoring as required by condition monitoring in construction. monitoring event, which was completed in 

7-2(3) for a period of 3 years post accordance with 7- accordance with the CEMP requirements. Further 

construction in order to demonstrate 2(3). details of compliance provided wit hin MS 1036: 

that the environmental objectives for 9-1. 

condition 9-1 have been met. 

MS 1036: I In the event that monitoring required Report exceedance CAR. Operation Three (3) years post C Spring 2020 wase the first post-construction 

M9-7 by condition 9-6 indicates that the within seven (7) Notification of construct ion. monitor ing event . 

environmental objectives for days. exceedance. 

conditions 9-1 have not been met the Investigate cause. Report to CEO. No non-conformances or potential non-

proponent shall undertake the Provide a report to conformances were identified during this 

requirements of condition 7-4. CEO within 60 reporting period and as such, MS 1036: 7-4 is not 

days. applicable. 

/@_ 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

MS 1036: 
M9-8 

MS 1036: 
M9-9 

The proponent shall not undertake 
clearing or construct any laydown 
areas or stockpiles within the 50 m 
buffer of Ca/adenia huege/ii, as 
delineated in figure 2 of Schedule 1 
and defined by geographic 
coordinates in Schedule 2. 

The proponent shall not undertake 
clearing or construct any laydown 
areas or stockpiles within the 10 m 
buffer, as delineated in figure 3 of 
Schedule 1 and defined by geographic 
coordinates in Schedule 2, of: 
• Grevillea curviloba subsp. incurva. 
• Darwinia faetida. 

Implement an 
exclusion zone for 
the 50 m buffer for 
Caladenia huegelii. 

Implement an 
exclusion zone for 
the 10 m buffer for 
Grevillia curviloba 
subsp. incurva; and 
Darwinia faetida. 

CAR. 
Clearing 
shapefiles 

CAR. 
Letter from 
DWER (L00l in 
Appendix C) 

Overall 

Overall 

During design and 
construction. 

During design and 
construction. 

C 

C 

Flora and Vegetation - Indirect Impacts and Threatened Flora and Communities Condition Environmental Management Plan - MS1116 

MS 1116: The proponent shall manage the Prepare and Flora and Overall During the C 

Ml0-1 implementation of the proposal to Implement a Flora Vegetation - implementation of the C 

meet the following environmental and Vegetation - Indirect Impacts proposal. 

objectives: Indirect Impacts and Threatened 

• to ensure that indirect impacts, and Threatened Flora and 

including but not limited to weeds, Flora and Communities 

unauthorised access, increased fire Communities Condition 

risk and litter, changes to surface Condition Environmental 

water regimes, to flora and Environmental Management 

vegetation, including but not limited Management Plan Plan. 

l•ffil~,MJ.~~1{]£11~ 

emerglJ 

As provided within the 2020 CAR (R21-005), the 
shapefiles of clearing undertaken, and laydown 
areas indicate that no clearing or disturbance 
occurred within the 50 m buffer of Caladenia 
huegelli, during construction (D21-006). 

Emerge Associates undertook monitoring from 
September to November 2020, in accordance 
with the CEMP. No disturbance of the buffers 
around threatened flora species Caladenia 
huege/ii was recorded (R21-017). 

As provided within the 2020 CAR (R21-005), all 
laydown areas were established within the 
permanent footpr int of the works. No temporary 
laydown areas involving the clearing of native 
vegetation were constructed (R21-006). 

Emerge Associates undertook monitoring from 
September to November 2020, in accordance 
with the CEMP. No disturbance of the buffers 
around threatened flora species Grevil/ea 
curviloba subsp. lncurve and Darwinia foetida 
was recorded (R21-017). 

Implementation of the proposal has been 
managed in accordance with the Flora and 
Vegetation - Indirect Impacts and Threatened 
Flora and Communities Condition EMP. 

Emerge Associates undertook the required post-
construction monitoring (as per CEMP) in 
September/October/November 2020, 
January/February 2021, April 2021, and July 
August 2021 (R21-017). The results and outcomes 

~ 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

to Caladenia huegelii habitat, to meet the 
Grevillea curvilaba subsp. incurva, environmental 

Darwinia foetida, Conservation objectives of 
Category Wetlands and condition Ml0-1. 
Communities of Tumulus Springs 
(Organic Mound Springs, Swan 
Coastal Plain) are minimised as far 
as practicable; and 

• t o maintain or improve t he 
condition of t he remaining extent of 

SCP 20a as shown in Figure 4 of 
Ministerial Statement 1036, through 
implementation of the Flora and 
Vegetation - Indirect Impacts and 
Threatened Flora and Communities 
Condition Environmental 
Management Plan approved by the 

CEO. 

MS 1116: I The proponent shall prepare the Flora Prepare a Flora and 

Ml0-2 and Vegetation - Indirect Impacts and Vegetation -
Threatened Flora and Communities Indirect Impacts 

Condition Environmental Threatened Flora 

Management Plan required by and Communities 
condition 7-1 of Ministerial Statement Condition 
1036 on advice of the Department of Environmental 

Biodiversity, Conservation and Management Plan 

Attractions. to meet the 
environmental 
objectives in 
condition 7-1. 

?- ~~tt~.-:~~::~:;.f~~:.- -~.:).t'~· 

I CAR. 

Flora and 
Vegetation -
Indirect Impact s 
Threatened 
Flora and 
Communit ies 
Condition 
Environmental 
Management 
Plan 

Overa ll During t he 
implementation of t he 
proposal. 

CLD 

emerg~ 

of post-construction monitoring completed in the 
report ing period are provided in Table 2 of 
Section 4.2.1 . 

All management t argets (which are used to 
measure achievement against t he environmental 
objectives) were det ermined to be met for the 
reporting period, demonstrating all 
environmental object ives were met during the 
reporting period (R21-017). 

DWER granted written approval of the Flora and 
Vegetation Indirect Impacts Threatened Flora and 
Communities CEMP in February 2020 (L21-020). 

~ 
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Flora and Vegetation - Progressive Rehabilitation Condition Environmental Management Plan 

MS 1036: 
Mll-1 

The proponent shall manage the 
implementation of the proposal to 
meet the following environmental 
objectives: 
• To progressively rehabilitate the 

areas of native vegetation cleared as 
a result of implementation of the 
proposal that are no longer required 
for construction activities or not 
required for ongoing operations. 

• To rehabilitate the section of 
Beechboro Road North from Jules 
Steiner Memorial Drive to Gnangara 
Road within twelve months of 
decommissioning this section of 

road. 
Through implementation of the Flora 
and Vegetation -Progressive 
Rehabilitation Condition 
Environmental Management Plan 
approved by the CEO. 

Implement the 
Flora and 
Vegetation -

Progressive 
Rehabilitation 
Condition 
Environmental 
Management Plan. 

CAR. Overall Rehabilitate section of 11) C 
Beechboro Rd North 2) C 
from Jules St einer 
Memorial Drive to 
Gnangara Rd within 
twelve months of 
decommissioning. 

No areas of native vegetation within the 
development envelope have been temporarily 
cleared and therefore no management actions 
are required in relation to Condition 11-1(1) 
(D21-006). No clearing solely for temporary 
activities has been undertaken, therefore, 
environmental objective 11-1(1) is met as 
mentioned in the implemented Flora and 
Vegetation - Progressive Rehabilitation CEMP 
(D21-006). 

On this basis, Main Roads is only required to 
rehabilitate the redundant section of Beechboro 
Road North from Jules Steiner Memorial Drive to 

Gnangara Road. 

Main Roads commenced rehabilitation of the 
redundant section of Beechboro Road North in 

2019 (within 12 months of decommissioning}, 
with practical completion of revegetation works 
achieved in late 2019 (R21-018). 

Based on the management targets included in t he 
CEMP, the rehabilitation works are not expected 
to achieve the completion criteria until future 
reporting periods. Main Roads undertook infill 
planting in winter 2021 and continue to work 
toward achievement of the completion criteria in 
the future. 

The results and outcomes of rehabilitation 
monitoring completed in the reporting period are 
provided in Table 2 of Section 4.2.1 (R21-019) 
(E21-006}. 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

emerg~ 

MS 1036: I The proponent shall identify and map Maintain a map of CAR. Overall During the I CLD I OEPA approval outlined condition has been met, 
Mll-2 areas to be rehabilitated as required areas identifying implementation of the as reported in the 2017 CAR (Coffey 2017). 

by condition 11-1. areas to be proposal. 
rehabilitated. 
Include 
information 
regarding 
rehabilitation in 
the CAR. 

MS 1036: I Those areas to be rehabilitated as Do not rehabilitate CAR. Overall During the CLD As for MS 1036: 11-2. 

Mll-3 identified in condition 11-2 shall not areas required for implementation of the The revegetation and landscaping plan only 

include areas required for ongoing ongoing operations proposal. applies to Beechboro Road North and areas of 

operations including, but not limited including, but not native vegetation cleared for temporary project 

to, drainage basins, road limited to, drainage works and not part of the road reserve. 

embankments and median strips. basins, road 
embankments and 
median strips. 

MS 1036: I The proponent shall prepare the Flora Prepare a Flora and Flora and Overall Prior to the CLD As for MS 1036: 11-2. 

Mll-4 and Vegetation - Progressive Vegetation Vegetation - commencement of 

Rehabilitation Condition Progressive Progressive ground disturbing 

Environmental Management Plan Rehabilitation Rehabilitation activities, or as 

required by condition 7-1 on advice of Condition Condition otherwise agreed in 

the Department of Parks and Wildlife. Environmental Environmental writing by the CEO. 

Management Plan Management 

to meet the Plan. 
environmental 
objectives in 
condition 11-2. 

M 
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MS 1036: I The management targets as required Include completion 

Mll-5 by condition 7-2(2) must include criteria in the 
rehabilitation completion criteria Prepare a Flora and 
using locally native species. Vegetation 

Progressive 
Rehabilitation 
Condition 
Environmental 
Management Plan. 

-
MS 1036: I The proponent shall not plant known Do not plant 

Mll-6 species of foraging habitat for Black known species of 
Cockatoos, including but not limited foraging habitat 

to, Banksia spp., Hakea spp., Grevillea within 10 m of 

spp. and Eucalyptus spp. within 10 m constructed road 
of the constructed road carriageway. carriageway. 

Fauna - Const ruction Condition Environmental Management Plan 

MS 1036: The proponent shall manage the Prepare and 

M12-1 construction of the proposal to meet Implement a Fauna 

the following environmental - Construction 

objective: Condition 

• To ensure that impacts to Environmental 

conservation significant fauna are Management Plan 

minimised as far as practicable that meets the 
during final design and construction environmental 

of the proposal. objectives of the 
condition 12-1. 

Flora and Overall 
Vegetation -
Progressive 
Rehabilitation 

Condition 
Environmental 
Management 
Plan. 

CAR. Overall 
Flora and 
Vegetation -
Progressive 
Rehabilitation 
Condition 
Environmental 
Management 
Plan. 

Fauna - Overall 

Construction 
Condit ion 
Environmental 
Management 
Plan. 
CAR. 
CEO approval. 

Prior to ground I CLD 
disturbing activities, or 
as otherwise agreed in 
writing by the CEO. 

During rehabilitation 

During design and 
construction. 

C 

CLD 

As for MS 1036: Mll-2. 

Beechboro Road North rehabilitation is greater 
than 10 m from the road alignment. (R21-018, 
R21-019). 

The potential non-compliance reported within 
the 2020 CAR was investigated and subsequently 
determined to be compliant (i.e no non­
compliance occurred) (E21-007). 

Main Roads completed landscape monitoring for 

the summer and autumn of 2021, and no 
evidence of black cockatoo foraging species were 
reported within 10 m of the road (E21-007, D21-

011). 

The Fauna - Construct ion Condition EMP is 
available on the Main Roads website (MRWA 
2021) and has been implemented during design 
and construction of the project. 

Given construction has concluded, this condition 
is considered complete. 

7/Zl 
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MS 1036: 
M12-2 

MS 1036: 
M12·3 

Through implementation of the Fauna 
- Construction Condition 
Environmental Management Plan, 

approved by the CEO. 

The proponent shall prepare the 
Fauna - Construction Condition 
Environmental Management Plan 
required by condition 7-1 on advice of 
the Department of Parks and Wildlife. 

The Fauna - Construction Condition 
Environmental Management Plan 
shall include management actions, 
including but not limited to: 
• Best practice design, including 

shape, size, furniture and sky lights 
of fauna underpasses. 

• Trapping and relocation of ground 
dwelling fauna prior to clearing; 

• Presence of fauna spotters during 
clearing. 

• Dispersal and relocation of fauna 
identified by fauna spotters as 
required by condition 12·3(3) during 
clearing. 

• Any trenching activities. 
• Ensuring that if clearing is to be 

undertaken, the proponent shall use 
an appropriately experienced Black 

Cockatoo expert to thoroughly 
inspect the area for Black Cockatoo 

Prepare a Fauna -
Construction 
Condition 
Environmental 
Management Plan 
that meets the 
environmental 
objectives of the 
condition 12-1 on 
advice of DPAW. 

Prepare a Fauna -
Construction 
Condition 
Environmental 
Management Plan 
that includes the 
information 
required by 
condition 12-3. 

Fauna -
Construction 
Condition 
Environmental 
Management 
Plan. 
DPaW advice. 

Fauna -
Construction -
Condition 
Environmental 
Management 
Plan. 

Overall 

Overall 

Prior to the 
commencement of 
ground disturbing 
activities, or as 
otherwise agreed in 
writing by the CEO. 

Prior to the 
commencement of 
ground disturbing 
activities, or as 
otherwise agreed in 
writing by the CEO. 

CLD 

CLD 

OEPA approval stated this condition met, as 
reported in the 2017 CAR (Coffey 2017). 

OEPA approval stated this condition has been 
met, as reported in the 2017 CAR (Coffey 2017). 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

breeding activity, in particular 
nesting, and if the area is found to 
be in use, clearing in the area shall 
be postponed until such time as 
determined suitable, on the advice 
of the Department of Parks and 
Wildlife. 

Inland Waters Environmental Quality - Hydrological Processes Condition Environmental Management Plan 

MS 1036: I The proponent shall manage the Prepare and Inland Waters Overall 

Ml3-1 construction and operation of the implement the I Environmental 

proposal to meet the following Inland Waters Quality-
environmental outcomes: Environmental Hydrological 

• The construction and operation of Quality- Processes 

the proposal shall not result in an Hydrological Condition 

unacceptable decline in water Processes Environment al 

quality of the GUWPCA; and Condition Management 
• The construction and operation of Environmental Plan. 

the proposal shall not result in an Management Plan CAR. 
unaccept able decline in water that meets t he 

quality of the Ellen Brook as environmental 

confirmed by monitoring for a objectives in 

period of 5 years post construction. condition 13-1. 

Through implementation of the Inland 
Waters Environmental Quality-
Hydrological Processes Condition 
Environmental Management Plan 
approved by the CEO. 

MS 1036: I The proponent shall prepare the Prepare the Inland Inland Waters Overall 

M13-2 Inland Waters Environmental Quality Waters Environmental 

- Hydrological Processes Condition Environmental Quality-

Environmental Management Plan Quality- Hydrological 

requi red by condition 8-1 on advice of Hydrological Processes 

the Department of Water. Processes Condition 
Condition Environmental 

emergli 

During C Exceedances of some threshold criteria were 
implementation of t he recorded during the 2021 monitoring events (as 
proposal. outlined in t he applicable exceedance notification 
Period of 5 years post and investigation reports prepared and submitted 

construction. to DWER), however none were determined as 
being likely to be attributable to operation 
activities of the project (E21-012, L21-012, L21-
005, E21-013, L21-013, R21-011, E21-014, L21-
014, L21-004, E21-015, L21-015, R21-010). 

I I 

Prior to t he I CLO I Ground disturbing activities commenced on 31 
commencement of March 2017. 
ground disturbing 
activit ies, or as 

I 
I Baseline data was collected from December 2015 

otherwise agreed in to May 2017. 
writing by the CEO. 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

MS 1036: 
Ml3-3 

MS 1036: 
M13-4 

11'}:,.;,•·;::,~:·\ .. 

For the purpose of establishing trigger 
criteria as required by condition 8-
2(1), if adequate site specific water 
quality data is not available the 
proponent sha ll undertake baseline 
surveys prior to the commencement 
of ground disturbing activities in the 
GUWPCA and in the vicinity of Ellen 

Brook. 

In t he event baseline surveys are 
required, the proponent shall prepare 
in consultation with the Department 
of Water and submit a Baseline 
Survey Plan to the CEO. The Baseline 
Survey Plan shall: 
• When implemented, determine the 

baseline water quality within the 
GUWPCA and the Ellen Brook. 

• Detail the proposed methodology 
for the baseline surveys. 

• Identify and spatially define the 
proposed survey locations and 
reference/control sites and provide 
rationa le for the location of the 
sites. 

• Detail t he proposed frequency and 
timing for the baseline surveys. 

I.~- ·, 

Environmental 
Management Plan 
that meets the 
environmenta l 
objectives in 
condition 13-1. 

Undertake baseline 
surveys in 
accordance with a 

CEO approved 
Baseline Survey 
Plan if adequate 
site specific data is 
not avai lable. 

Prepare a Baseline 
Survey Plan if 

adequate site 
specific baseline 
data is not 
available. 

Management 
Plan. 
CEO approval. 

CAR. 

Baseline Survey 
Plan ­
Environmental 
Quality­
Hydrological 
Processes. 

Imm· 

Pre­
construction 

Pre­
construction 

If adequate site­
specific water quality 
data is not available. 

Prior to the 
commencement of 
ground disturbing 
activities. 

I t:lt1W 

CLD 

CLD 

s;J•Mt~M3.9~W&~ 

emergl! 
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Supporting evidence provided in 2018 CAR (ELA 
2018) 

OEPA approval stated Conditions 13-4, 13-4(2), 
13-4(3) and 13-4(4) have been met, as reported 
in 2017 CAR (Coffey 2017). 

OEPA approval stated Conditions 13-4, 13-4(2), 
13-4(3) and 13-4(4) have been met, as reported 
in 2017 CAR (Coffey 2017). 
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MS 1036: I After receiving notice in writing from Undertake baseline Baseline Survey Overall After receiving written CLO Baseline survey completed in accordance w ith 
Ml3-S the CEO that the Baseline Survey Plan surveys in Plan- notice from the CEO the approved Baseline Survey Plan as outlined in 

satisfies the requirements of accordance with Environmental that the Baseline 2017 CAR (Coffey 2017). 
condition 13-4, the proponent shall the CEO approved Quality- Survey Plan -
undertake the baseline surveys in Baseline Survey Hydrological Environmental Quality 
accordance with the requirements of Plan - Processes - Hydrological 

the Baseline Survey Plan. Environmental Report. Processes is 
Quality- satisfactory. 
Hyd rol ogica I 
Processes. 

MS 1036: I On completion of the baseline surveys Submit a Baseline Baseline Survey Overall On completion of the CLD The Baseline Survey Report was issued in October 
M13-6 the proponent shall report to the CEO Survey Report. Plan- baseline surveys. 2017. Evidence was provided in 2018 CAR (ELA 

on the following: Environmental 2018). 
• Completion of the baseline surveys Quality-

in accordance with the Baseline Hydrological 
Survey Plan. Processes 

• The results of the baseline surveys. Report. 
I I 

MS 1036: I The proponent shall specify threshold Include Inland Waters Pre- Prior to the I CLD I OEPA approval stated this condition has been 
M13-7 cr iteria that are consistent with the appropriate Environmental construction commencement of met, as reported in 2017 CAR (Coffey 2017). 

Australian Drinking Water Guidelines Australian Drinking Quality- ground disturbing 
{NHMRC & ARMCANZ 1996), or its Water Guidelines Hydrological activities. 

revisions, as required by condition 8- (NHMRC & Processes 

2(2). ARMCANZ 1996) Condition 
threshold criteria Environmental 
in the Inland Management 
Waters Plan. 
Environmental 
Quality -
Hydrological 
Processes CEMP. 

M__ 
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MS 1036: I The proponent shall not construct any Do not locate CAR. Overall During the C The proponent has not constructed any laydown 

Ml3-8 laydown areas, stockpiles or store laydown or implementat ion of t he areas, stockpiles or stored chemicals within the 

chemicals within the well head stockpi les or store proposal. wellhead protection zones of the GUWPCA (R21-

protection zones in the GUWPCA. chemicals within in 005, R21-006, D21-012, D21-0ll). 
the well head 
protection zones. 

MS 1036: I Any fuel or chemicals stored within Ensure fuel or CAR. Overall During construction of C All chemical storage locations were 

M13-9 the GUWPCA shall: chemicals are the proposal. decommissioned prior to commencement of this 

• Be contained within double-lined stored in double reporting period (D21-0ll). 

fuel storage tanks. line tanks and do 

• Not exceed an individual storage not exceed an 
tank capacity of 5,000 l. individual storage 

• Be placed in bunds capable of capacity of 5000 l. 
storing 125% of the capacity of the Tanks w ill be self-
largest storage tank. bunded or located 

• Not be located within well head on a bunded area 
protection zones. capable of storing 

125% of the largest 
storage tank. 

MS 1036: I The proponent shall not construct Ensure there are CAR. Overall During design and C The proponent has not constructed infiltration 

M13-10 infiltration basins, including bio- no infiltration construction of the basins, including bio-retention basins, wit hin 

retent ion basins, within 100 m of basins, including project. 100 m of drinking water production wells within 

drinking water production wells bio-retention the GUWPCA (D21-006} (R21-006}. 

w ithin the GUWPCA. basins to be 
constructed within 
100 m of the water 
production wells in 
the GUWPCA. 

~ 
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Flora and Vegetation - Inland Waters Condition Environmental Management Plan MS1116 

MS 1116: The proponent shall manage the Prepare and Flora and Overall During construction C Exceedances of some hydrological threshold 

M14-1 construction of the proposal to meet implement the Vegetation - and operation of the criteria were recorded during the 2021 

the following environmental Flora and Inland Waters proposal. monitoring event s (as outlined in the applicable 

outcomes: Vegetation - Inland Condition exceedance notificat ion and investigation reports 
• To ensure that construct ion and Waters Condition Environmental prepared and submitted to DWER), however 

operation of the proposal, including Environmental Management none were determined as being likely to be 

from dewatering and groundwater Management Plan Plan. attributable to operation activities of t he project 

abstraction, does not result in that meets the CAR. (E21-012, L21-012, L21-00S, E21-013, L21-013, 

indirect impacts to the Communities environmental CEO approval. R21-0ll, E21-014, L21-014, L21-004, E21-01S, 

of Tumulus Springs (Organic Mound object ives in L21-01S, R21-010). 

Springs, Swan Coastal Plain) and condition 14-1. 
Conservation Category Wetlands as No exceedances for the flora and vegetation 

shown in Figures S of Ministerial elements (plant stress ratings or clearing within 

Statement 1036 and Figure 6 threatened flora populations) were recorded. 

attached to t his St atement 
[Ministerial Statement 1116]; and 

• To ensure that construction of the 
proposal maintains predevelopment 
surface water flows to the Darwinia 
faetida, Communities of Tumulus 
Springs (Organic Mound Springs, 
Swan Coastal Plain) and 
Conservat ion Category Wetlands as 
shown in Figures 3 and 5 of 
M inisterial Statement 1036 and 
Figure 6 attached to this Statement 
[Minist erial Statement 1116], 
through implementation of the Flora 
and Vegetation - Inland Waters -
Condition Environmental 
Management Plan approved by the 
CEO. 
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MS 1116: I The proponent shall prepare the Flora Prepare and Flora and Pre- Prior to the CLO OEPA approval stated this condition has been 
M14-2 and Vegetation - Inland Waters implement the Vegetation - construction commencement of met, as reported in the 2017 CAR (Coffey 2017). 

Condition Environmental Flora and Inland Waters ground The Flora and Vegetation - Inland Waters 
Management Plan required by Vegetation - Inland Condition Condition Environmental Management Plan was 
condition 8-1 of Ministerial Statement Waters Condition Environmental originally approved by the CEO on 15 March 
1036 on advice of the Department of Environmental Management 2017. 
Water and Environmental Regulation Management Plan. Plan. 
and the Department of Biodiversity, Department of The Flora and Vegetation -Inland Waters CEMP 
Conservation and Attractions. Water and Rev 10, was amended in accordance with DWER's 

Environmental instruction of 6 December 2019 (E21-016) (R21-
Regulation 020) and approved 27 February 2020 (L21-019). 
(DWER) and 
DBCA advice. 

MS 1116: I The proponent shall determine the Conduct baseline CAR. Pre- Prior to the CLO Baseline survey completed between December 
M14-3 trigger and threshold criteria required surveys prior to construction commencement of 2015 and May 2017 as reported in the 2018 CAR 

by conditions 8-2(1) and 8-2(2) of ground disturbance ground disturbing (Coffey 2017). 
Ministerial Statement 1036 based on in accordance with activities. 
the results of baseline surveys. the Baseline Survey 

Plan - Inland 
Waters -
Environmental 
Quality. 

MS 1116: I The proponent shall undertake Undertake Flora and Overall A Period of 3 yea rs C Emerge Associates are undertaking post-
M14-4 monitoring as required by condition monitoring in Vegetation - post-construction, or construction bi-annual (March and September) 

8-2(3) of Ministerial Statement 1036 accordance with Inland Waters as otherwise agreed in water quality monitoring for the project, in 
for a period of three (3) years, or as the Flora and Condition writing by the CEO. accordance with the CEMP. 
otherwise agreed in writing by the Vegetation - Inland Environmental 

CEO, post construction in order to Waters Condition Management 
demonstrate that the outcomes in Envi ronmental Plan Monitoring 
conditions 14-1(1) and 14-1(2) have Management Plan. report. 
been met. 

//&_ 
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MS 1116: 
M14-5 

MS 1116: 
M14-6 

In the event that monitoring required 
by condition 14-4 indicates t hat the 
outcomes in condition 14-1{1) and 14-
1(2) have not been met the 
proponent shall undertake the 
requirements of condition 8-4 of 
Ministerial Statement 1036. 

The proponent shall not construct 
laydown areas or stockpiles within 50 
m of Communities of Tumulus Springs 
(Orgonic Mound Springs, Swan 
Coastal Plain) and Conservation 
Category Wetlands as shown in Figure 
5 of Ministerial Statement 1036 and 
Figure 6 attached to this Statement 
(Ministeria l Statement 1116). 

Assess monitoring 
results against 
triggers and 
thresholds. 

Do not locate 
laydown or 
stockpiles w ithin 
50 m of Claypans 
of the Swan 
Coastal Plain and 
Communities of 
Tumulus Springs 
(Organic Mound 
Springs, Swan 
Coastal Plain) or 
Conservation 
Category 
Wetlands. 

Monitoring 
report. 
CAR. 

CAR. 

Operation 

Overall 

Notify CEO within 7 
days and provide a 
report within 60 days 
of exceedance being 
identified. 

During construction of 
the proposal. 

C 

CLD 

Exceedances were reported to DWER in 
accordance with the specified timeframes of 
condition 8.4 (E21-012, L21-012, L21-005, E21-
013, L21-013, R21-0ll, E21-014, L21-014, L21-
004, E21-015, L21-015, R21-010, L21-021, R21-
023). 

Not applicable to post-construction activities. 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

Amenity (Noise) Condition Environmental Management Plan 

MS 1036: 

M15-1 

MS 1036: 
M15-2 

The proponent shall construct the 
proposal to meet the following 
environmenta l objectives: 

• To ensure that impacts to the noise 
amenity of existing sensitive 
receptors delineated in figure 7 of 
Schedule 2, as a result of the 
ongoing operation of the proposal 

are minimised as low as reasonably 

practicable. 
• To ensure that the impacts to the 

noise amenity of existing sensitive 

receptors, are consistent with 
section 5.3 of State Planning Policy 
5.4 for properties south of Maralla 

Road. 
Through implementation of the 

Amenity (Noise) Condition 

Envi ronmental Management Plan, 

approved by the CEO. 

The Amenity (Noise) Condition 
Environmental Management Plan 
shall include management actions for: 

• The design of noise mitigation 
measures, including but not limited 
to noise attenuation barriers and 

noise walls. 
• The procedures to monitor the 

effectiveness of noise mitigation 

measures. 
• The procedures to consult with the 

affected landowners delineated in 

figure 7 of Schedule 1 and defined 

by geographic coordinates in 

Prepare and 
implement an 

Amenity (Noise) 

Condition 
Environmental 
Management Plan 

to meet the 
environmental 

objectives in 
condition 15-1. 

Prepare an 
Amenity (Noise) 

Condition 

Environmental 
Management Plan 

to meet the 
requirements of 
condition 15-3. 

Amenity (Noise) I Overall 

Condition 
Environmental 
Management 

Plan. 
CAR. 
CEO approval. 

Amenity {Noise) 

Condition 
Environmental 
Management 

Plan. 

Pre­
Construction 

During design and 
construction of the 

proposal. 

Prior to the 
commencement of 
ground disturbing 

activities, or as 

otherwise agreed in 
writing by the CEO. 

C 

CLD 

Mfflffll►~iim 

emerg..lJ 
,';/ 

The Amenity (Noise) Condition Environmental 
Management Plan was revised and approved by 

the CEO on 13 March 2019 (L21-018). 

Post-construction monitoring is required under 

the CEMP. The results and outcomes of post­
construction monitoring completed in the 
reporting period are provided in Table 2 of 
Section 4.2.1. 

All management targets (which are used to 

measure achievement against t he environmental 
objectives) were determined to be met for the 
reporting period, demonstrating all 

environmental objectives were met during the 
reporting period (R21-017). 

OEPA approval stated condition has been met, as 

reported in 2017 CAR (Coffey 2017). 



Schedule 2, regarding additional 
noise mitigation measures. 

• The procedures for noise complaint 
management and a response 
framework. 

Residual Impacts and Risk Management Measures 

MS 1116: The objective of conditions 16-2 to 
M16-1 16-22 is to offset the following 

significant residual impacts: 
• 4 ha of Threatened Ecological 

Community SCP 20a, 'Banksia 
attenuata woodlands over species 
rich dense shrublands'. 

• 5.5 ha of Yanga Complex. 
• 31.9 ha of Caladenia huegelii critical 

habitat. 
• 129.9 ha of Bush Forever sites. 
• 7 .65 ha of A Class Nature Reserves. 
• 207.2 ha of Calyptorhynchus 

latirostris (Carnaby's black cockatoo) 
foraging habitat. 

• 120.5 ha of Calyptorhynchus banksii 
naso (Forest red-tailed black 
cockatoo) foraging habitat. 

• 16 ha of Conservation Category 
Wetlands. 

Implement CAR. Overall During the CLO The loppolo Road Site Land Acquisition and 

condition 16-2 to implementation of the Management Plan, and Caladenia huegelii 

16-22. proposal. Habitat Management Plan, were approved by the 
OEPA as reported in the 2017 CAR (Coffey 2017). 

The SCP 20a Offsets Strategy was approved by 
DWER in May 2019 (L21-016) and the Land 
Acquisition and Rehabilitation Offsets Strategy 
was approved in January 2019 (L21-010). 

These management plans and strategies outline 
the offsets for the significant residual impacts. 
All documents are available on the Main Roads 
website (MRWA 2021). 
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loppolo Road Site Land Acquisition and Management Plan 

MS 1116: Prior to the commencement of Prepare an loppolo loppolo Road Pre- Prior to the CLO Plan was approved 8/02/2017, as reported in the 

M16-2 ground disturbing activities, or as Road Site Land Site Land construct ion commencement of 2017 CAR {Coffey 2017). 

otherwise agreed in writing by the Acquisition and Acquisition and ground disturbing 

CEO, the proponent shall submit an Management Plan. Management activities, or as 

loppolo Road Site Land Acquisition Plan. otherwise agreed in 

and Management Plan to the CEO approval. writing by the CEO. 

requirements of the CEO, with the 
objective of counterbalancing the 
significant residual impact to: 
• 7.65 ha of A Class Nature Reserves. 
• 202 ha of Ca/yptorhynchus latirastris 

{Carnaby's black cockatoo) foraging 
habitat. 

• 99.1 ha of Calyptorhynchus banksii 
naso (Forest red-tai led black 
cockatoo) foraging habitat. 

MS 1116: The loppolo Road Site Land Prepare an loppolo loppolo Road Pre- Prior to CLO OEPA approval stated condit ion has been met, as 

M16-3 Acquisition and Management Plan Road Site Land Site Land construction commencement of reported in the 2017 CAR (Coffey 2017}. 

shall: Acquisition and Acquisit ion and construction until the 

• Identify t he environmenta l Management Plan Management CEO advises 

attributes of the land to be acquired that include the Plan. implement ation may 

which must contain: requirement s in cease. 

o At least 673.5 ha of condition 16-3. 

Calyptorhynchus latirostris Correspondence 

(Carnaby's black cockatoo) documenting 

potential foraging habitat. advice from 

0 At least 279 ha of Department of 

Calyptorhynchus banksii naso Biodiversity, 

(Forest red-tailed black Conservation and 

cockatoo) potential foraging Attractions on the 

habitat. loppolo Road Site 

• Detail the arrangements and Land Acquisition 

funding for the upfront works and Management 

associated with establishing the Plan. 
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Project number: EP19-111(19) I December 2021 I ,: •·\',,1 .. ,: \ 1

• ' •· ,., r,. ·'J' Appendix B - Page 37 



MS 1116: 
M16-4 

conservation reserve and ongoing 
management of the land acquired 
on advice from the Department of 
Biodiversity, Conservation and 
Attractions; 

• Identify activities to be undertaken 

including improvement actions for 
areas identified as being in a 
degraded condition or cleared areas 
requiring rehabilitation; 

• Detail timeframes for undertaking 
improvement actions and 
management activities; 

• Identify roles and responsibilities of 
the proponent and any agreements 
with third parties; 

• Detail completion criteria; and 
• Include monitoring and reporting 

requirements. 

After receiving notice in writing from 
the CEO that the loppolo Road Site 
Land Acquisition and Management 
Plan satisfies the requirements of 
condition 16-3, the proponent shall: 
• Prior to the commencement of 

ground disturbing activities, 
commence the implementation of 
the actions in accordance with the 
requirements of the approved 
loppolo Road Site Land Acquisition 
and Management Plan; and 

• Continue to implement the 
approved loppolo Road Site Land 
Acquisition and Management Plan 
until the CEO has confirmed by 

Implement the CEO 
approved loppolo 
Road Site Land 
Acquisition and 
Management Plan. 

CAR. 
Not ice from CEO 
that 
implementation 
no longer 
required. 

Pre­
construction 

Prior to the 
commencement of 
ground disturbing 
activities, or as 
otherwise agreed in 
writing by the CEO. 

C The approved Plan continues to be implemented 
and will continue until 2023 (R21-00S). 

A summary of actions undertaken by DBCA for 
the current reporting are outlined in Table 4 of 
Section 4.2.3. 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

MS 1116: 
M16-S 

MS 1116: 
M16-6 

MS 1116: 
M16-7 

notice in writing that it has been 
demonstrated that the completion 
criteria in the loppolo Road Site 
Land Acquisition and Management 
Plan have been met and therefore 
the implementation of the actions is 
no longer required. 

The proponent shall acquire, or fully 
fund the acquisition of, the land 
identified in the approved loppolo 

Road Site Land Acquisition and 
Management Plan, as required by 
condition 16-2, for the purpose of 
conservation. 

The proponent shall review and revise 
the loppolo Road Site Land 
Acquisition and Management Plan as 

and when direct ed by the CEO. 

The proponent shall implement the 
latest revision of the loppolo Road 

Site Land Acquisition and 
Management Plan, which the CEO has 
confirmed by notice in writing, 
satisfies the requirements of 
condition 16-2. 

Fund acquisition of I CAR. 
loppolo Road Site. Notice of 

transfer of 
funds. 

Revise loppolo 
Road Site Land 
Acquisition and 
Management Plan 
as and when 
directed by the 
CEO. 

Implement the 
Revised loppolo 
Road Site Land 
Acquisition and 
Management Plan. 

Revised loppolo 

Road Site Land 
Acquisition and 
Management 

Plan. 

CAR. 

Pre- I Prior to 
construction commencement of 

ground disturbing 
activities. 

Overall 

Overall 

As and when directed 
by the CEO. 

After receiving written 
notice from the CEO 
that the loppolo Road 
Site Land Acquisition 
and Management Plan 
is satisfactory. 

CLD 

C 

C 

emergl' 

Ground disturbing activities commenced on 31 
March 2017. 

The approved Plan (January 2017) outlines that 
funding of land acquisition is complete, as 
reported in the 2017 CAR (Coffey 2017). 

The CEO has not required a review of the loppolo 
Road Land Acquisition and Management Plan 
(D21-011). 

As for M16-2 to M16-S. 
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Land Acquisition and Rehabilitation Offsets Strategy 

MS 1116: 
Ml6-8 

MS 1116: 
Ml6-9 

Within twelve months of the 
publication of this Statement, the 
proponent shall prepare and submit a 
land Acquisition and Restoration 
Offsets Strategy to the CEO, with the 
object ive of counterba lancing the 
significant residual impact to: 
• 5.5 hectares of Yanga Complex. 
• 129.9 hectares of Bush Forever sites. 
• 5.2 hectares of Calyptorhynchus 

lotirostris (Carnaby's black cockatoo) 
foraging habitat. 

• 21.4 hectares of Colyptorhynchus 
banksii noso (forest red-tailed black 
cockatoo) foraging habitat. 

• 16 hectares of Conservation 
Category Wetlands. 

The land Acquisition and Restoration 
Offsets Strategy requ ired by condition 
16-8 shall: 

• Identify an area or areas to be 
protected, managed and/or 
restored for conservation or 
enhancement of the values 
identified in condition 16-8. 

• Identify t he area(s) of land to be 
acquired which must contain: 
o No less than 48 ha of wetlands 

which are of the same quality as 
Conservation Category Wetlands 
at the time of acquisition or after 
rehabilitation. 

o 181 ha with vegetation 
communities and/or complexes 

Prepare a Land 
Acquisition and 
Restoration Offsets 
Strategy. 

Include 
requirements of 
condition 16-9 into 
t he Land 
Acquisition and 

Restoration Offsets 
Strat egy. 

Land Acquisition 
and Restoration 
Offset s Strategy. 

Land Acquisition 
and Restoration 
Offset s Strategy. 

CEO approval. 

Overall 

Overall 

Within twelve months 
of the publication of 
MS 1036. 

Within twelve months 
of the publication of 
MS 1036. 

CLO 

CLO 

The initial draft Offset Strategy was submitted to 
OWER - EPA Services within 12 months of 
publication of MS 1036 as reported in the 2018 
CAR (ELA 2018). The final Strategy was submitted 
and approved on 7 January 2019 {l21-010). 

As for Ml6-8. 



and conditions commensurate 
with the Bush Forever sites being 
impacted. 

o No less than 5.5 ha of Yanga 
Complex. 

• Include a completed WA Offsets 
Template, as described in the WA 
Environmental Offsets Guidelines 
2014, as well as the 
Commonwealth's Offset Assessment 

Guide, to demonstrate how the 
proposed offset counterbalances 
the significant residual impact to: 
o 5.2 ha of Calyptorhynchus 

latirostris (Carnaby' s black 
cockatoo) potential foraging 
habitat. 

o 21.4 ha of Calyptorhynchus 
banksii naso (forest red-tai led 
black cockat oo) potential 

foraging habitat. 
• Identify the environmental 

attributes of the offset area(s). 
• Commit to a protection mechanism 

for any areas of land acquisition, 
being either the area is ceded to the 
Crown for the purpose of 
conservation, or the area is 
managed under a Conservation 
Covenant in perpetuity. 

• If any land is to be ceded to the 
Crown for the purpose of 
conservation, the proponent will 
determine: 
o The quantum of, and provide 

funds for, the upfront works 



associated with establishing the 

conservation area. 
o The quantum of, and provide a 

contribution of funds for, the 
management of this area for no 
less than seven (7) years. 

o The quantum identified in 
conditions 16-9{6) (a) and 16-
9(6) (b) shall provide for the 

requi rements defined in 
condition 16-9{7) (a) to be met. 

o An appropriate management 
body for the ceded land. 

• State the management and/or 
rehabilitation actions to be 
undertaken including: 
o The objectives and targets to be 

achieved, including completion 
criteria. 

o The consistency of the objectives 
and targets identified in 16-9(7) 
(a) with the management 
objectives of the relevant 
Recovery Plans. 

o Management and/or 
rehabilitation actions and a 
timeframe for the actions to be 
undertaken. 

o Risk management. 
o Funding arrangements and 

timing of funding for 
conservation activities. 

o Monitoring, reporting and 
evaluation mechanisms for 

management and/or 
rehabilitation actions. 



mtl•Hi4•1 ffild;W;tl ~~WS!F-
Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

emergl,;' 

• Define the role of the proponent 
and/or any t hird parties. 

MS 1116: I After receiving notice in writing from Implement the CAR. Overa ll After CEO approva l C The approved Strategy continues to be 

M16-10 the CEO that the Land Acquisition and Land Acquisition and unti l the CEO implemented and will continue until 2023 (R21-

Restoration Offsets Strategy satisfies and Restoration confirms the 005). 

t he requirements of condition 16-9, Offsets Strategy implementation of the 

the proponent shall: after CEO approval Strategy is no longer 

I 

I A summary of actions undertaken by DBCA for 

• Implement the actions in and until the CEO required. the current reporting are outlined in Table 4 of 

accordance with the requirements confirms the Section 4.2.3. 

of the approved Land Acquisition implementation of 

and Restoration Offsets Strategy. the Strategy is no 

• Continue to implement the longer required. 

approved Land Acquisition and 
Restoration Offsets Strategy until 
the CEO has confirmed by notice in 
writing that it has been 
demonstrated that the completion 
criteria in the Land Acquisition and 
Restoration Offsets Strategy have 
been met and therefore the 
implementation of the actions is no 

longer required. 

MS 1116: I The proponent shall review and revise Revise the Land Revised Land Overall As and when directed C The CEO has not required a review of the LAROS 

M16-11 the Land Acquisition and Restoration Acquisition and Acquisition and by the CEO. (D21-011). 

Offsets Strategy as and when directed Restoration Offsets Restoration 

by the CEO. Strategy as Offsets Strategy. 

directed by the 
CEO. 
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Caladenia huegelii Habitat Management Plan 

MS 1116: Prior to commencement of ground Prepare a Caladenia Pre- Prior to CLD Ground disturbing activities commenced on 31 

M16-12 disturbing activities, or as otherwise Ca/adenia huegelii huegelii Habitat construction commencement of March 2017. 

agreed in writing by the CEO, t he Habitat Management ground disturbing 

proponent shall prepare and submit a Management Plan Plan. activities, or as OEPA approval dated 15 March 2017 stated 

Caladenia huegelii Habitat that includes the CEO approva l. otherwise agreed in condition has been met, as reported in 2017 CAR 

Management Plan to maintain or information writing by the CEO. (Coffey 2017). 

improve the conservation of required by 

Caladenia huegelii to the condition 16-14 

requirements of the CEO. and 16-16. 

MS 1116: The proponent shall prepare the Prepare a Caladenia Pre- Prior to CLD OEPA approval stated condition has been met, as 

M16-13 Ca/adenia huegelii Habit at Caladenia huegelii huegelii Habitat construction commencement of reported in 2017 CAR {Coffey 2017). 

Management Plan required by Habitat Management ground disturbing 

cond ition 16-12 on advice of the Management Plan Plan. activities, or as 

Department of Biodiversity, that includes the DBCA advice. otherwise agreed in 

Conservation and Attractions. information writing by the CEO. 

required by 
condition 16-14 
and 16-16. 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

emerg4J 

MS 1116: I The Caladenia huegelii Habitat Prepare a Caladenia Pre- Prior to I CLO I As for M16-13. 

M16-14 Management Plan identified in Caladenia huegelii huegelii Habitat construction commencement of 

condition 16-12, shall include details Habitat Management ground disturbing 

on the: Management Plan Plan activities, or as 

• Activities to be undertaken. that includes the otherwise agreed in 

• Consistency of the activities information writing by the CEO. 

identified in 16-14(1) with the required by 

management objectives of the condition 16-14 

relevant Recovery Plan. and 16-16. 

• Timeframes for undertaking 
management activities. 

• Roles and responsibil ities. 
• Funding arrangements for 

implementation of the plan. 
• Monitoring, reporting and 

evaluation mechanisms. 
• Completion criteria. 

MS 1116: I The Caladenia huegelii Habitat Caladenia huegelii Caladenia Pre- During the \cw \ As for M 16-13. 

M16-15 Management Plan required by Habitat huegelii Habitat construction implementation of the 

condition 16-12 shall apply to A Class Management Plan. Management proposal. 

Nature Reserves 23756, 46919 and Plan. 

46875, Bush Forever Site 300. 
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MS 1116: 
Ml6-16 

MS 1116: 
M16-17 

The activities to be undertaken as 
identified in condition 16-14{1) shall 
address the requirement for: 
• Provision of Cable fencing and heavy 

duty gates; 
• Weed mapping and control; 
• Phytophthora cinnamomi mapping; 
• The development of a hygiene plan 

based on the mapping as identified 
in condition 16-16(3); 

• Caladenia huegelii surveys and 
critical habitat mapping; and 

• Other activities to be undertaken 
that would maintain or improve the 
conservation status of Caladenia 

huegelii. 

Prior to commencement of ground 
disturbing activities, and after 
receiving notice in writing from the 
CEO on the advice of the Department 
of Biodiversity, Conservation and 
Attractions t hat the Caladenia 
huegelii Habitat Management Plan 
satisfies the requirements of 
conditions 16-13 to 16-16, or as 
otherwise agreed by the CEO, the 
proponent shall implement the 
Caladenia huegelii Habitat 
Management Plan until the CEO 
advises implementation may cease. 

Prepare a 
Caladenia huegelii 
Habitat 
Management Plan 
that includes the 
information 
required by 
condition 16-14 
and 16-16. 

Implement the CEO 
approved 
Caladenia huegelii 
Habitat 
Management Plan. 

Caladenia 
huegelii Habitat 
Management 
Plan. 

CAR. 
Advice from CEO 
and DBCA. 

Pre­
construction 

Overall 

Prior to 
commencement of 
ground disturbing 
activities, or as 
otherwise agreed in 
writing by the CEO. 

Prior to 
commencement of 
ground disturbing 

activities, or as 
otherwise agreed by 
the CEO until the CEO 
advises 
implementation may 

cease. 

CLO 

C 

As for M16-13. 

The approved Plan continues to be implemented 
and will continue until 2023 (R21-00S). 

A summary of actions undertaken by DBCA for 
the current reporting are outlined in Table 4 of 
Section 4.2.3. 
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MS 1116: 
M16-18 

The proponent shall review and revise 
the Ca/adenia huegelii Habitat 
Management Plan as and when 
directed by the CEO. 

SCP 20a Offset Strategy - · 

MS 1116: The proponent shall undertake an 

M16-19 offset with the objective of 
counterbalancing the significant 
residual impact to: 
4 ha of Threatened Ecological 
Community SCP 20a, 'Banksia 
attenuata woodlands over species 
rich dense shrublands' as a result of 
the implementation of the proposal. 

MS 1116: Within twelve months of the 

M16-20 publication of this Statement, the 
proponent shall prepare and submit 
an SCP 20a Offsets Strategy to the 

CEO. The SCP 20a Offsets Strategy 
shall: 
• Identify an area or areas to be 

protected, managed and/or 
rehabilitated for conservation or 
enhancement of SCP 20a, or habitat 
necessary to maintain or enhance 

Revise the 
Ca/adenia huegelii 
Habitat 
Management Plan 
Strategy as 
directed by the 
CEO. 

Prepare and 
implement the SCP 
20a Offsets 
Strategy. 

Prepare a SCP 20a 
Offsets Strategy. 

Revised 
Caladenia 
huegelii Habitat 
Management 
Plan. 

SCP 20a Offset s 
Strategy. 
CAR. 

SCP 20a Offsets 
Strategy. 

Overall 

Overall 

Overall 

As and when directed 
by the CEO. 

Develop the SCP 20a 
Offsets Strategy within 
twelve months of the 
publication of MS 
1036. 
Implement SCP 
Offsets Strategy until 
the CEO has 
confirmed by notice in 
writing that criteria 
have been met. 

Within twelve months 
of the publication of 
MS 1036. 

C 

C 

CLO 

The Caladenia huege/ii Habitat Management Plan 
was revised and subsequently approved by the 
CEO on 13 March 2019 (L21-017). 

The CEO has not requested a review or revision of 
the Caladenia huegelii Habitat Management Plan 
within the current reporting period (021-011). 

The SCP 20a Offset Strategy has been developed 
and was subsequently approved by the CEO as of 
20 May 2019 (L21-016). 

The SCP 20a Offsets Strategy was approved on 20 
May 2019. 
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SCP 20a, identified in condition 16-
19(1); 

• include a completed WA Offsets 
Template, as described in the WA 
Environmental Offsets Guidelines 
2014, as well as the 
Commonwealth's Offset Assessment 
Guide, to demonstrate how the 
proposed offset counterbalances 
the significant residual impact. 

• Identify the environmental 
attributes of the offset area(s}. 

• Commit to a protection mechanism 
for any areas of land acquisition, 
being either the area is ceded to the 
Crown for the purpose of 
conservation, or the area is 
managed under a Conservation 
Covenant in perpetuity. 

• If any land is to be ceded to the 
Crown for the purpose of 
conservation, the proponent will 
identify: 
o The quantum of, and provide 

funds for, the upfront works 
associated with establishing the 
conservation area. 

o The quantum of, and provide a 
contribution of funds for, the 
management of this area for no 
less than seven (7) years. 

o The quantum identified in 
conditions 16-20(5} (a} and 16-
20(5} (b} shal l provide for the 

requirements defined in 
condition 16-20(6} (a} to be met. 

;M_ 
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Compliance Assessment Report 
Northlink WA Perth-Darwin National Highway (Swan Valley Section) 

MS 1116: 
M16-21 

o An appropriate management 
body for the ceded land. 

• State the management and/or 
rehabilitation actions to be 
undertaken including: 
o The objectives and targets to be 

achieved, including completion 
criteria. 

o Management and/or 
rehabilitation actions and a 
timeframe for the actions to be 
undertaken. 

o Funding arrangements and 
timing of funding for 
conservation activities. 

o Monitoring, reporting and 
evaluation mechanisms for 
management and/or 
rehabi litation actions. 

• Define the role of the proponent 
and/or any third parties. 

After receiving notice in writing from 
the CEO that the SCP 20a Offsets 
Strategy satisfies the requirements of 
condition 16-20, the proponent shall: 
• Implement the actions in 

accordance with the requirements 
of the approved SCP 20a Offsets 

Strategy. 
Continue to implement the approved 
SCP 20a Offsets Strategy until the CEO 
has confirmed by notice in writing 
that it has been demonstrated that 
the completion criteria in the SCP 20a 
Offsets Strategy have been met and 

Implement the SCP 
20a Offsets 
Strategy as 
required by 
condition 16-21. 

CAR. Overall 

~ 

After receiving CEO 
approval and until the 
CEO confirms 
implementation of the 
SCP 20a Offsets 
Strategy is no longer 
required. 

C 

""■G-··•· ... '• ,. I# .... ,'=== .tA 

emergl,J 

The approved Strategy continues to be 
implemented and will continue until 2023 (R21-
00S). 

A summary of actions undertaken by DBCA for 
the current reporting are outlined in Table 4 of 
Section 4.2.3. 

M 
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MS 1116: 
M16-22 

therefore the implementation of the 
actions is no longer required. 

The proponent shall review and revise 
the SCP 20a Offsets Strategy as and 
when directed by the CEO. 

References used in Appendix B: 

Review the SCP 20a 
Offsets Strategy as 
and when directed 
by the CEO. 

Revised SCP 20a 
Offsets Strategy. 

Overall As and when directed 
by the CEO. 

C The SCP 20a Offsets Strategy was approved on 20 
May 2019 {L21-016). 

The CEO has not directed that the Strategy be 
revised {021-011). 

Coffey Service Australia Pty Ltd (Coffey) 2017, Compliance Assessment Report Perth-Darwin National Highway (Swan Valley Section) Perth. 

Eco Logical Australia (ELA) 2018, Compliance Assessment Report Perth-Darwin National Highway (Swan Valley Section) Perth 

Main Roads Western Australia (MRWA) 2021, Environment- NorthLink WA, viewed 19 November 2021, <https://www.mainroads.wa.gov.au/projects­

initiatives/projects/metropolitan/northlink-wa/northlink-wa-environment/> 
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Table C1: Supporting / Verifying Information  

Type of information Unique code Document title/Information description 

Data – Management 
Activities 

D21-001 Caladenia huegelii Habitat Management Plan 

Data – Figure D21-002 DPaW Phytophthora cinnamomi in Hawkesvale Reserve 

Data – Figure D21-003 DBCA Phytophthora cinnamomi in Highview Nature Reserve 

Data – Figure D21-004 DBCA Tracks created or modified through wildfire control - Hawkesvale 

Data – Noise Log D21-005 Noise Complaints Logged 

Data – Shapefiles D21-006 Clearance Footprints 

Data – Figure D21-007 2014 Linear Dieback Survey Figures 

Data – Figure D21-008 2014 Linear Dieback Survey Figures and Plates 

Data – Evidence 
Register 

D21-009 CEMP Evidence Request 

Data – Revegetation D21-010 Beechboro Infill List 

Data – Evidence 
Register 

D21-011 MS1036 and MS1116 Evidence Request 

Data – Shapefiles D21-012 Central Clearing Shapefiles 2018 

Data – Evidence 
Register 

D21-013 Condition 16 Evidence Request 

Email E21-001 Natural Area weed control in Bush Forever 300 

Email E21-002 Potential NC Notice 

Email E21-003 Hawkesvale Errina Dieback Survey 

Email E21-004 Spring 2020 Targeted Caladenia huegelii 

Email E21-005 Post Construction Noise Monitoring 

Email E21-006 Beechboro Infill Planting 

Email E21-007 Acknowledgment of Potential NC 

Email E21-008 Ioppolo Road Offset 

Email E21-009 White Road Offset 

Email E21-010 2021 CAR Evidence 

Email E21-011 Identification of Foraging Species 

Email E21-012 Sep Oct Condition 8-4 Notification 

Email E21-013 Sep Oct Condition 8-4 Report 

Email E21-014 March Condition 8-4 Notification 

Email E21-015 March Condition 8-4 Report 

Email E21-016 MRWA 2020 Statement 1036 & 1116 EMP Approval 

Email E21-017 MS1036 Compliance with Offset Management Actions 

I I 
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Type of information Unique code Document title/Information description 

Email  E21-018 Hawkesvale and Errina Road 

Letter  L21-001 Final reported NorthLink-Caladenia huegelii Survey 

Letter  L21-002 Result of Hawkesvale Reserve for Phytophthora dieback 

Letter  L21-003 Statement 1036 CAP Approval Letter 

Letter  L21-004 March 2021 Monitoring Exceedance 

Letter L21-005 Sep Oct 2020 Monitoring Exceedance 

Letter L21-006 DWER Request Amendments 

Letter L21-007 Culvert monitoring 

Letter L21-008 MOU DBCA 

Letter L21-009 Caladenia huegelii survey 2020 

Letter L21-010 Land Acquisition Approval 

Letter L21-011 FVCCEMP Addendum 

Letter L21-012 Sep Oct 2020 MRWA Letter to DWER 

Letter L21-013 Sep Oct 2020 MRWA Report to DWER 

Letter L21-014 March 2021 MRWA Letter to DWER 

Letter L21-015 March 2021 MRWA Report to DWER 

Letter L21-016 SCP20a Offsets Strategy Approval 

Letter L21-017 Caladenia huegelii habitat management plan Rev 5_Approval 

Letter L21-018 Amenity (Noise) Approval 

Letter L21-019 FV Inland Waters CEMP Rev 10 Approval 

Letter L21-020 Indirect Impacts CEMP Rev 5 Approval 

Letter L21-021 September 2021 Monitoring Exceedance 

Report  R21-001 Post-Construction Noise Assessment Northlink Stage 2 

Report  R21-002 Weed Control Bush Forever Site 300 

Report  R21-003 Targeted Caladenia huegelii survey 

Report R21-004 Main Roads WA 2017 CAR 

Report  R21-005 Emerge Associates 2020 CAR 

Report  R21-006 Infrastructure Report 

Report  R21-007 Infrastructure Plan Rev 3 

Report  R21-008 2014 Dieback Assessment 

Report R21-009 2020 Dieback Assessment 

Report  R21-010 March 2021 Hydrology 

Report  R21-011 September October 2020 Hydrology 
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Type of information Unique code Document title/Information description 

Report  R21-012 LAROS & SCP20a Offsets Strategy 

Report  R21-013 Roe Highway Offset 

Report R21-014 Rabbit Monitoring Autumn 2021 

Report  R21-015 Feral Animal December 2020 

Report  R21-016 Northlink 2020 Offset 

Report  R21-017 Flora and Vegetation 2021 

Report  R21-018 Ecoscape 2020 Revegetation 

Report  R21-019 Ecoscape 2021 Revegetation 

Report R21-020 CEMP Flora and Veg Inland Waters Report Rev 10 

Report  R21-021 Lot 806 Brand Hwy Revegetation Plan 

Report R21-022 Caladenia huegelii Habitat MP 

Report R21-023 September 2021 Hydrology 
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