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MINUTES OF MEETING –  Construction Reference Group (CRG)  
Mitchell Freeway Extension Hester Ave to Romeo Road 
Meeting 2 

Date: 4/3/2021 Time: 6.00pm Location: Ridgewood Clubrooms 

Distribution: Members of the CRG and Main Roads WA Project Webpage  

Attendees: 
Brian Baily 

Resident 
Jamie Robertson (JR) 

MEJV – Communications and 
Engagement Manager 

Chris Howard 
Resident 

Corinna Myers (CM) 
MEJV – Engagement 
Coordinator 

Clare Tottenham Resident Brian Norris (BN) MEJV – Senior Design Manager 

Derek Slater Resident David Clarkson (DC) Main Roads – Project Director 

Ellaine Jopling Resident Yaqoob Siddiqui (YS) Main Roads – Project Manager 

Neil Cooper Resident Kathryn Paddick (KP) Main Roads - Communications 

Ryan Buckland Resident   

Peter Tomsett CoW – Acting Director Assets   

Lionel Nicholson CoW – Manager Infrastructure    

    

Guests Reinhard Prins MEJV – Project Director   

 

 

Apologies: Russell Willans Resident Aaron Livingstone (AL)  MEJV – Project Manager 

Alex Henry Resident    

Dermot Munro Resident    
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1 ISSUES ARISING FROM PREVIOUS MEETING / COMMITMENTS 

 • Optional works at Lukin Drive have been funded – the widening of Lukin Drive west to Connolly Drive 

• Traffic modelling on local roads – MEJV is undertaking analysis  

• Interaction with Metronet / PTA – the designers have had their first meeting with the PTA/Metronet and will continue to liaise 
throughout the project 

• Butler Boulevard interchange at the freeway, and the widening of Wanneroo Road south to Dunstan Road, are still optional works  

2 INTRODUCTION OF THE MEJV 

 • A joint venture between two Australian construction companies – BMD Constructions and Georgiou 

• Combined experience of 67 years delivery of infrastructure and construction projects in Western Australia and nationally 

• We engage a local workforce and draw on the expertise of local partners to deliver transformational projects for Western Australians 

 

The project will have a local presence with a project office at 1 Santorini Promenade, Alkimos and site compounds at the eastern ends of 
Lukin Drive and Butler Boulevard. The locations and access were selected to minimise disruption to local residents. 

 

3 PROJECT SCOPE 

 • Construct 5.6km of freeway from Hester Avenue, two lanes in each direction 

- Two New Freeway Interchanges (Bridges and Ramps) at Lukin Drive and Romeo Road. A rail tunnel/bridge for the rail to exit the 
freeway median to Butler, approximately 500m north of Lukin Drive 

- Romeo Road bridge over rail 

-     A road bridge over the northern end of Nowergup rail-yard access road at Lukin Drive 

• Northbound on-ramp and southbound off-ramp at Hester Avenue interchange 

• Northbound off-ramp and southbound on-ramp at Romeo Road where freeway ends 

• Construction of Romeo Road as a dual carriageway road between Marmion Avenue and Wanneroo Road, including intersection 
upgrades at Marmion Avenue and Wanneroo Road 

• Duplicate Wanneroo Road for 1.5km north of Romeo Road and 300m south of Romeo Road, including the intersection upgrade at 
Romeo Road/Wanneroo Road/Karoborup Road 

• Continuation of the Principal Shared Path (PSP) on the west side of the freeway to a new Romeo Road shared path, through to 
Marmion Avenue 

• Noise walls on residential boundaries (Reconstituted Limestone / Eco Blocks) 
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4 PROGRAM 

 The program or works, as it currently stands, was presented. 

• Design started - completion in late 2021 

• Mobilisation to site in mid 2021 

• Clearing commences in mid 2021  

• Earthworks mid 2021 – early 2022 

• Construction of bridges & interchanges from end  2021 to end 2022 

• Noise wall construction from late 2021 to mid 2022 

• Local road network upgrades from late 2021 to late 2022 

 

5 NEGOTIABLES 

 The negotiables were discussed, ensuring participants understand the areas where they can have influence. The agreed negotiables are : 

• Noise wall / screening acrylic panel colours 

• Landscaping design 

• Community engagement methods and evaluation 

• Feedback on mitigation of adverse impacts such as vibration, dust, and noise 

• Feedback on traffic management  

• Public art 

 

6 COMMUNICATIONS AND ENGAGEMENT MANAGEMENT PLAN 

 An overview of the communications and engagement management plan was provided. Jamie invited members to meet with him separately 
if additional information is required. The plan has seven key areas : 

• Risks & Opportunities 

• Stakeholder mapping 

• Project personnel and roles 

• Communication design 

• Approval processes and protocols 
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• Management of enquires and feedback 

• Monitoring and evaluation 

 

The project uses the following communication channels  

 

• Regular construction project updates 

• Project Information sheets 

• Media Releases 

• Project Webpage 

• Social Media 

• Community Reference Group 

• Door knocks 

• Direct mail 

• Project Information Line 

• Email broadcasts 

• Signage 

• Public Displays  

• Train / Bus Station notifications (for rail closures) 

 

We will monitor and evaluate the effectiveness of the plan in six key areas: 

• Stakeholders will be involved in the development and review of the plan 

• Stakeholders will receive timely responses 

• Stakeholders can influence decision making 

• Stakeholders are engaged using multiple methods that are appropriate for their needs 

• Stakeholders are satisfied with the complaint management process 

• Project staff accept responsibility for mitigating construction impacts 

 

We will use a mix of qualitative and quantitative measures to monitor and evaluate our performance.  
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Follow up conversation with participants: 

1 Request for briefing to The Rise Village. 

 ACTION [JR]: Will be booked by project team in March 2021.  

2 Will the project have night works?  

 Night works will occur for specific activities e.g. lifting of bridge beams over railway line. Notification will be given in advance. 

3 Additional communication channels? 

 Suggestion to utilise local Facebook pages – can share updates during the project. 

4 Updates on traffic impacts?  

 Residents should listen to regular radio updates from Main Roads.  
 

7 ENVIRONMENTAL MANAGEMENT PLAN 

 An overview of the environment management plan was provided. Jamie invited members to meet with him separately if additional 
information is required. The plan covers twenty key areas 

 Risk  
 Compliance obligations 
 Project personnel and roles 
 Incident management 
 Monitoring 
 Communications 
 Acid Sulphate Soils 
 Air Quality  
 Chemical Substances Management  
 Cultural Heritage Management  
 Energy Use and Greenhouse Gas Emissions Management  
 Erosion and Sediment Control  
 Groundwater Management  
 Flora and Fauna Management  
 Noise and Vibration Management  
 Soil and Land Management  
 Waste and Recycling Management  
 Water Quality Management  
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 Weed and Pest Management  

 

Follow up conversation with participants: 

1 Topics of interest 

 It was agreed to focus conversations on air quality, flora and fauna management, noise and vibration management. 

2 Concerns regarding bushfire management as a part of the project.  

 It was confirmed that this has been considered as a part of the project planning. 
 

8 OTHER BUSINESS  

 CRG members were invited to provide additional feedback and ask any additional questions: 

1 Neerabup Road overpass at Mitchell Freeway – pedestrian crossings in east-west directions. The roundabouts can be difficult to 
navigate for cyclists because road users don’t give way. 

 The shared path on Romeo Road width is approx. 2.5m.  

Action [JR]: The project will check with WestCycle/DOT if monitoring of PSP use has occurred. 

2 Issue of tree roots/landscape options near the PSP. 

 It was acknowledged as an issue for consideration during design. 

3 Suggestion for parking to improve access to the National Park for cyclists at the Lukin Drive and Romeo Road underpasses. 

 Action [AL]: Follow up.  

The MEJV advised that they are using the Infrastructure Sustainability Council of Australia rating tool to assess their sustainability 
performance. This includes lifestyle and health outcomes so the PSP is an important element. 

4 Future plans for the freeway? 

 The freeway will terminate at Romeo Road as part of this project. The future alignment is for the freeway to go over Romeo Road. 

5 Discussion occurred about the current Smart Freeway project on Mitchell Freeway southbound. 

 Smart Freeways monitor freeway volumes and use signals on freeway ramps to better manage the flow of traffic. 

6 Access to Yaberoo Budjara Heritage Trail. 

 It needs to be realigned as it falls within the road reserve. An alternative route will be offered prior to its closure.  
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Action [AL]: We will advise residents of changes to track access. 
 

9 NEXT STEPS 

 Discussion topics for the next meeting : 
 Traffic modelling, particularly local roads (Action: BN) 
 Noise walls and locations (Action: BN) 

 Date of next meeting:  
 Participants agreed Thursday evening is the best night to meet.  
 The next meeting will take place in May. 

 The meeting closed at 7.42pm 

 


