Pre-Development and Concept Work
MAY 2021
Swan River Crossings
Project Timeline
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Mid 2019 Establish project steering committee and stakeholder workshop 
November 2019 to June 2020 	Constraints and issues mapping to develop preferred alignment
July to September 2020 Community feedback sought 
October to November 2020 Determine heritage, urban landscape and design priorities
November to December 2020 Review feedback and provide project updates 
July 2020 to January 2021 Commence procurement of alliance contractor 

Design Development and Pre-Construction
January 2021 Alignment options assessment.
[bookmark: _GoBack]January 2021 - Alliance contract awarded. 
May 2021 Consultation on alignment options.
June 2021 Design development
July and August 2021 Consultation on bridge aesthetics, heritage, public spaces, walking and cycling paths and construction impacts. 
September 2021 Detailed design and pre-construction 
October 2021 - Ongoing community and stakeholder engagement. 
December 2021 - Information on construction impacts. Pre-construction

2022 to 2025 Construction
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