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WANNEROO – OCEAN REEF ROAD INTERCHANGE 
VENUE:  WANNEROO LIBRARY  

DATE:   6:00PM, WEDNESDAY 3 APRIL 2019 

 

WORKSHOP #4 SUMMARY   
 

1. WELCOME, WORKSHOP PURPOSE AND PROCESS 

Linton Pike (workshop facilitator) welcomed participants to the workshop, outlined the 
process and explained that the workshop will:    

 To provide a project update for the Wanneroo Road Ocean Reef Road Construction 
Reference Group; and  

 Identify and address the priority considerations for the group. 
 

The workshop agenda is provided at Attachment One.  A list of workshop participants is 
provided at Attachment Two.  Linton thanked all members of the CRG for taking the time to 
participate in the group.   Each CRG member provided a brief personal introduction.   

 

 

2. PREVIOUS MINUTES INCLUDING ACTIONS ARISING 

CRG member comment was invited on the previous minutes.   

 No changes were requested. 
 

A number of actions arising were reported on as follows: 

Item Action or Comment Action By  Status / Update 

Villanova 
Street – U-
turn facility 

Lots of vehicles make right‐
turns out of Villanova with 
sometimes up to five minutes 
waiting time. Vehicles have to 
wait for a break created by 
traffic lights. This may create a 

long queue leading up to U‐
Turn. How long will the lead up 

road to the U‐Turn be? Can the 
U-Turn facility be pushed further 
north to allow for a longer lead 
road? 

The project team agreed to 

review the U‐Turn length 
(currently approx. 70m), location 
and traffic movements and 
provide an update at the next 
CRG. 

Keith  

 

Unable to move the u‐turn further north 
as it would go outside the project / site 
boundary and may also impact services. 
The U Turn would also be closer to East 
Rd with potential confusion with its right 
turn pocket.  

Turn pocket has 70m of storage. 

 

COMPLETE 

Meeting 
Location 

Request to change meeting 
location. Book a different 
location. 

Louise COMPLETE 

Distribution of 
presentation 

Request to distribute 
presentation. Presentation from 
meeting to be distributed to all 
CRG members. 

Louise COMPLETE 
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Item Action or Comment Action By  Status / Update 

Backshall 
Place Exit 

It is difficult to turn at Backshall 
Place on to Ocean Reef Road 
as lane doesn’t allow separation 
of left and right turns. Can two 
lanes be added? 

Undertake traffic modelling for 
two lanes at Backshall Place 
exit. City of Wanneroo and Main 
Roads will discuss required 
community consultation. 

Randall 
Close out information is included in 
tonight’s presentation. 

Bus stops 

Will bus stops be affected? 
Update CRG group following 
meeting with Transperth about 
short and long term access. 

Keith 

The existing southbound bus stop on 
Wanneroo across from the BP garage 
will be removed early in the Project and 
won’t be replaced due to space 
constraints. 

Wanneroo Road northbound at 
Woodvale Rd will be moved slightly 
south to the edge of the new left turn 
pocket. This bus stop will be maintained 
in some form during construction.  

Transperth are involved in the planning. 

 

 

3. DESIGN STATUS 

Brian Turner explained that the design is well progressed as shown below: 
 

Item Completion Status 

Bridge structure 85% 

Villanova Street/U-turn 85% 

Shared path 85% 

Intersections 85% 

Road and drainage 85% 

Electrical, Lighting and Signals 85% 

Retaining Walls and Noise Walls 15% / Preliminary 

Landscaping and Urban Design Preliminary 

 

3.1 Ocean Reef Road / Backshall Place Intersection Improvements 

Intersection update: 

 Backshall Place approach widening to accommodate two lane width (left and right 
turn out) 

 No change to right turn out movement layout to discourage rat run movements 

 Provision of channelized left out, to avoid:  

o left-in (illegal) from ORR 

o two vehicles turning right out in parallel 

The proposed intersection modifications are shown over the page. 
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3.2 Intersections and Villanova Street U-turn 

The designs for each of the project intersections is shown below. 
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3.3 Noise wall design 

Noise wall design is explained below: 

 Noise limits are set by the West Australian 
Planning Commission’s Road and Rail Noise 
Policy; 

 This comes into effect whenever a new 
highway is constructed, or significant 
alteration is made to existing; 

 To comply, noise levels cannot exceed 
60dBA during the day or 55dBA at night 
(average); 

 In addition, Main Roads set a target noise 
level of 55dBA day and 50dBA night when 
practical.  

 Noise modelling is carried out to determine 
where intervention is required.  This is a 
computer model which uses the final road 
model, surrounding geography and 
anticipated traffic levels. 

 The image below shows 60dBA and 55dBA 
contours with no treatment 

 Noise walls are the most effective collective 
treatment for noise reduction 
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Noise walls are likely to be required and construction considerations and constraints include: 

o Safety 

o Land available 

o Materials choice 

o Constructability 

o Visual screening 

Some examples of different types of noise walls are shown below: 

 

 

A number of questions resulted as follows. 

Q Why do the shared paths seem to just stop? 

A They stop at road crossing points. 
 

Q Is the sealed shoulder for cyclists? 

A 
Yes, a 1.5m sealed shoulder is provided for on road cycling but is not available 
across the bridge. 
 

Q Does the Woodvale Drive intersection with Wanneroo Road change? 

A Yes, left in turning pocket is also flared a little. 
 

Q Will we still be able to turn right out of Woodvale Drive onto Wanneroo Road? 

A 

Yes. We have tried to provide like to like access wherever possible. Traffic modelling 
results have also demonstrated that the intersection access is not adversely 
impacted by the interchange. 
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Q 
Will the right turn into Woodvale Drive from Wanneroo Road southbound still be 
open with suitable stacking distance for turning vehicles? 

A 

Yes, with a fairly long turning pocket to enable this movement to be done safely. We 
will check that the turning pocket is long enough. 

ACTION: Brian 
 

Q Were noise measurements taken at houses? 

A 
Yes, existing noise levels are taken at houses and other sensitive receptors to 
establish a baseline. 
 

Q Are noise walls built to cater for noise at the time of construction? 

A 

The noise forecasts are made for anticipated traffic volumes in 2041. We will provide 
more information on noise measurement and modelling at the next CRG meeting. 

ACTION: Brian and Louise 
 

Q 
What happens if people don’t want to make the u-turn movement what other option 
do they have? 

A 
They can use Backshall Place to get to Ocean Reef Road and move through the 
network. 
 

Q Is the u-turn going to be a safe movement to make? 

A 

The design complies with all relevant safety standards. A Road Safety Audit has 
been completed on the design and didn’t raise any concerns. Independent Design 
Verification is done as well. If people are uncomfortable making the u-turn they can 
use Backshall Place. 
 

Q 
How many vehicles can be stacked in the u-turn pocket and how big a vehicle can 
make the u-turn? 

A 

It depends on driver behaviours and vehicle types but if we assume 6m per vehicle it 
will store around 11 vehicles at any one time. Vehicles up to an including an 8.8m 
rigid truck can make the turn. 
 

Q Are the proposed changes at Backshall Pl included in the project? 

A 
No, this is being considered by Main Roads with more consultation required. It is 
likely to be included. 
 

Q 
Who will be consulted about Backshall Pl changes and if possible, can all residents 
of Regents Waters be advised of the proposed change? 

A 

Information will be posted on the project webpage and newsletter. We haven’t yet 
formulated an approach to that but will present something to the next CRG meeting. 

ACTION: Louise 
 

Q Who was consulted over the cycling provisions? 

A 

We met with WestCycle (also representing Bicycling Western Australia) and Main 
Roads Pedestrian and Cycling Advisory Group. Northern Beaches Cycling Club were 
unable to attend the meeting but submitted feedback via email, which was discussed 
at the meeting.  
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4. CONSTRUCTION UPDATE 

Keith McLaren presented the following construction update 
 

4.1 Early Works Program 

The early works program is shown below. 

 

4.2 Construction Staging 

 Concept to move all traffic on temporary alignments 

 Traffic analysis used for layouts as for permanent intersections 

 Works for current flows without loss of service 

 Utilise permanent works where possible 

 Other sub-stages in preparation and final switches 

The current concept using a temporary roundabout is shown below. 
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Once the bridge is built traffic will be directed under it as part of the staging process as 
shown below: 

• Utilise permanent works where possible 

• Other sub-stages in preparation and final switches 

  

 

4.3 Service Relocations 

• Multiple service relocations required: 

– Western Power – High Voltage Transmission remains above ground on new 
poles with additional clearance 

– Western Power – HV distribution will be placed below ground 

– Atco Gas – High pressure and medium pressure mains will be relocated on 
new alignment 

– WaterCorp – Trunk main will be relocated on new alignment 

– Telstra – infrastructure will be relocated in ducts around the site boundary 

– NBN – cabling will be accommodated within Telstra ducts and pits as 
currently 

– AARnet – optic fibre to be relocated on south of O/R Rd 

• Coordination of design and installation by utilities by WBHOSRGJV 
 

A number of questions resulted as follows. 
 

Q What speed limit will apply through the works? 

A 40 kph. 
 

Q Will local connections remain as is throughout the staging process? 

A 
Existing access will be retained at all times in some form but changes may be 
required. 
 

Q Will the noise walls be built first or last? 
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A 
There is no routine or simple answer. We try to build them early when possible but 
need to keep access open as much as possible to complete the required roadworks. 
 

Q Will Calabrese Ave and East Road be connected as part of this project? 

A No, it is not included as part of this project. 
 

Q How long will the temporary roundabout be used for? 

A 
It will be used until the bridge work is completed and we expect this to be a period of 
about 12 months. 
 

 

 

5. COMMUNITY AND STAKEHOLDER ENGAGEMENT  

Louise Richardson explained that: 

Recent activities include: 

 Meetings with property owners to discuss noise walls 

 Meetings with immediately adjacent residents and business owners to advise of 
demolition of BP site 

 Offer of Property Condition Surveys for properties within 100m of work site 

 Briefing with WestCycle, Bicycling Western Australia and Main Roads Pedestrian and 
Cycling Advisory Group 

 

Upcoming activities: 

• Project update/newsletter to be distributed to 10,000 catchment area 

• Community Information Sessions 

• Website update 

• Ongoing engagement with property owners re: noise walls 

• Responding to enquiries 

 

A number of questions resulted as follows. 

Q 
Louise asked CRG members for suggested venues for Community Information 
Sessions. 

A CRG members suggested Hocking and/or Pearsall Primary Schools as good options. 
 

Q What noise wall and landscaping engagement is proposed for Backshall Pl. 

A 

Separate lots can be discussed but we prefer to look at noise walls as a package of 
solutions to ensure consistency and uniformity. There are service/utility, drainage 
and other issues to consider as well.  
 

 

 

6. ISSUES AND OPPORTUNITIES - CRG MEMBER COMMENT  

CRG members provide comment as shown below. 
 

NAME COMMENT 

Justin Pereira I have no further questions or comments. 
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NAME COMMENT 

Alan Needham 

Thanks for update. The project is looking good and I am a strong 
supporter of it. 

I am concerned at loss of the bus stop heading south on Wanneroo 
Rd. It is used to access Whitfords shops station and the additional 
walk to the next bus stop is uphill.  Removing that stop will cause 
extra burden. If not totally impossible could we ask PTA to reroute 
a bus or put a service along Ocean Reef Road to get to Edgewater 
Station? 

Answer: We have consulted with PTA and the existing stop is 
within the ramps. Moving it will put it close to the next stop.  We will 
go back to PTA and seek further advise. 

ACTION: Harmeek 

Mike Wrigley I share the same concern regarding the bus stop. 

Lisa Godfrey I have no further questions or comments. 

Russell Jackson I have no further questions or comments. 

Frank Cvitan The project looks good at this stage. 

Harminder Singh I have no further questions or comments. 

Stuart Jenkins The venue is great, thanks for the change. 

Chris Limb 
The temporary works will raise the project profile and people will 
take notice then. 

Sarah Launders I am happy with the design and keen to talk about noise walls. 

Email from Daniel 
McMahon read 
out by 
Community and 
Stakeholder 
Engagement 
Manager  

Email regarding safety of the U-turn on Wanneroo Road 
northbound and believes example of similar U-turn provided by 
MRWA did not represent the U-turn planned for this project.  

 

James Ling explained that the community will see project related people, plant and 
equipment coming to site soon and the former flower garden site will become a source of fill 
and drainage area for the project as well. 

 

 

7. NEXT STEPS:   

Next steps include: 

 Next meeting – June / July 2019.  Louise to advise. 

 

Suggested discussion topics for next CRG meeting: 

 Noise walls; 

 Landscape design; 

 Urban design; 

 Construction staging detail; and 

 A 3D model if one is available?  Probably not but would be useful. Keith to consider 
opportunities to do so. 
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ACTION: Keith 

 

The workshop closed at 7:45pm 
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ATTACHMENT ONE  

 

WORKSHOP AGENDA 
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ATTACHMENT TWO 
 

WORKSHOP PARTICIPANTS 
 

Construction Reference Group Members 

NAME GROUP 

Sarah Launders Community representative 

Alan Needham Community representative 

Mike Wrigley Community representative 

Chris Limb  Community representative 

Harminder Singh City of Wanneroo Director Technical Services 

Russell Jackson City of Wanneroo 

Cr Frank Cvitan City of Wanneroo Councillor representative 

Lisa Godfrey  City of Joondalup 

Stuart Jenkins Community representative 

Justin Pereira for Sabine Winton  MLA, Member for Wanneroo 

Linton Pike  Estill and Associates Pty Ltd - Facilitator 

 

Project Team  

NAME GROUP 

Randall Field Main Roads Project Director 

Harmeek Kamboj Main Roads Project Manager 

Keith McLean WBHOSRG 

James Ling WBHOSRG 

Brian Turner WBHOSRG 

Louise Richardson WBHOSRG 

Kathryn Paddick Main Roads Communications Consultant 

 

Apologies 

NAME GROUP 

Chris Jansen  City of Joondalup 

Daniel McMahon Building Supplies WA 

Tom Gregorczyk Community representative 

Glenn Shaw  City of Joondalup 

Karl Williams Community representative 

Paul White Community representative 

Susan and Michael Lynch Community representative 

Fiona Seculovic Community representative 

Geoff Fairbain Community and Ocean Reef Village 

Duncan Rogers Community representative (Cycling) 
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NAME GROUP 

  

Cr Domenic Zappa City of Wanneroo Councillor representative 

Cr Samantha Fenn City of Wanneroo Councillor representative 

Anne Aly, MP Federal Member for Cowan 

Jessica Stojkovski, MLA Member for Kingsley 

 

Resignations 

NAME GROUP 

Colin Heap Community representative 

 


