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Arrival – light refreshments available

Welcome Linton Pike

Meeting Purpose and Context Linton Pike

Project Update Dominic Boyle

Bussell Highway / BORR Interchange Padraic Murphy

Local Access Arrangements Chris Mitchell

Heritage Update Martine Scheltema

CRG Member Round Table Discussion CRG Members

Next Steps Dominic Boyle

Close Linton Pike



Meeting Purpose and 

Context
Linton Pike



Project Update
Dominic Boyle
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• State and Federal Environmental Referrals 

submitted June 2019

• EPA – Assess on Referral Information with 

Additional Information to be Provided

• DotEE – Level of Assessment expected 

imminently

• Expect will be Controlled Action

• Conditional approval anticipated mid to late 

2020. 

• First round of land acquisition meetings 

complete

• Land valuations ongoing
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• Referred to EPA and DotEE for Level 

of Environmental Assessment 

• Further environmental (spring) site 

surveys commenced

• Conditional approval anticipated late 

2020 / early 2021

• First round of land acquisition 

meetings commenced

• Heritage site surveys planned in 

coming weeks



Bussell Highway / 

BORR Interchange
Padraic Murphy
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• Future SW Freeway – free flow BORR to Bussell and vice versa

• Provide continued free flow access onto Bussell Highway towards 
Bunbury

• Land – remain within Greater Bunbury Region Scheme road corridor

• Safety / geometric design 

• Aesthetics

• Cost



9

• Free flow access to and from 
the south

• Significant bridge over 
BORR for Bussell Highway 
southbound

• Poor aesthetics

• Significant cost
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• Free flow access to and from 
the south

• Reduced bridge extents 
compared to Option 1

• Traffic required to “weave” 
across Bussell Highway to 
access to Calinup Road

• Right hand merge is less 
safe than left hand merge
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• Free flow access from the 
south to BORR and to 
Bunbury (Bussell Highway)

• Increased connectivity 
between BORR and Bussell
Highway

• Reduced bridge 
requirements

• Improved aesthetics and 
operation and maintenance
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• Recommended interchange 
option is Grade Separated 
Roundabout

• Improved network resilience 

• Best aesthetic outcome

• Lowest construction cost 
compared to other options
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Local Access 

Arrangements
Chris Mitchell
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Jules Road Connection

• Ultimate Planning recommendation for Jules Road to be 
connected to Centenary Road

• Provides relief for right hand turning vehicles out of 
Gelorup onto Bussell Highway

• Provides alternative access in emergency event

• Designed for local traffic only, heavy vehicles to the 
quarry will use Allenville Road/ Hasties Road

• Provides good network resilience

• Further work to be carried out to determine if this is 
constructed in project case
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Lillydale Road to Ducane Road

• Ultimate Planning 
recommendation to mitigate 
severance impacts

• Provides alternative access in 
emergency event

• Provides continuity of linkage from 
Jilley Road

• Provides good network resilience
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Ducane Road to Jilley Road

• Provides access to the south 
from Ducane Road

• Provides access to the North 
and east from Jilley Road

• Provides access to severed 
farmland

• Provides emergency access 
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Yalinda Drive Bridge

• Maintains the single crossing of the 
existing road reserve

• Links Gelorup south to Gelorup north

• Provides central access 
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Bussell Highway Access

• Ultimately SW Freeway to 
Busselton

• Calinup service road full 
connection in project case

• Lakes Road (Left In / Left Out 
in project case)

• Minninup Road extension not 
required as part of BORR

• Intersection improvement at 
Jaymon Road



Heritage Update
Martine Scheltema
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• No registered sites in Gelorup

• One ‘other heritage place’ and two new sites (Gelorup Corridor, Paper 

Bark Wetland) recently lodged with DPLH

• Additional heritage surveys planned for October – Aboriginal 

community members nominated by SWALSC / Gnaala Karla Booja

Working Party

• Lodged sited to be considered by and Aboriginal Cultural Materials 

Committee this year.



CRG Member

Round table



Next Steps


