

BUNBURY OUTER RING ROAD

Construction update

July 2024

This update contains information regarding the current and future works happening across the Bunbury Outer Ring Road (BORR) project. Information within this update is current as of July 2024 and is subject to change. For the most recent updates, visit the Main Roads BORR website or the Bunbury Outer Ring Road Community Facebook Group.

There's a hive of activity in the project's south as the main alignment and construction of the new southbound carriageway of Bussell Highway progresses. This month there will be an increase of activity along Bussell Highway as the foundation layers for the new pavements are constructed, and the Bussell Highway interchange moves to the next stage of completion.

Bussell Highway Interchange Bridge Deck Pour

In mid-July there will be an early morning concrete pour to build the deck of the Bussell Highway interchange bridge. This concrete pour is one of the most technical concreting activities on the project as it involves the simultaneous pouring of the bridge deck and the stitch areas that connect the deck to the bridge abutments. Due to the volume of concrete required and to meet quality requirements, works are expected to commence from 3.30am and will continue into the working day.

During the works you may notice an increase in noise from the concrete pumps operating and trucks arriving and departing site. All works are conducted with approval from the Shire of Capel and in accordance with an out-of-hours management plan.



Bussell Highway interchange bridge being prepared for the concrete pour

Some traffic management will also be required on Bussell Highway until 7am to enable the concrete trucks to access and depart the site safely. If you have any concerns during this work, please call 138 138, which is a 24/7 number.


Lillydale Road Update

The realignment of Lillydale Road and Allenville Road will take place in July.

Traffic will operate in a single lane in each direction. A single lane closure will be in place to enable the team to construct the section of the road that connects to the existing Lillydale Road.

The speed limit will temporarily be 60km per hour, however, will be further reduced to 40km per hour when construction workers are nearby.

This realignment enables construction of the Bunbury Outer Ring Road where the future alignment intersects with the existing Lillydale Road, and the Jilley Road extension.



Calinup and Grevillea Road

Traffic signal update

Thank you for your patience while we have been making improvements to the temporary traffic signals on Calinup and Grevillea Road. Unfortunately, this week one of the units experienced a fault which has meant the signals needed to revert back to being temporarily run on the timed circuit. A replacement unit has been arranged and will be installed next week to resume the operation of the sensors. If you have any concerns about the functionality of the signals, please contact us so we can investigate.

Truck crossings

Until early-August traffic controllers will hold traffic on Grevillea Road for brief periods to enable trucks to transport sand across the road. A speed reduction to 40km/hr will be in place near the work area. This work will take place from 7am – 7pm Monday to Saturday. The crossing point is located east of the Grevillea Road Bussell Highway intersection. Street sweepers will operate daily.

This sand will be used to construct the new southbound carriageway of Bussell Highway where the highway connects to the future Bunbury Outer Ring Road. We thank you for your patience while we complete this work.

Bunbury Community Hub Closure

While the doors of the community hub may be closed, the community team is still available to assist you with any questions or concerns you may have. To get in touch with the team please don't hesitate to call or email us.

138 138 (24/7)

1800 979 770 | enquiries@swgateway.com.au (Monday – Friday 7am – 7pm)



Site Access Reminder

Please be reminded that access into the BORR project area is strictly prohibited. The safety of the community and our workforce is of the utmost importance. There is a high amount of activity underway on site and unauthorised entry



Should you have any questions regarding the works, please reach out on:

1800 979 770

enquiries@swgateway.com.au

into an active construction site can compromise the safety protocols in place to protect the community and our workers.

Construction update

Lillydale Road between BORR and Bussell Highway

In this area, works include:

- Subbase and basecourse material being spread along the road.
- Spreading mulch on batters and landscaping.
- Installation of retaining walls.
- Road surfacing works at the Bussell Highway and Lillydale Road roundabout.
- Building roadside kerbs, medians, and footpaths.
- Utility works, building concrete foundations and installing light poles at Bussell Highway and Lillydale Road.



Lillydale Road and Allenville Road roundabouts.

BORR from Jilley Road to Bussell Hwy Interchange

In this area, works include:

- Basecourse material being imported and placed along the alignment.
- Installing panels and backfilling behind retaining walls.
- Continuing drainage works along the alignment.
- Preparing formwork to pour concrete for the fauna bridge.



Yalinda Drive Bridge and Woods Road roundabout.

Bussell Highway Interchange to Grevillea Road

In this area, works include:

- Installing concrete barriers on the BORR alignment leading up to the interchange.
- Installing post and panel noise and screen walls.
- Rebuilding the southbound carriageway south of the Bussell Highway / BORR interchange.
- Continuing works to complete the Calinup Road and Grevillea Road tie-in.
- Reconstructing pavement on Tamra Close.




Installation of noise wall panels commences.


Further Information

There are a range of roadworks currently underway across the network, please remember to check out the [travel map](#) or [subscribe](#) for important updates.



Should you have any questions regarding the works, please reach out on:

 1800 979 770

 enquiries@swgateway.com.au