

[illegible]

Main Roads / PTA / Maritime Infrastructure Delivery Plan																											
ID	Description	Project Budget	Directorate/Region	Form of Contract	Road Cat	Bridge Cat	Contact/Phone 138 138	2025 Q1 Q2 Q3 Q4	2026 Q1 Q2 Q3 Q4	2027 Q1 Q2 Q3 Q4	2028 Q1 Q2 Q3 Q4	2029 Q1 Q2 Q3 Q4															
44	PTA250075 - Public Transport operations Control Centre (PTOCC) Stage 3 Design and Construction Level 1 to 3	\$8.5m	Metro	TBA																							
45																											
46	Maritime Projects																										
47	Redevelopment of Woodman Point Jetty	\$18.8	Metro	ECI	N/A	N/A	Michael Maslin																				
48																											
49	Development																										
50	Main Roads Projects																										
51	Reid Hwy / Erindale Rd grade separation		Metro				Kamal Weeratunga																				
52	Fiona Stanley Hospital Carparks and associated Transport Works (Contract 2 ATI)		OMTID/Metro	Alliance			Mark Hazebroek																				
53	Rail IPT - Duplication and LXRs (Westport)		OMTID/Metro	TBD	TDB	TBD	Dominic Boyle																				
54	Great Northern Highway - Bindoon Bypass (46km)	\$200m	OMTID/Wheatbelt	Alliance	R4	B3	TBA																				
55	Tonkin Hwy Grade Separations- Kelvin Rd (On Hold)	\$122m	PTS/Metro	TBD	TBD	TBD	David Goodram																				
56	Manuwarra (Red Dog) Hwy Stg 4	TBD	Pilbara	Construct	R4	B3	Sally Hocking																				
57	Reid Highway / West Swan Road Grade Separation	\$175m	PTS/Metro	TBD	TBD	TBD	Max Bouga																				
58	Wanneroo Road (Dunstan to Romeo) Duplication	\$20-25m	Metro	Construct	TBD	TBD	Nazmus Sadat																				
59	Canning Bus Bridge Interchange	\$150m	OMTID/Metro	TBD	TBD	TBD	Ilario Spagnolo																				
60	Outback Hwy / Great Central Road	\$500m	OMTID/Goldfields	Alliance	TBD		Andrew Ives																				
61	Nicholson Road/Garden Street/Yale Road Grade Separation	\$80m	PTS/Metro	Design&Construct	TBD	TBD	Kamal Weeratunga																				
62	Congdon St Bridge replacement		Metro				Nazmus Sadat																				
63	Westport Roads Program - Anketell Rd	\$67m	OMTID/Metro	TBD	TBD	TBD	Domenic Boyle																				
64	Gt Eastern Hwy Upgrade (Coates Gully Stage 2 and Walgoolan Southern Cross Package 8B - 2 Construct Only Contracts)	\$50m	Wheatbelt	Construct	R3	N/A	Wheatbelt																				
65																											
66	PTA Projects																										
67	PTA250059 Nowergup Depot Maintenance Facility Upgrades	\$16.5m	Metro	TBA																							
68	PTA250041 Byford Rail Extension Stage 2 (BRE Stage 2 - MCR)	\$20m	Metro	TBA			Faraz Mohammed																				
69	Retaining Wall Replacement Program (Crib Walls)	\$5.2m	Metro	TBA			David Cozens																				
70	Public Transport operations Control Centre (PTOCC) Stage 3 Design and Construction Level 1 to 3	\$5.5m	Metro	TBA			A Prasad																				
71	Rail Revitalisation Program - Work Package 2	\$42m	Metro	TBA			John Glen																				
72	Design and Construction of Nowergup Depot Maintenance Facility Upgrades	\$16.5m	Metro	TBA			Ryan McDarby																				
73	Civil Maintenance & Minor Works Panel	\$25m	Metro	TBA			Melissa Thomas																				
74	Public Transport Centre Electrical Supply Upgrade	\$15m	Metro	TBA			Paul Lavery																				
75																											
76	Maritime Projects																										
77	Transforming Bunbury' Waterfront Stage 3 Phase 1 - Civil and Services	TBD	South West	Construct	N/A	N/A	Anthony Wilson																				
78	Barrack Square Jetty One Replacement	\$17.5	Metro	TBC	N/A	N/A	Justin Fifield																				
79	Jurien Bay Boat Harbour Breakwater Extension	\$17	Wheatbelt	Construct	N/A	N/A	Anthony Wilson																				
80																											
81	Development Phase - NOT FUNDED FOR CONSTRUCTION																										
82	Main Roads Projects																										
83	Leach Highway Manning Road Interchange		PTS/Metro				Craig Mansfield																				
84	Morrison Road Level Crossing	\$200m	PTS/Metronet	TBD	TBD	TBD	Max Bouga																				
Date: Tue 16/09/25 Note: Project procurement and delivery. All timing subject to change		Develop Procurement Deliver																									
Page 2																											

