



Australian Government

BUILDING AUSTRALIA



mainroads
WESTERN AUSTRALIA

CONSTRUCTION UPDATE

September 2026



Image: Bridge beams installed at the future Drumpellier Drive / Daviot Road interchange.

Reid Highway Interchanges Project

Altone Road and Drumpellier Drive / Daviot Road

Bridge beams in place at Drumpellier Drive / Daviot Road with Altone Road installations approaching

A major milestone has been reached at the Drumpellier Drive / Daviot Road interchange, with all 12 bridge beams now installed.

The 30-metre-long, pre-stressed concrete beams were lifted into position across the future Reid Highway alignment using specialist heavy lifting equipment.

Crews are now progressing formwork and reinforcement ahead of construction of the bridge deck.

Drumpellier Drive / Daviot Road bridge deck pour

As part of the deck construction, a major concrete pour is scheduled for Thursday 8 October.

These works are planned to commence from 1am, with concrete placement starting from

approximately 2am and works continuing into the evening.

A large volume of concrete will be progressively delivered to site and pumped onto the bridge deck, where crews will place and finish the concrete. The early start is required to maintain a continuous supply of concrete and allow the main placement activities to be completed during the day.

Residents near the works may notice increased activity and noise, particularly during the concrete placement. Later activities will primarily involve finishing works and are expected to generate less noise.

The works are weather dependent and may be rescheduled in the event of poor weather. Further information will be provided directly to nearby residents ahead of the works.




Image (above): Altone Road bridge construction ahead of beam installation.

Altone Road bridge beam installation

Attention will soon turn to the Reid Highway bridge over Altone Road, with installation of the bridge beams planned for early October.

Nine precast concrete beams will be lifted into position across the two days, forming the main structure of the future bridge, which will carry Reid Highway traffic over Altone Road.

Following beam installation, crews will begin preparing the bridge deck, with a major concrete pour planned for early November.

Similar to the Drumpellier Drive / Daviot Road bridge deck pour, an early morning start will be required to support the continuous concrete pour and manage concrete deliveries to site. Further information will be provided to nearby residents ahead of these works.

What's happening on site

Shared path footbridge taking shape

Construction is continuing on the new footbridge carrying the Reid Highway Principal Shared Path over the future westbound on-ramp at Altone Road.

The new structure will form part of the upgraded shared path network around the Altone Road interchange.

Installation of the mechanically stabilised earth (MSE) wall at the southern abutment is planned to commence from late September, as works continue to build the approaches to the new footbridge.

Noise wall construction continuing

Noise wall construction continues across the project, with steel post and precast concrete panel installation underway along Daviot Road and Drumpellier Drive and expanding to additional areas of the site as they become accessible.

A blockwork noise wall near Plumosa Crescent was recently completed, with minor backfilling and reinstatement works continuing.

Noise wall works are being delivered in stages to coordinate with live traffic conditions and ongoing road, drainage and shared path works.

Asphalting works progressing

Asphalting is now around 40 per cent complete across the project, with works continuing across parts of the new road network.

Upcoming works will focus on Reid Highway westbound, Daviot Road and Altone Road south of Reid Highway, ahead of planned traffic alignment changes.

Some Sunday works may be required to complete asphalting activities. Nearby residents will be notified in advance where works are expected to impact them.

A splash of colour across the project

Painting is now underway across the site, with bridge abutment walls receiving a splash of colour as the project's urban design elements are brought to life.

At the Reid Highway and Altone Road interchange (pictured below) the bridge abutment walls feature a leaf motif inspired by the *Banksia attenuata*, a native species found in the surrounding area, including Bennett Brook.



Image (above): Reid Highway / Altone Road bridge abutment walls.

Upcoming traffic impacts

Several temporary road closures and traffic changes will be required during October to implement new temporary traffic alignments and open up additional areas for construction.

Detailed information on upcoming traffic impacts will be shared with nearby residents ahead of the works and made available on the project page, at mainroads.wa.gov.au/reid-hwy-interchanges

Daviot Road closure – Sunday 4 October 2026

Daviot Road will be closed between Reid Highway and Suffolk Street from 7pm Sunday 4 October to 5am Monday 5 October to implement a new traffic alignment.

A detour will be in place via Suffolk Street, Arthur Street Bridge and Drumpellier Drive for access to and from Reid Highway.

Altone Road

Two overnight closures of Altone Road between Reid Highway and Amazon Drive are planned in October:

- **Thursday 8 October 2026 – preparation works**

Crews will complete preparation works for the upcoming traffic switch, including removal of existing line marking.

- **Sunday 18 October 2026 – traffic switch**

Crews will implement the new traffic alignment, including installing new signage and line marking, before shifting traffic onto the future northbound lanes of Altone Road.

Luminous Boulevard and Drumpellier Drive – Friday 16 October 2026

The eastern end of Luminous Boulevard will be closed from 7am Friday 16 October to 7am Saturday 17 October for resurfacing works.

During the closure, there will be no vehicle access between Luminous Boulevard and Drumpellier Drive. Access to and from Luminous Boulevard will be maintained via Marshall Road.

From 7pm 16 October, Drumpellier Drive will also close between Reid Highway and Marshall Road to implement a new traffic alignment. A detour will be in place via Marshall Road / Altone Road.

Drumpellier Drive and Luminous Boulevard will reopen to traffic from 7am Saturday 17 October.

Further information

If you have concerns during any of our works, please contact the Main Roads Customer Information Centre on **138 138** (available 24/7).

Visit the project page or sign up for email updates to stay up to date on project progress and upcoming works.

Web: mainroads.wa.gov.au/reid-hwy-interchanges

Email: Enquiries@mainroads.wa.gov.au

Phone: 138 138