

Bunbury Outer Ring Road



Completed bridge panels and centre piers at the Raymond Road interchange

This update contains information regarding the current and future works happening on the Bunbury Outer Ring Road (BORR) project. Information in this update is current as of January 2023 and is subject to change. For the most recent updates visit the Main Roads BORR website or visit the Bunbury Outer Ring Road Community Facebook Group.

Project update

Construction of the Bunbury Outer Ring Road project is now over 35% complete.

Several major milestones are coming up in the next few months as the project reaches peak activity on site.

The first paving season will begin at the end of January, when the road surface of the BORR main alignment will start to be laid using paver machines.

'Teeroff' bridge beams produced at the pre-cast yard facility have now been delivered to the Raymond Road site. These beams will be lifted into position in early February.

More to come on these milestones in February.




Bridge beams being delivered to the Raymond Road construction site

What's happening along Forrest Highway?

If you've driven along Forrest Highway recently, you would have noticed a number of traffic management measures in place.

[Click here to learn more.](#)



Pounding the pavement – how an innovative process is being implemented on the Bunbury Outer Ring Road project

We recently completed two successful 'paver laid' base course trials. Using a paving machine to lay the base course is an innovative solution that offers better value for money and provides a superior finish when compared to traditional methods.

[Click here to learn more.](#)



For more information on the Bunbury Outer Ring Road

If you have any questions, please contact **138 138** or email **enquiries@mainroads.wa.gov.au**.