



Australian Government




mainroads
WESTERN AUSTRALIA

BUILDING OUR FUTURE

Bunbury Outer Ring Road Local Business Briefing

October 26, 2021

S22 | Raymond Road



Key construction milestones



Willinge Drive | S11:

- Continued to import sand for embankment areas
- Construction of access tracks and power pole pads
- Temporary diversion works



Paris/Clifton | S21:

- Commenced import sand and service diversion bund embankment construction



Raymond/Treendale | S22:

- Continued to import sand for embankment
- Commenced import of rock fill for embankment foundation treatment



Waterloo | S23:

- Test pitting completed to validate topsoil thicknesses and foundation treatments
- Drainage slots cut to drain perched water
- Site compound establishment started



Boyanup/Picton | S24:

- Boyanup Picton Road go line and stockpile area established
- Topsoil stripping commenced for the southern approach to 1845 bridge

Local Procurement Achievements (to 30 September 2021)

Category	Spent to 30/9/21	Committed	% of spend target committed	Number of businesses
South West Business	\$27.5m	\$34.9m	12%	136
Aboriginal Business	\$2.3m	\$4.4m	22%	10

Targets

\$300 Million Local Spend
\$20 Million with Aboriginal Businesses

\$34.9 (12%)
\$4.4 (22%)

Procurement to end September




4 packages awarded

Rock fill material
Demolition
Wet hire plant
Site wide materials testing



Waiting to award

Fencing
Drainage
Survey
Site offices
Earth works packages x 3
Reinforcement
Concrete
Water Infrastructure
Cleaning
Quarry Products
Runnymede Pit
The Wedge
Quarry products



90-day Upcoming tenders

Mentoring
Agricultural fencing
Temporary diversion works
Local Roads package
Concrete Barriers
Waste management
Piling

Package Description	Details	Indicative value	Package Owner
Local Roads Major Earthworks Package	Section 24 - Local Roads Earthworks - Waterloo/Wireless/Martin Pelusey New Alignments *to be split into 2 or more packages	Extra large (likely Medium)	Jon Bowler
Agricultural Fencing	S11, 21-24 Agricultural fencing	Large	Luke Senior
Concrete Safety Barriers	Supply and install concrete safety barriers to Sections 21, 22, 23, 24 -	Medium	Luke Senior
Earthworks for temporary diversion	Temporary Diversion Works Forrest Highway - Stage 1 - Section 21	Medium	Damien O'Loughlin
Waste Management - Site Wide	Scrap Metal Recycling for Structures (SIMS), General Waste, Septic pumpout, etc	Medium	Tim Williamson
Bearings HP Pot	HP Pot Bearings Superstructure Package	Small	Shane Gallagher
Heavy Cranage	Heavy T-Roffs Lifts Craneage Package - bridges 1850, 1851, 1852, 1677	Small	Shane Gallagher
Heavy T-Roffs Transport	Heavy T-Roffs Transport for site storage - erection delivery (PCY - site to be included with T-Roffs) from site storage to erection place (Intersite movement)	Small	Shane Gallagher
Elastomeric Bearings	Elastomeric Bearings Superstructure Package BR 1677	Small	Shane Gallagher
Expansion Joints	Expansion Joints Superstructure Package	Small	Shane Gallagher
Drainage around MSE Walls	MSE Drainage Substructure Package (TBC)	Small	Simon Blazejczyk
Minor Concrete Precast Items	Minor Concrete Precast Items for bridge works (BR 1850&51, 1852, 1677)	Small	Mitch Jones
Bored Piles North Section 23	Bridge Piling Foundations 1842 plus CMC Columns for BR 1841&1843	Small	Mitch Jones
Plant Hire	Site Wide - Wet Hire and possibly Dry Hire	Small	
Mentoring	Mentoring as extension of Yaka Dandjoo project (panel contract)	Small	Damien Chalk
Hydromulching Services	Site wide	TBC	Jon Bowler
Septic Tank Installation - TBC	Septic Tank Installation - TBC	TBC	Simon Blazejczyk

Legend

Small	<\$500k
Medium	<\$2.0M
Large	<10.0M
Extra Large	>\$10.0M

Aboriginal Business Opportunities

Cleaning

Facilities
Management

Traffic
Management

Concrete
Formwork

Rock Pitching

Kerbing

Minor Earthworks

Fencing

Street Lighting /
Electrical Works

Education,
Mentoring,
Cultural Services

Public Art

Working with SWGA | Delivery Strategy

Wet + Dry Hire



- Rates based
- Short-long term agreement
- Lower value

Subcontract



- Package of work
- Various scopes / values
- Requires contract / project management

Aboriginal Business Development Initiative

16 Applications from **10** businesses

4 shortlisted applicants

Recommendation to Main Roads to progress

Packages
too **Large**



SWGA ACTIONS

Industry Focus Group to determine pain points and right-size opportunities.

Local Content Advisor (Scott Radici) to discuss your target / preferred opportunities.

Not **Core**
Business



Contract
conditions



Delivering the Bunbury Outer Ring Road
in partnership with Main Roads

JOIN THIS COMMUNITY

BORR Jobs

JOB SEARCH ▾ Advanced

Title, industry or company 🔍

Suburb or postcode ▾

GO

Concept design for Paris/Clifton interchange | for indicative purposes only

LATEST JOBS ▶ See All

22 OCTOBER	Cleaner Busselton, WA
18 OCTOBER	LICENSED SURVEYORS, ENGINEERING SURVE... Bunbury, WA
15 OCTOBER	Community Liaison Officer Bunbury, WA
15 OCTOBER	Senior Supervisor - Roads and Earthworks Bunbury, WA
15 OCTOBER	Contract Administrator - Post Contracts Bunbury, WA
15 OCTOBER	Contract Administrator - Pre Contracts Bunbury, WA

Delivering the Bunbury Outer Ring Road

Live local, work local, employ local. BORR Jobs is a one-stop-portal for employment related to the Bunbury Outer Ring Road. If you live local and want to work local, sign up and become a member today to receive the full benefits of this portal – it's free!

Are you a local business looking for new staff and want to employ local? Job vacancies can be posted on this portal at no cost.

This service is provided by the South West Gateway Alliance – delivering the Bunbury Outer Ring Road. [Read more](#)




FOR
EMPLOYERS
CLICK HERE



FOR
JOB SEEKERS
CLICK HERE

YAKA DANDJOO PROGRAM PHASES



	Total enrolments	Completed	Completed	In progress	To be completed by	To be completed by
Cohort one	83	44	26	18 IRSS 2 HVSS 3 PR	18 work exp. Roller ticket TM Cert	15/11
Cohort two	73	41	To be completed by 26/10	To be completed by 15/11	To be completed by Early Dec	