

Main Roads / PTA / Maritime Infrastructure Delivery Plan

ID	Description	Project Budget	Region Directorate	Form of Contract	Road Cat	Bridge Cat	Contact	2023		2024				2025				2026				2027				2028	
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
45	PTA Projects																										
46																											
47	Maritime Projects																										
48	Woodman Point 'Ammo' Jetty Replacement (2 Stage EOI/RFT)	\$9.69m	Metro	Construct	-	-	Olaya Lope 0457 823 944																				
49																											
50	Development																										
51	Main Roads Projects																										
52	Great Northern Highway - Bindoon Bypass (46km)	\$275m	IDD/(Wheatbelt)	TBD	R4	B3	Andrew Ives (08) 9323 4212																				
53	Tonkin Hwy Grade Separations- Kelvin Rd	\$122m	PTS/Metro	TBD	TBD	TBD	Jan Karpinski (08) 9323 4356																				
54	Tonkin Hwy Grade Separations - Hale and Welshpool Rd	\$244m	PTS/Metro	Design & Construct	R4	B4	Jan Karpinski (08) 9323 4356																				
55	Manuwarra (Red Dog) Hwy	\$380m	PTS/(Pilbara)	Alliance	R4	B3	David Goodram (08) 9323 4178																				
56	Reid Highway / West Swan Road Grade Separation	\$175	PTS/Metro	TBD	TBD	TBD	Max Bouga (08) 9323 6218																				
57	Perth Airport Precinct Northern Access	\$170m	IDD/Metro	TBD	TBD	TBD	Mark Hazebroek (08) 9323 4292																				
58	Wanneroo Road (Dunstan to Romeo) Duplication	\$20-25m	Metro	Construct	TBD	TBD	Shakeeb Zamir (08) 9323 4821																				
59	Tonkin Hwy Extn Thomas Rd to SW Hwy. Including interchanges	\$755m	PTS/Metro	TBD	TBD	TBD	Kamal Weeratunga (08) 9323 4348																				
60	Thomas Road Duplication (SWH to Tonkin Hwy)	\$290m	PTS/Metro	TBD	TBD	TBD	Kamal Weeratunga (08) 9323 4348																				
61	Pinjarra Heavy Haulage Deviation	\$250m	PTS/South West	TBD	TBD	TBD	Sergio Martinez (08) 9323 4490																				
62	Nicholson Road / Garden Street Grade Separation	\$80m	PTS/Metro	TBD	TBD	TBD	Jan Karpinski (08) 9323 4356																				
63	Morrison Road Level Crossing	\$200m	PTS/IDD	TBD	TBD	TBD	Jan Karpinski (08) 9323 4356																				
64	Tonkin Hwy (North Ellenbrook) Interchange	\$100m	PTS/IDD	TBD	TBD	TBD	Sergio Martinez (08) 9323 4490																				
65	Belmont Park Redevelopment accomodation work	\$25-30m	Metro	Construct	TBD	TBD	Shakeeb Zamir (08) 9323 4821																				
66	East Parade Precinct Footbridge and Intersection	\$25-30m	Metro	Construct	TBD	TBD	Shakeeb Zamir (08) 9323 4821																				
67																											
68	Pending cash flow analysis																										
69	Canning Bus Bridge	\$150-200m	IDD/Metro	TBD	TBD	TBD	Ilario Spagnolo (08) 9323 4120																				
70																											
71	PTA Projects																										
72	Level Crossing Removal - Caledonian Avenue	\$20m	MetroNet/PTA	TBD			Neil Hannaway																				
73	Midland Station Relocation and Bellevue Extension	TBD	MetroNet/PTA	Alliance			Ben Mynott																				
74	Greenwood Station Multi Storey Carpark																										
75	Heritage Line Station Upgrades																										
76																											
77	Maritime Projects																										
78	Casuarina Boat Harbour - Transforming Bunbury' Waterfront Stage 3 Phase 1 - Scope 1B - CBH Southern Area Ablutions	TBD	South West	Design & Construct	-	-	Anthony Wilson 0467 779 055																				
79	Casuarina Boat Harbour - Transforming Bunbury' Waterfront Stage 3 Phase 1 - Scope 1C - CBH Southern Precinct (Civil and Services)	TBD	South West	Construct	-	-	Anthony Wilson 0467 779 055																				
80	Casuarina Boat Harbour - Transforming Bunbury' Waterfront Stage 3 Phase 1 - Scope 2 & 3 Breakwaters and Dredging	TBD	South West	Construct	-	-	Anthony Wilson 0467 779 055																				
81	Casuarina Boat Harbour - Transforming Bunbury' Waterfront Stage 3 Phase 1 - Scope 4 Northern Precinct Civil & Services	TBD	South West	Construct	-	-	Anthony Wilson 0467 779 055																				
82	Fremantle Fishing Boat Harbour - Pen Holder Amenities Building	TBD	Metro	Design & Construct	-	-	Dilhan Wijesinghe 0418 927 820																				
83	Albany (Emu Point) Maritime Facility - Jetty B Refurbishment	\$1.038m	Great Southern	Design & Construct	-	-	Clark Irwin 0427 424 978																				
84	Fremantle Fishing Boat Harbour - Electrical Upgrade (Civil Package)	TBD	Metro	Construct	-	-	Anthony Wilson 0467 779 055																				
85	Fremantle Fishing Boat Harbour - Electrical Upgrade (Electrical Package)	TBD	Metro	Construct	-	-	Anthony Wilson 0467 779 055																				
86	Batavia Coast Marina (Geraldton) - Jetty C	TBD	Mid-West	Design & Construct	-	-	Cameron Smith 0477 713 491																				

Date: Tue 28/03/23 Note: Project procurement and delivery timing subject to change



Main Roads / PTA / Maritime Infrastructure Delivery Plan

ID	Description	Project Budget	Region Directorate	Form of Contract	Road Cat	Bridge Cat	Contact	2023		2024				2025				2026				2027				2028		
								Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
177																												
178																												
179																												
180																												
181																												
182																												
183																												
184																												
185																												
186																												
187																												
188																												
189																												
190																												
191																												
192																												
193																												
194																												
195																												

Date: Tue 28/03/23 Note: Project procurement and delivery timing subject to change

Develop Procurement Deliver