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MAIN ROADS WESTERN AUSTRALIA 

Construction Update 
 

NorthLink WA - Northern Section 

Ellenbrook to Muchea 

Slightly later than expected, the delay will ensure the road is 

safe for all at the time of opening. In particular, we need to 

complete livestock fencing, traffic barriers and lighting before 

the road is opened to traffic. Works are also continuing at 

pace to enable completion of local roads and the Principal 

Shared Path. 

The February opening date will also avoid having extensive 

and inconvenient traffic management in place over the  

Christmas and New Year holiday period. 

Connecting at Ellenbrook with the NorthLink WA central  

section, which opened in August, the northern section in-

cludes: 

• Dual carriageway between Maralla Road and Muchea 

• Interchanges at Stock Road, Neaves Road and Brand 

Highway 

• Deviation at Brand Highway  

• Flyovers at Muchea South Road, the railway and Ellen 

Brook. 

A massive amount of work has gone into NorthLink WA since it 

started and many West Australians will benefit from this new 

addition to the road network.  

When complete, the northern section will provide a free-

flowing dual carriageway between Ellenbrook and Muchea, 

taking the majority of heavy traffic away from Great Northern 

Highway and improving journey times and safety. 

Current progress 

A key milestone has been reached on the project with the 

completion of the road surface for the north and south-

bound carriageways from Ellenbrook to Muchea. 

A concerted effort to ensure the application of prime and 

seal, and asphalt, to the road sub-base, has seen this key 

milestone achieved before Christmas. 

Road surfaces are also complete at the Stock Road West  

interchange at Bullsbrook and the Brand Highway  

interchange and Brand Highway deviation at Muchea.  

The 12 bridges and one underpass on the project are also 

largely finished, with only minor works remaining on the 

bridge decks. 

With the arrival of summer, landscaping has finished for 

2019, with more than 500,000 tube stock planted, more than 

200kg of seed and more than 350 mature trees planted.  

Additional landscaping works will be carried out next winter, 

to take advantage of the cooler weather and rains. 

Northern section opening date set for February  
The project team can confirm that Tonkin Highway from Ellenbrook to Muchea will open in early  

February 2020. The date puts safety first as a key objective prior to opening the road. 

Roadworks at the Stock Road West interchange are complete. 

 

 



Join us on Facebook! 

We now have more than 4,000 members 

on our NorthLink WA Facebook group. Stay 

up to date with upcoming works online by 

joining the group.  

Search NorthLinkWA Community Group on Facebook, 

or visit our page at www.facebook.com/groups/

NorthLinkWA. We look forward to you joining us for all 

the latest updates. 

 Want more information? 

For more information on the NorthLink WA northern 

section: 

Email  NLWAenquiries@cpbcon.com.au 

Phone 1800 930 955 

Web   www.northlinkwa.com.au  

Facebook NorthLink WA Community Group 

As the final touches are put on the works, there will be 

some traffic changes required to ensure the safety of  

workers and motorists. Keep an eye out for: 

• Muchea South Road - single lane closures under the 

bridge, 

• Great Northern Highway - a deviation will be  

required near the new Road Train Assembly Area  

• Brand Highway Deviation – some single lane closures 

will be implemented at the tie-in for the new road 

deviation. 

• Neaves Road – intermittent single lane closures will 

be required and traffic will be moved from the  

southern carriageway to the northern carriageway at 

the interchange. 

• Local roads—cul-de-sacs are under construction on 

local roads, please drive carefully and follow the  

directions of traffic controllers. 

 

As dates and times of these works are finalised, further  

details will be provided to stakeholders via email updates 

and on our Facebook page. 

 

Final traffic changes 

Christmas at NorthLink WA 
The northern section site offices will close on Friday 20 

December 2019 and will reopen on Thursday 2 January 

2020. The site will be secured and dust control products  

applied before the closure.  

During the shutdown there will be a reduced crew on 

site to continue critical works and maintenance. A  

particular focus will be ensuring that dust management 

is maintained during the break and water carts will be 

on site to address any issues that arise.  

The Project Info Line and email address will continue to 

be monitored during the break.  

The NorthLink WA northern section project team 

would like to thank everyone for their support 

and patience during the works this year. We wish 

you a safe and happy Christmas and New Year. 

Early 2020 will see the final traffic changes for the northern 

section, including Neaves Road (pictured). 


