

Wanneroo Road and Joondalup Drive Interchange

Project update

Stage One bridge construction to continue in early 2019

At the end of 2018, all traffic barriers were installed at the Wanneroo Road and Joondalup Drive intersection and along the north side of Burns Beach Road roundabout. Fencing was also installed in the work area, providing a clear and safe barrier between the community and work crews.

During January 2019, crews will start clearing kerbs, pavement and vegetation within the barricaded areas.

Other works to be undertaken during Stage One will include the diversion of underground services as well as the installation of new drainage pits and pipes. Once the redundant drainage is removed, work crews will start constructing the new pavement and then begin asphaltting, kerbing and linemarking to form the new road alignment.

These works will be undertaken during day shift, 7am to 7pm Monday to Saturday, with some occasional night works required for tie-in works.

Vegetation clearing in the road reserve

From late January 2019 onwards, vegetation contained in the road reserve along Joondalup Drive, (see maps below) will be cleared to enable construction activity to continue.

Clearing is required to accommodate the new road layout and construction of a new Principal Shared Path (PSP) network around the interchange. Through the clearing process, the project team will ensure that vegetation removal is kept to a minimum, however, to ensure the safety of motorists, cyclists and pedestrians, trees and shrubs cannot be located in direct proximity to the road and PSP.

Before any vegetation is removed, a qualified environmental specialist will inspect the area for protected and threatened species, and ensure there are no nesting activities in the trees.

The majority of clearing being undertaken during the first stage of the project, will take approximately three weeks to complete. During this time, all works will take place behind the barriers to ensure the safety of the community and the work crew. Clearing in the median strips is expected to occur during the second stage of works, once the barriers have moved.

A landscaping and revegetation plan is being developed that will see vegetation restored and integrated into the local landscape surroundings at the end of the project.



Australian Government



BUILDING OUR FUTURE



Joondalup Drive and Wanneroo Road intersection



Wanneroo Road and Clarkson Avenue



Joondalup Drive and Cheriton Drive



Joondalup Drive (West of Wanneroo)



Australian Government



mainroads
WESTERN AUSTRALIA

BUILDING OUR FUTURE



Burns Beach Road Roundabout

Western Power relocating lines underground

Western Power's contractor Cape have started work on relocating its power lines underground to allow the Joondalup Drive bridge to be built over Wanneroo Road.

Works are taking place on the north west corner of the Wanneroo Road and Joondalup Drive intersection and also in the park on the south east corner where Cape has set up its site office.

Some night works will be undertaken during January through to end February 2019. All Western Power works are scheduled to be finished by the end of May 2019.



Cape and Western Power will communicate information about its night works directly with the community.

Cape Project Manager Anthony Rayner can be contacted directly on 0436 4780 984 for more information or any queries.

For more information:

To register for electronic updates, please visit our website at <https://project.mainroads.wa.gov.au/home/> or email us at enquiries@mainroads.wa.gov.au or call 138 138.



Australian Government



mainroads
WESTERN AUSTRALIA

BUILDING OUR FUTURE